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List of Important Dates: 

1 Name of Work: 
Construction of 6 KM Smart Roads in Shillong 

under Smart City Mission, Shillong 

2 Tender Fee (Non-Refundable) Rs. 15,000 (Rupees Fifteen Thousand only) 

3 Tender Security Amount (EMD) 
Rs. 38,00,000 (Rupees Thirty Eight Lakhs 

only) 

4 Completion Period for construction 
18 Months from the date of issue of Notice 

to Proceed 

5 
Date of Issue of Notice Inviting 

Tender (NIT) 
6th March, 2020 

6 
Period and Site for downloading Bid 

Documents 

From 12th March, 2020 from  the following 

websites: http://megurban.gov.in/smart-

city.html 

http://meghalaya.gov.in/megportal/tender  

7 Last date of seeking clarifications 17th March, 2020 (up to 18:00 Hrs.) 

8 Pre-bid Conference 

Date: 19th March, 2020 

Time: 11:00 Hrs 

Conference Hall, 

Office of the PWD(Roads), Lower 

Lachumiere, Shillong-793001, Meghalaya 

9 
Uploading response to pre-bid 

queries 
23rd March, 2020 

10 Deadline for Receiving Bids 
Date: 6th April, 2020  

Time: 15:00 hrs 

11 
Time and Date for opening Technical 

Bid/Bids 

Date: 6th April, 2020  

Time: 15:30 hrs 

12 
Date of opening of Financial Bid (of 

technically qualified bidders only) 
To be notified 

13 Place of opening of Technical bids 

Conference Hall, 

Office of the PWD(Roads), Lower 

Lachumiere, Shillong-793001, Meghalaya 

14 Last Date of Bid Validity 
180 days from the last date of submission of 

bid 

15 Officer Inviting Bids 
The Chief Engineer (NH), PWD(Roads), Lower 

Lachumiere, Shillong-793001, Meghalaya 

Note: If the date of submission of tenders happens to be a public holiday for the Employer, Tenders 
will be received and opened on the next working day at the same venue and time. Bidders are 
requested to check the websites/web portals for regular updates.  

http://megurban.gov.in/smart-city.htmlhttp:/meghalaya.gov.in/megportal/tender
http://megurban.gov.in/smart-city.htmlhttp:/meghalaya.gov.in/megportal/tender
http://megurban.gov.in/smart-city.htmlhttp:/meghalaya.gov.in/megportal/tender
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NOTICE INVITING TENDER 

OFFICE OF THE CHIEF ENGINEER (NH),  

PWD(ROADS), GOVERNMENT OF MEGHALAYA 
(Two-Envelope Bidding Process) 

 
No.: PW/TB/RD/SSCL/4/2020/MEG-SHI-001/1       Dated: 6th March, 2020 

1. The Chief Engineer (NH), PWD(Roads), Government of Meghalaya invites Bids for the 
following works: 

Tender No. Name of the Work 

Approx. 
Estimated 

project 
Cost (Rs. 
in Lakhs) 

Tender Fee 
(non-

refundable) 
(Rs.) 

Earnest 
Money 
Deposit 
(Rs. in 
Lakhs) 

Period of 
Completion 

Defect 
Liability 
Period 

PW/TB/RD/
4/2020/1 

Construction of 6 KM 
Smart Roads in 
Shillong under Smart 
City Mission, Shillong 

3,800 15,000 38  

Eighteen 
(18) 

Calendar 
Months 

(including 
monsoon 
period)  

from the 
date of 
issue of 

Notice to 
Proceed 

365 
Days 

2. Bidding Documents can be downloaded from 12th March, 2020 from the following 
websites: http://megurban.gov.in and http://meghalaya.gov.in/megportal/tender   

3. Bidders are requested to submit the Tender Fee in the form of DD and Earnest 
Money Deposit (EMD) in the form of DD/FDR/BG in favour of Chief Engineer(NH), 
PWD(Roads), Shillong, Meghalaya. 

4. The deadline of Bid submission (hard copy submission only) is up to 15:00 Hrs. on 6th 
April, 2020. 

5. For more details contact The Chief Engineer (NH), PWD(Roads), Lower Lachumiere, 
Shillong-793001, Meghalaya, Email ID: acepwdstroads@gmail.com  

 

 

  

(B. P. Marak) 

Chief Engineer (NH), PWD(Roads),  

Shillong, Meghalaya

http://megurban.gov.in/
http://meghalaya.gov.in/megportal/tender
mailto:acepwdstroads@gmail.com
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DOCUMENT CHECKLIST 

 

SN DOCUMENTS 

1 Tender Fee in the form of Demand Draft (DD) 

2 Earnest Money Deposit (EMD) in the form of DD/FDR/BG in prescribed format 

3 
Power of Attorney (PoA), MoU between the members of Joint Venture or 

Consortium or Association 

4 

All pages of following documents signed, sealed and enclosed with Technical Bid: 

i. Notice Inviting Tender 

ii. Bidding Document 

iii. Latest Corrigendum 

iv. Pre-bid Minutes 

v. Addendum (if any) 

5 

Tech Form 1: Letter of Technical Bid 

Tech Form 2: Bidders Information Sheet 

Tech Form 2A: Joint Venture or Consortium or Association Agreement  

Tech Form 2B: Power of Attorney 

Tech Form 3: Financial Capacity 

Tech Form 4: Average Annual Construction Turnover 

Tech Form 4A: Availability of Financial Resources 

Tech Form 4B: Evidence of access to or availability of credit facilities 

Tech Form 5: Current Contract Commitments / Works in Hand  

Tech Form 6: Bidding Capacity Information & Declaration 

Tech Form 7: General Work Experience 

Tech Form 7A: Specific Experience for “Civil Works” 

Tech Form 7B: Specific Experience for “Electrical Works” 

Tech Form 8A: Site Organization 

Tech Form 8B: Method Statement 

Tech Form 8C: Mobilization Schedule 

Tech Form 8D: Work Plan and Construction Schedule 

Tech Form 8E: Equipment 

Tech Form 8F: Personnel 

Tech Form 8F(i): Resume of Proposed Personnel 

Tech Form 9: Pending Litigations 

Tech Form 10: Format for Declaration by the bidder for not being Blacklisted / 

Debarred 

Tech Form 11: Declaration and Format for Integrity Pact 

Tech Form 12: Declaration regarding customs/ excise duty exemption for- 

-materials/construction equipment bought for the work 
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Tech Form 13: Form of Bid Security 

Fin Form 1: Letter of Financial Bid (to be submitted in Financial Bid Envelope) 

Format for sending Pre-Bid Queries 

6 All pages of the Technical & Financial bids are to be signed and sealed 
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SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

Clause A. General Clause D. Submission of Bids 

1 Scope of Bid 20 Deadline for Submission of Bids 

2 Source of Funds 21 Late Bids 

3 Eligible Bidders 22 
Modification & withdrawal of 

tenders 

4 Qualification of the Bidder E. Bid Opening 

5 One Bid per Bidder 23 Bid Opening 

6 Cost of Bidding 24 Process to be Confidential 

7 Site Visit 25 
Clarification of Bids and 

Contracting the Employer 

B. Bidding Documents and Evaluation 26 
Examination of bids and 

Determination of Responsiveness 

8 Content of Bidding Documents 27 Correction of Errors 

9 
Clarification of Bidding 

Documents 
28 Evaluation and Comparison of Bids 

10 
Amendment of Bidding 

Documents 
29 Price Preference 

C. Preparation of Bids F. Award of Contract 

11 Language of Bid 30 Award Criteria 

12 Documents Comprising the Bid 31 
Employer’s Right to accept any  

Bid and to Reject any or all Bids 

13 Bid Prices 32 Notification of Award 

14 Currencies of Bid and Document 33 Performance Security 

15 Bid Validity 34 Advances 

16 Earnest Money 35 Corrupt or Fraudulent Practices 

17 Alternative Proposals by Bidders   

18 Format and Signing of Bid   

19 Sealing and Marking of Bids   
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INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

1. Scope of Bid 

1.1. The Employer as defined in the Appendix to ITB invites bids for the 
Construction of 6 KM Smart Roads in Shillong under Smart City Mission, 
Shillong, Meghalaya as described in these documents and referred to as “the 
works”. The name and identification number of the works is provided in the 
Appendix to ITB. The bidders are required to submit bids for all of the works 
detailed in the table given in the Notice Inviting Tender. 

1.2. The successful Bidder will be expected to complete the Works by the Intended 
Completion Date specified in the Part I General Conditions of Contract. 

1.3. Throughout these documents, the terms “bid” and “tender” and their 
derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.); “Engineer” 
and “Engineer-in-Charge” are synonymous. 

2. Source of Funds 

2.1. PWD(Roads), Meghalaya as defined in the Appendix to ITB has decided to 
undertake the works of Construction of 6 KM Smart Roads in Shillong under 
Smart City Mission, Shillong, Meghalaya. 

2.2. The funding will be as per the Smart City Mission Guidelines. 

3. Eligible Bidders 

3.1. A Bidder may be a private Entity, government-owned Entity or, where 
permitted in the Bidding Document, any combination of them with a formal 
intent to enter into an agreement or under an existing agreement in the form 
of a Joint Venture [JV], Consortium or Association. 

3.2. This Invitation for Bids is open to all bidders as defined in the Appendix to ITB. 

3.3. Bidders shall not be under a declaration of ineligibility for corrupt and 
fraudulent practices by the Central Government, the State Government or any 
Public Sector Undertaking, Autonomous Body, Authority, Agency by whatever 
name called under the Central Government, any State Government, Union 
Territory or Urban Local Body. 

3.4. Any bidder who has been convicted by a court of law for criminal activities 
including but not limited to organized crime or gangster activities or Mafia or 
Goonda or Anti-social activity in the last 5 years (till the date of NIT) is not 
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eligible to bid. If it is established that any bidder has been convicted by a court 
of law, his bid shall be automatically cancelled. 

3.5. The bidder has to produce Solvency Certificate issued by his banker 
(Nationalized Bank or Scheduled Commercial Bank).  

4. Qualification of the Bidder 

4.1. All bidders shall provide information as per ‘Section 3: Qualification 
Information’ and as per other Forms not specified in Section 3, including a 
preliminary description of the proposed work method and schedule, including 
drawings and charts, as necessary. 

4.2. All bidders shall include the following information and documents with their 
bids in ‘Section 3: Qualification Information’ unless otherwise stated in the 
Appendix to ITB: 

a. Copies of original documents defining the constitution (MoA and AoA for 
companies registered under the Companies Act) or legal status, place of 
registration, and principal place of business; written power of attorney of 
the signatory of the Bid to commit the Bid; 

b. Total monetary value of civil construction works performed for each of the 
last seven years; 

c. Details of completed works of similar nature1 alongwith size for each of the 
works in last seven years, and details of works in progress including the ones 
that are 90% completed (with supporting proof as specified in the Bidding 
Document) or contractually committed with certificates from the concerned 
officer of the rank of Executive Engineer or equivalent and above; 

d. Evidence of ownership of major items of equipment for “civil works” and 
“electrical works” specified in Clause 4.4 (c)(i) of ITB or evidence of 
arrangement of possessing them on hire/lease/buying as defined therein. 

e. Details of the technical personnel proposed to be employed for the Contract 
having the qualifications defined in Clause 4.4(c)(ii) of ITB for the 
construction. 

f. Reports on the financial standing of the Bidder, such as profit and loss 
statements and auditor's reports for the past three financial years ending on 
31st March of the previous financial year; 

                                                 
1 “Similar works” will mean combined works under “civil works” and “electrical works”. “Civil works” will mean 
all works related to Road/Street/Junction/Corridor Improvement works on Urban Roads including 
footpath/street furniture, utility duct, storm water drainage including culvert, all underground or overhead 
utilities and services (water supply, sewerage, etc.), landscaping, etc. “Electrical works” will mean all works 
related to Compact Sub-Stations (CSS) or other type of transformers; Ring Main Units (RMU); Compact Feeder 
Pillars; HT, LT, telecommunication/OFC cable works (overhead or underground), etc. as specified in this 
Bidding Document.  
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g. An undertaking that the bidder will be able to invest a minimum amount of 
up to the percentage (defined in the Appendix to ITB) of the contract price 
of works, during the implementation of the works; 

h. Evidence of access to line(s) of credit and availability of other financial 
resources/ facilities (10 percent of the contract value) certified by banker 
(the certificate being not more than 3 months old). 

i. Authority for the Employer to seek references from the Bidder's bankers; 

j. Information regarding any litigation or arbitration during the last seven 
years in which the Bidder is involved, the parties concerned, the disputed 
amount, and the matter; 

4.3. Bids from Single Bidder or Joint Venture (JV) or Consortium or Association  

4.3.1. In case of Bids from Single Bidder, the bidder shall have to qualify both for 
“civil works” and “electrical works”2.  

4.3.2. In case of Bids from Joint Venture (JV) or Consortium or Association: 

a. All members shall be jointly and severally liable for the execution of the 
Contract in accordance with the Contract terms. However, the prime 
responsibility and accountability will rest on the lead partner.  

b. The JV or Consortium or Association shall authorize (through Power of 
Attorney) the lead partner to conduct all business for and on behalf of any 
and all the members of the JV or Consortium or Association during the 
bidding process and, in the event the JV or Consortium or Association is 
awarded the Contract, during contract execution. The maximum number of 
members in a JV or Consortium or Association shall be 2 (Two), (i.e. the 
lead partner plus one member) and the share of the lead member in the JV 
or Consortium or Association shall not be less than 50%.  

i. The lead partner shall meet the qualification criteria of either “civil 
works” or “electrical works”. The other partner shall accordingly 
meet the qualification criteria for the remaining works. 

ii. In case the lead partner meets the qualification criteria for both 
“civil works” and “electrical works”, even then the other partner 
shall meet not less than 50% of either “civil works” or “electrical 
works”.  

iii. No other combination apart from the above is allowed. 

 

c. All payments will be made to the lead partner only.  

4.4. Qualifications: 

                                                 
2 For ascertaining eligibility, quantum of “civil works” will be considered as 60% of the estimated cost as 
specified in this Bidding Document and “electrical works” will be considered as 40% of estimated cost as 
specified in this Bidding Document. 
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a. To qualify for award of the Contract, each bidder should have: 

i. Experience of having successfully completed similar works during last 7 
years ending last day of month previous to the one in which 
applications are invited should be either of the following:  

Three similar completed works3 costing not less than the amount equal 
to 40% of the estimated cost. 

Or 
Two similar completed works costing not less than the amount equal to 
50% of the estimated cost. 

Or 
One similar completed works costing not less than the amount equal to 
80% of the estimated cost. 
 

Example: In case of the second criterion above (i.e. two similar completed 
works costing not less than the amount equal to 50% of the estimated cost) 
and assuming combination of partners as specified in para 4.3.2(b)(i), the 
partner for “civil works” will qualify if he has completed 2 similar projects 
of Rs. 11.40 Cr. (50% of Rs. 22.80 Cr.). For removal of doubt, Rs. 22.80 Cr. is 
60% of estimated cost of Rs. 38 Cr., which as specified in Clause 4.3 (b) will 
be considered as estimated cost of “civil” works. Similarly, the partner for 
“electrical works” shall qualify if he has completed 2 similar projects of Rs. 
7.6 Cr. (50% of Rs. 15.20 Cr., which is 40% of the estimated cost of Rs. 38 
Cr.). 

 
Note: In case the similar completed works of the bidders happen to be 
completed in a JV or Consortium or Association, then the extent of 
works proportionate to the participation of the bidder in that JV or 
Consortium or Association will be considered. 
 

ii. Average annual financial turnover4 from construction works (“civil” and 
“electrical” put together) should be at least 50% of the estimated cost 
during last 3 financial years ending on 31st March of the previous 
financial year to be supported by certificate by Chartered Accountant 
and Audited Annual Accounts for the said period. 

iii. The Net Worth5 of the Bidder should be positive ending on 31st March 
of the previous financial year. Certificate to this effect issued by 
registered statutory Chartered Accountant should be submitted along 
with the bid. 

                                                 
3 Only those works will be considered as “completed”, for which either Completion Certificate has been issued 

by the concerned Competent Authority clearly indicating completion of similar works till last day of month 

previous to the one in which applications are invited or 90% of the works are completed provided proof of 

receipt of payment and a certificate from the concerned employer to this effect is produced. 
4 At 2019-20 price level. Financial turnover of previous years shall be given weightage @5% per year to bring 
them to the price level of the financial year in which bids are received. This will be applicable in ascertaining 
current value of projects executed in past 7 years, as per requirements specified in the Bidding Document  
5 Net worth is the difference between total assets and liabilities. 
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b. Each bidder must produce: 

i. Certificate of incorporation /registration, PAN Card, GST registration 
certificate of the firm; 

ii. An affidavit that the information furnished with the bid documents is 
correct in all respects; and 

iii. Such other certificates as defined in the Appendix to ITB. Failure to 
produce the certificates shall make the bid non-responsive. 

c. Each bidder must demonstrate: 

i. Availability of key equipment/machinery (owned/leased/hired) for 

“civil” and “electrical” works and laboratory equipment required to 

perform mandatory tests as specified in the Appendix to ITB. 

ii. Availability of technical personnel as stated in the Appendix to ITB. 

iii. Credit facilities, net of other contractual commitments and exclusive of 

any advance payments which may be made under the Contract, of not 

less than the amount specified in the Appendix to ITB; 

d. The bidder must not have in his employment:  

i. The near relation (defined as first blood relations, and their spouses, of 

the bidder or the bidder’s spouse) of persons listed in Appendix to ITB. 

ii. Without Government permission, any person who retired as gazetted 

officer within the last two years of the rank and from the departments 

listed in the Appendix to ITB. 

e. Bids submitted by a JV or Consortium or Association shall include a copy of 

the Joint Venture Agreement (or Consortium/Association Agreement as 

applicable) entered into by all members. Alternatively, a letter of intent to 

execute a JV Agreement in the event of a successful bid shall be signed by all 

members and submitted with the bid, together with a copy of the proposed 

Agreement. 

f. The bidder must demonstrate having experience and resources sufficient to 

meet the aggregate of the qualifying criteria. 

4.5. Experience of works undertaken as sub-Contractor shall not be taken into 
account in determining the bidder’s compliance with the qualifying criteria.  

4.6. Bidders (JV put together) who meet the minimum qualification criteria will be 
qualified only if their available bid capacity for construction work is equal to or 
more than the total bid value. The available bid capacity will be calculated as 
under: 
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Assessed Available Bid capacity = (A*N*M - B) 

Where, 

A = Maximum value of “civil” and “electrical” works executed in any one year 
during the last seven years (updated to the price level of the last year at the 
rate of 5 percent a year) taking into account the completed as well as works in 
progress. 
 
N = Number of years prescribed for completion of the works for which bids are 
invited (period up to 6 months to be taken as half-year and more than 6 
months as one year).  
 
M = 2.5 
 
B = Value, at the current price level, of existing commitments and on-going 
works to be completed during the period of completion of the works for which 
bids are invited. 

Note: 
 
i. The statements showing the value of existing commitments and on-going 

works as well as the stipulated period of completion remaining for each 
of the works listed should be countersigned by the Engineer in charge, 
not below the rank of an Executive Engineer or equivalent. 

 
ii. In the case of a JV or Consortium or Association, the above formula will 

be applied to each member to the extent of the proposed participation in 
the JV or Consortium or Association. If the proposed % participation is not 
mentioned in the JV/Consortium/Association Agreement or Letter of 
Intent to enter into the same in the event the work is awarded to the 
JV/Consortium/Association, then equal participation will be assumed. 

 

Example for calculation of bid capacity in case of JV or Consortium or 
Association 

Suppose there are ‘P’ and ‘Q’ members of the JV or Consortium or 
Association with their participation as 70% and 30% respectively and 
available bid capacity of these members as per above formula individually 
works out ‘X’ and ‘Y’ respectively, then Bid Capacity of the JV or Consortium 
or Association shall be as under: 

Bid Capacity of the JV or Consortium or Association = 0.7X + 0.3Y 

4.7. Even though the bidders meet the above qualifying criteria, they are subject to 
be disqualified if they have: 
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a. made misleading or false representations in the forms, statements, 
affidavits and attachments submitted in proof of the qualification 
requirements; and/or 

b. record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion or financial failures 
etc.; and/or 

c. participated in the previous bidding for the same work and had quoted 
unreasonably high or low bid prices and could not furnish rational 
justification for it to the Employer. 

5. One Bid per Bidder 

5.1. Each bidder, either as a single applicant or as partner of any JV or Consortium 
or Association, shall submit only one bid for the work. A Bidder who submits 
more than one Bid will cause the bids with the Bidder's participation to be 
disqualified. 

6. Cost of Bidding 

6.1. The Bidder shall bear all costs associated with the preparation and submission 
of his Bid, and the Employer will, in no case, be responsible or liable for those 
costs. 

7. Site Visits 

7.1. The Bidder, at his own cost, responsibility and risk, is encouraged to visit, 
examine and familiarize himself with the Site of Works and its surroundings 
including source of construction materials and obtain all information that may 
be necessary for preparing the Bid and entering into a contract for 
construction of the Works. The costs of visiting the Site shall be at the Bidder's 
own expense. He may contact the person as given in the Appendix to ITB. 

B. Bidding Documents 

8. Content of Bidding Documents 

8.1. The set of bidding documents comprises the documents listed below, and 
corrigenda/addenda issued in accordance with Clause 10 of ITB. 

1. Notice Inviting Tender 

2. Instructions to Bidders 

3. Qualification Information 

4. Conditions of Contract (Part I General Conditions of Contract, Appendices to 

GCC and Contract Data; Part II Special Conditions of Contract) 

5. Scope of Work and Technical Specifications 

6. Drawings 
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7. Bill of Quantities 

8. Form of Bid 

9. Form of Acceptance 

10. Form of Agreement 

11. Issue of Notice to Proceed with the Work 

12. Form of Unconditional Bank Guarantee. 

8.2. Bid document can be downloaded from the website(s)/web portal(s) 
mentioned under NIT or “List of Important Dates”. 

8.3. The bidder is expected to examine carefully all instructions, conditions of 
contract, contract data, forms, bill of quantities and drawings in the Bid 
Document. Failure to comply with the requirements of Bid Documents shall be 
at the bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not 
substantially responsive to the requirements of the Bid Documents, shall be 
liable for rejection. 

9. Clarification of Bidding Documents 

9.1. The bidder or his authorized representative is invited to attend a pre-bid 
meeting which will take place on the date and time mentioned in the section 
titled “Important Dates”. 

9.2. The purpose of the meeting will be to clarify issues and to answer questions on 
any matter that may be raised at that stage. 

9.3. The bidder is required to submit any questions in writing through email 
specified in the NIT not later than two days before the date of the pre-bid 
meeting.   

9.4. The clarifications/queries raised by the bidders after the pre-bid meeting date 
and time shall not be entertained and the Employer is not liable to reply for 
those queries. 

9.5. Minutes of the pre-bid meeting, including the text of the questions/queries 
raised (without identifying the source of enquiry) and the responses given will 
be uploaded on the websites/web portals specified in the Bidding Document 
only. In addition to this, any addendum or corrigendum shall be uploaded on 
the said websites/web portals only. It is the responsibility of the bidder to 
update themselves and regular check of the websites/web portals. The 
Employer shall not be held responsible for any delay in viewing the 
websites/web portals by the bidders. 

9.6. Non-attendance at the pre-bid meeting will not be a cause for disqualification 
of a bidder. 

10. Amendment of Bidding Documents 
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10.1. Before the deadline for submission of bids, the Employer may modify the 
bidding documents by issuing corrigenda/addenda. 

10.2. Any corrigendum or addendum thus issued shall be part of the bidding 
documents. The same shall be uploaded on the websites/web portals specified 
in the Bidding Document and no other communication will be made by the 
Employer to any bidder. 

10.3. To give prospective bidders reasonable time in which to take an addendum 
into account in preparing their bids, the Employer shall extend, as necessary, 
the deadline for submission of bids, in accordance with Clause 20.4 of ITB. 

C. Preparation of Bids 

11. Language of Bid 

11.1. All documents relating to the Bid shall be in the language specified in the 
Appendix to ITB. 

12. Documents Comprising the Bid 

12.1. The Bid submitted by the Bidder shall be in two separate parts: 

Part I - This shall be named Technical Bid to be placed in a sealed envelope as 
per procedure specified in Clause 19 and shall comprise of: 

i. The Demand Draft for the Tender Fee placed in a separate cover, 
marked “Tender Fee”; 

ii. DD/BG/FDR for the Earnest Money in a separate cover marked “Earnest 
Money”; 

iii. Authorized Address and contact details of the bidder having the 
following information: Address of communication: Telephone No.(s): 
Office telephone no.: Mobile No.: Facsimile (Fax) No.: Electronic Mail 
Identification (E-mail ID). 

iv. Qualification information, supporting documents, affidavit and 
undertaking as specified in Clause 4 of ITB. 

v. Undertaking that the bid shall remain valid for the period specified in 
clause 15.1 of ITB. 

vi. Any other information/documents required to be completed and 
submitted by bidders, as specified in the Appendix to ITB, and 

vii. An affidavit affirming that information that has been furnished by the 
bidder in the bidding document is correct to the best of his knowledge 
and belief. 
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viii. Power of Attorney by the firm in favour of the authorised signatory for 
submitting the bid; In case of JV or Consortium or Association, Power of 
Attorney by the JV firm in favour of the lead partner authorising the 
lead partner for submitting the bid.  

ix. MoU for JV or Consortium or Agreement, if applicable, as per the 
prescribed format. 

x. Any other information required as per Technical Forms as specified in 
Section 7.  

xi. The Technical Bid shall not include any financial information. 

Part II - It shall be named Financial Bid to be placed in a sealed envelope as per 
procedure specified in Clause 19 and shall comprise of: 

i. Financial Form(s) as specified in Section 7; 
ii. Priced Bill of Quantities for items specified in Section 8; 

12.2. Each part shall be separately sealed and marked in accordance with Sealing 
and Marking instructions in clause 19 of ITB. 

12.3. The following documents, which are not submitted with the bid, will be 
deemed to be part of the bid. 

SECTION PARTICULARS 

  

1. Notice inviting Tender 
2. Instruction to the Bidders 
3. Conditions of Contract 
4. Contract Data 
5. Scope of Work and Technical Specifications 
6. Drawings 
7. Bill of Quantities 

13. Bid Prices 

13.1. The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, 
based on the priced Bill of Quantities submitted by the Bidder. 

13.2. The bidder shall fill in rates and prices and line item total (both in figures and 
words) for all items of the Works described in the Bill of Quantities along with 
total tender price (both in figures and words). Items for which no rate or price 
is entered by the bidder will not be paid for by the Employer when executed 
and shall be deemed covered by the other rates and prices in the Bill of 
Quantities. Corrections, if any, shall be made by crossing out, initialling, dating 
and rewriting. 

13.3. All duties, applicable taxes (other than GST), and other levies payable, third-
party inspections (TPI) fees or charges etc. by the contractor under the 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

19 
Shillong Smart City Mission 

contract, or for any other charges as cause, shall be included in the rates, 
prices and total Tender Price submitted by the bidder. The GST shall be paid 
separately as per applicable rates. 

13.4. The rates and prices quoted by the bidder shall be fixed for the duration of the 
Contract and shall not be subject to adjustment on any account.  

14. Currency of Bid 

14.1. The prices shall be quoted by the bidder entirely in Indian Rupees. 

15. Bid Validity 

15.1. Bids shall remain valid for a period of 180 days (one hundred and eighty days) 
after the deadline date for bid submission specified in Clause 20 of ITB. A bid 
valid for a shorter period shall be rejected by the Employer as non-responsive. 

15.2. In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request the bidders to extend the period of validity for a 
specified additional period. The request and the bidders’ responses shall be 
made in writing. A bidder may refuse the request without forfeiting his Earnest 
Money. A bidder agreeing to the request will not be required or permitted to 
modify his bid but will be required to extend the validity of his bid and earnest 
money for a period of the extension, and in compliance with Clause 16 of ITB in 
all respects. 

16. Earnest Money 

16.1. The Bidder shall furnish, as part of the Bid, Earnest Money of the amount 
specified in the Appendix to ITB. 

16.2. The Earnest Money shall, at the Bidder’s option, be in the form of DD/FDR/BG 
of an Nationalized Bank or Scheduled Commercial Bank, in favour of the name 
given in the Appendix to ITB. The DD/FDR/BG shall be valid for 180 days from 
the last date of receipt of bids. Other forms of Earnest Money acceptable to 
the Employer are stated in the Appendix to ITB. 

16.3. Any bid not accompanied by an acceptable Earnest Money, unless exempted in 
terms given in the Appendix to ITB, shall be rejected by the Employer as non-
responsive. 

16.4. The Earnest Money of unsuccessful bidders will be returned after 28 days of 
the Agreement being signed between the Employer and the successful bidder. 

16.5. The Earnest Money of the successful Bidder will be discharged when the Bidder 
has signed the Agreement and furnished the required Performance Security or 
the same will be adjusted with performance security amount. 
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16.6. The Earnest Money may be forfeited: 

a. if the Bidder withdraws the Bid after bid opening (technical bid) during the 
period of Bid validity; 

b. in the case of a successful Bidder, if the Bidder fails within the specified 
time limit to 

i. sign the Agreement; and/or 
ii. Furnish the required Performance Security. 

c. if the Bidder does not accept the corrected amount of the Bid after the 
Employer adjusts the amount of the Bid as per procedure specified in 
Clause 27.1 of ITB. 
 

17. Alternative Proposals by Bidders 

17.1. Bidders shall submit offers that comply with the requirements of the bidding 
documents, including the Bill of Quantities and the basic technical design as 
indicated in the drawings and specifications. Alternative proposals will be 
rejected as non-responsive. 

18. Format and Signing of Bid 

18.1. All pages of the Technical and Financial Bid shall be duly signed and sealed by 
the Bidder or authorized signatory on behalf of the Bidder. This authorization 
shall consist of a written confirmation as specified in the Bidding Document 
and shall be attached to the Bid.  
 

18.2. The bid shall contain no alterations or additions, except those to comply with 
instructions issued by the Employer, or as necessary to correct errors made by 
the bidder, in which case such corrections shall be initialled by the person 
signing the Tender. 

19. Sealing and Marking of Bids 

19.1. The bidder shall sign and seal every page of the Bid.  

19.2. If every page is not signed and sealed, the Bids may be liable for rejection. 

19.3. The original Bids (Technical Bid and Financial Bid) shall be prepared in indelible 
ink. Any corrections must be initialed by the person or persons who have been 
duly authorized. 

19.4. Technical Bid, including original and one copy shall be placed in a sealed 
envelope clearly marked “Technical Bid,” and the original Financial Bid in a 
sealed envelope clearly marked “Financial Bid” and warning: “Do not open 
with the Technical Proposal.” Technical (Original & One Copy) and Financial 
(Original) envelopes shall be placed into an outer envelope and sealed. This 
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outer envelope shall bear the title “Technical and Financial Proposal”, sealed 
and clearly showing the name of the assignment and the submission address. 

19.5. In the event of any discrepancy between the original and the copy of Technical 
Proposal, the original shall prevail. 

19.6. Any financial bid received in any other form apart from the above shall make 
the Bid liable for rejection.  

D. Submission of Bids 

20. Deadline for Submission of Bids 

20.1. Bids consisting of one (1) original plus one (1) copy of Technical Bid and one (1) 
Original Financial Bid must be submitted in sealed envelope in the Tender Box 
maintained at the address and on or before the date and time as specified in 
the Contract Data. 

20.2. The Envelope must indicate the name and address of the Bidder to enable the 
Bid to be returned unopened in case it is declared as received after the due 
date and time or otherwise unacceptable. 

20.3. Complete Bids (including Technical and Financial) must be received by the 
Employer not later than the date and time indicated in the Appendix to ITB. In 
the event of the specified date for the submission of bids being declared a 
holiday for the Employer, the Bids will be received up to the specified time on 
the next working day. 

20.4. The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10.3 of ITB, in which case all rights and 
obligations of the Employer and the bidders previously subject to the original 
deadline will then be subject to the new deadline. 

21. Late Bids 

21.1. The Bidders shall not be allowed to submit the Bids after the date & time of 
deadline for submission of Bids. 

22. Withdrawal, Substitution and Modification of Tender 

22.1. A Bidder may withdraw, substitute or modify its Tender only before the last 
date of submission.  

22.2. A written Withdrawal/Substitutions/Modifications etc. Notice, duly signed by 
the Bidder or his authorized representative, shall be submitted in case of 
withdrawal/substitution/modification and shall include a copy of the 
authorization. The corresponding Withdrawal, Substitution or Modification of 
the Tender must accompany the respective written Notice.  
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22.3. All Notices must be received by the Employer prior to the deadline specified 
for submission of Tender in accordance with Clause 20 of the ITB. 

22.4. No Withdrawal and/or Substitution and/or Modification are permitted after 
last date of submission.  

22.5. Withdrawal, Substitution or modification of a Tender between the deadline for 
submission of Tender and the expiration of the original period of Tender 
validity specified in Clause 15.1 above or as extended pursuant to Clause 15.2 
may result in the forfeiture of the Earnest Money Deposit pursuant to Clause 
16 of ITB. 

E. Bid Opening and Evaluation 

23. Bid Opening 

23.1. The Employer will open the Technical Bids of all the Tenders received (except 
those received late or withdrawn), including modifications made pursuant to 
Clause 22, in the presence of the bidders or their representatives who choose 
to attend at the date, time and the place specified in respective Clause(s). In 
the event of the specified date of Tender opening being declared a holiday for 
the Employer, the Tenders will be opened at the appointed time and location 
on the next working day. 

23.2. Bids which have been “WITHDRAWN” through notice of withdrawal (pursuant 
to Clause 22 above) shall be read out first. 

23.3. The bidder’s names, the presence or absence of Tender Fee, Earnest Money 
Deposit (amount, format and validity), the submission of qualification 
information and such other information as the Employer may consider 
appropriate will be announced by the Employer at the opening. Late and 
withdrawn Tenders will not be opened. 

23.4. The Employer shall prepare minutes of the Tender opening, including the 
information disclosed to those present in accordance with Clause 23.3. 

23.5. The Employer will evaluate and determine whether each tender (a) meets the 
eligibility criteria defined in ITB Clause 3; (b) is accompanied by the required 
Tender Fee and Earnest Money Deposit as per stipulations in ITB Clause 16 and 
(c) meets the minimum qualification criteria stipulated in ITB Clause 4. The 
Employer will draw out a list of qualified Tenderers. 

23.6. Financial Bids shall be kept unopened until the procedure specified below is 
complete. The date, time, and location of opening of the Financial Bids shall be 
intimated to the bidders who are found qualified. In the event of the specified 
date being declared a holiday for the Employer, the bids will be opened at the 
appointed time and location on the next working day in presence of the 
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bidders or their representative, who may choose to attend the opening of 
financial bids. 

23.7. At the time of the opening of the “Financial Bid”, firstly the Technical Scores 
will be announced. Thereafter Financial Bids of only those bidders whose bids 
are found responsive and technically qualified will be opened. The remaining 
Financial Bids will not be opened. The responsive bidders’ names, the Bid 
prices, the total amount of each bid, and such other details as the Employer 
may consider appropriate will be announced by the Employer at the time of 
bid opening. Any Bid price, which is not read out and recorded, will not be 
taken into account in Bid Evaluation. 

23.8. The Employer shall prepare the minutes of the opening of the Financial Bids. 

24. Process to be Confidential 

24.1. Information relating to the examination, clarification, evaluation, and 
comparison of Tenders and recommendations for the award of a contract shall 
not be disclosed to bidders or any other persons not officially concerned with 
such process until the award to the successful bidder has been announced. Any 
effort by a bidder to influence the Employer's processing of Tenders or award 
decisions may result in the rejection of his Tender. 

25. Clarification of Bids and Contacting the Employer 

25.1. To assist in the examination and evaluation of Tenders, the Employer may, at 
his discretion, ask any bidder for clarification of his Technical Bid. The request 
for clarification and the response shall be in writing (letter/email). If a bidder 
does not provide clarifications of its Tender by the date and time set in the 
Employer’s request for clarification, its Bid may be rejected by the Employer. 

25.2. No Bidder shall contact the Employer on any matter relating to its bid from the 
time of the bid opening to the time the contract is awarded. 

25.3. Any attempt by the bidder to influence the Employer’s bid evaluation, bid 
comparison or contract award decision may result in the rejection of his bid. 

26. Examination of Bids and Determination of Responsiveness 

26.1. During the detailed evaluation of “Technical Bids”, the Employer will determine 
whether each Bid 

a. meets the eligibility and qualification criteria defined in Clauses 3 and 4 of 
ITB; 

b. has been properly signed and sealed; 

c. is accompanied by the required Tender Fee and Earnest Money Deposit; 
and 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

24 
Shillong Smart City Mission 

d. is responsive to the requirements of the bidding documents.  

26.2. During the detailed evaluation of the “Financial Bids”, the responsiveness of 
the bids will be further determined with respect to the remaining bid 
conditions, i.e., priced bill of quantities, technical specifications and drawings. 

26.3. A responsive “Financial Bid” is one that conforms to all the terms, conditions, 
and specifications of the bidding documents, without material deviation or 
reservation. A material deviation or reservation is one 

a. which affects in any substantial way the scope, quality, or performance of 
the Works; 

b. which limits in any substantial way, inconsistent with the bidding 
documents, the Employer’s rights or the Bidder’s obligations under the 
Contract; or 

c. whose rectification would affect unfairly the competitive position of other 
bidders presenting substantially responsive bids. 

26.4. If a “Financial Bid” is not substantially responsive, it will be rejected by the 
Employer, and may not subsequently be made responsive by correction or 
withdrawal of the nonconforming deviation or reservation. 

27. Correction of Errors 

27.1. Tenders determined to be responsive will be checked by the Employer for any 
arithmetic errors. Errors will be corrected by the Employer as follows: 

a. If a discrepancy is found in the rates written in figures and words, the 
rates which correspond with the amount worked out by the contractor 
shall unless otherwise proved be taken as correct.  

b. If the amount of an item is not worked out by the contractor or it does 
not correspond with the rates written either in figures or in words, then 
the rates quoted by the contractor in words shall be taken as correct.  

c. Where the rates quoted by the contractor in figures and in words tally, 
but the amount is not worked out correctly, the rates quoted by the 
contractor will unless otherwise proved be taken as correct and not the 
amount.  

d. In event no rate has been quoted for any item(s), leaving space both in 
figure(s), word(s), and amount blank, it will be presumed that the 
contractor has included the cost of this/these item(s) in other items and 
rate for such item(s) will be considered as zero and work will be 
required to be executed accordingly as directed by the Engineer. 

27.2. The amount stated in the Tender will be adjusted by the Employer in 
accordance with the above procedure for the correction of errors and, with the 
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concurrence of the bidder, shall be considered as binding upon the bidder. If 
the bidder does not accept the corrected amount the Tender will be rejected, 
and the Earnest Money Deposit may be forfeited in accordance with Clause 
16.6. 

 

28. Evaluation and Comparison of Bids 

28.1. The Employer will evaluate and compare only the bids determined to be 
responsive in accordance with Clause 26 of ITB. Evaluation will be carried out in 
accordance with the criteria as specified in the Appendix to ITB. 

28.2. In evaluating the bids, the Employer will determine for each Bid the evaluated 
Bid price by adjusting the Bid price by making correction, if any, for errors 
pursuant to Clause 27 of ITB. 

28.3. If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer’s estimate of the cost of work to be performed under the contract, 
the Employer may require the Bidder to produce detailed price analyses for 
any or all items of the Bill of Quantities, to demonstrate the internal 
consistency of those prices with the construction methods and schedule 
proposed. After evaluation of the price analyses, the Employer may require 
that the amount of the performance security set forth in Clause 33 of ITB be 
increased6 at the expense of the successful Bidder to a level sufficient to 
protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. The amount of the increased 
performance security shall be decided at the sole discretion of the Employer, 
which shall be final, binding and conclusive on the bidder. 

29. Price Preference 

29.1. There will be no price preference to any bidder. 

F. Award of Contract 

30. Award Criteria 

30.1. Subject to Clause 32 of ITB, the Employer will award the Contract to the Bidder 
on following basis: 

a. Method of selection shall be Quality cum Cost Based Selection (QCBS) with 
70% weightage to be accorded for technical and 30% for financial. 

The total score is calculated by weighting the technical and financial scores 
and adding them as per the formula and instructions mentioned below: 

                                                 
6 The percentage of additional security shall be as decided by the Employer. 
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Technical bid shall be given scoring as below: 

The bidder will be initially evaluated for Minimum Eligibility Criteria, which 
are mandatory to qualify. Bidders who do not qualify will be summarily 
rejected and will not be further evaluated. The bidder who qualifies 
Minimum Eligibility Criteria will be further evaluated for technical scores 
(TS). The bidders who qualify the minimum technical score of 70 as per 
criteria specified in Appendix to ITB will be finally qualified. The financial 
bids of technically qualified bidders will only be opened. 

Financial bid shall be given scoring as below: 

The bidder who has quoted the lowest price will be assigned a score of 100 

in the financial bid. The other bidders will be allotted score relative to the 

score of bidders with the lowest quote as below: 

Fs = 100 * (Fm /F) 

Where: 

Fs = The financial score of the Financial Proposal being evaluated 

Fm = The price of lowest priced Financial Proposal 

F = The quoted price of Financial Proposal under consideration 

Combined Evaluation: 

The weighted combined score of the Technical bid (Ts), and Financial 
proposals (Fs) shall be used to rank the bidders on the basis of formula 
given as below: 

T- Technical Weightage (70%), P – Financial Weightage (30%) 
Combined Score (S) = (Ts) x (T %) + (Fs) x (P%) 

The first ranked i.e. the highest scoring bidder will be considered for 
further processing. The bidder achieving the highest combined technical 
and financial score will be invited for negotiations. 

31. Employer’s Right to Accept any Bid and to Reject any or all Bids 

31.1. Notwithstanding Clause 30 above, the Employer reserves the right to accept or 
reject any or all the Bids, and to cancel the bidding process and reject all bids, 
at any time prior to the award of Contract, without thereby incurring any 
liability to the affected Bidder or Bidders or any obligation to inform the 
affected Bidder or Bidders of the grounds for the Employer’s action. 

32. Notification of Award and Signing of Agreement 

32.1. The bidder whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by letter/email. This 
letter (hereinafter and in the Part I General Conditions of Contract called the 
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“Letter of Acceptance”) will state the sum that the Employer will pay to the 
Contractor in consideration of the execution, completion by the Contractor as 
prescribed by the Contract (hereinafter and in the Contract called the 
“Contract Price”). 

32.2. The notification of award will constitute the formation of the Contract, subject 
only to the furnishing of a performance security in accordance with the 
provisions of Clause 33. 

32.3. The Agreement will incorporate all agreements between/among the Employer, 
the successful Bidder, Shillong Smart City Limited (SSCL) and any other 
Department/Agency of Govt. of Meghalaya associated with the Project. It will 
be signed after the performance security is furnished by the successful Bidder. 

32.4. Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

33. Performance Security 

33.1. Within 10 (ten) days after receipt of the Letter of Acceptance, the successful 
Bidder shall deliver to the Employer a Performance Security of two (2) percent 
of the Contract Price, for the period as specified in Clause 46 of General 
Conditions of Contract plus additional security7 for unbalanced Bids in 
accordance with Clause 28.3 of ITB and Clause 46 Part I General Conditions of 
Contract and sign the contract. 

33.2. The performance security shall be either in the form of a Bank Guarantee or 
Fixed Deposit Receipts, in favour of the Chief Engineer, PWD(Roads), 
Meghalaya, Shillong from a Nationalized Bank or Scheduled Commercial Bank. 

33.3. Failure of the successful Bidder to comply with the requirements of Clause 33.1 
shall constitute sufficient grounds for cancellation of the award and forfeiture 
of the Earnest Money. He will also be debarred from participating future bids 
under the Shillong Smart City project for one year. 

34. Advances 

34.1. The employer will provide mobilization advance and secured material advance 
against security as provided in Clause 45 of Part I General Conditions of 
Contract. 

35. Corrupt or Fraudulent Practices 

                                                 
7 The percentage of additional security shall be as decided by the Employer.  
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35.1. The Employer requires the Bidders/Contractors to strictly observe the laws 
against fraud and corruption in force in India, namely, Prevention of Corruption 
Act, 1988. 

35.2. The Bidder shall furnish an Integrity Pact as per Tech Form 11. 
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Appendix to Instructions to Bidders (ITB) 

Instructions to 

Bidders Clause 

Reference 

 

(1.1) 
The Employer is The Chief Engineer (NH), PWD (Roads), Lower Lachumiere, 

Shillong-793001, Meghalaya 

(1.1) 
“The works”: Construction of 6 KM Smart Roads in Shillong under Smart 

City Mission, Shillong, Meghalaya 

(2.1) The State is Meghalaya 

(3.2) 

The eligible bidders are: All bidders registered with Central/State 

Government Ministries/Departments/Organizations and meeting the 

eligibility criteria 

(4.2)(g) The percentage is Ten 

(4.4)(b)(iii) Other certificates required with the bid are: None 

(4.4)(c)(i) 

A) The key equipment/machinery for Civil Works: 

SN 
Name of the 
Equipment  

Capacity Unit 

Min. 
Required 
(Owned*/ 

Lease/Hired) 

Total 

1 

Hot Mix Plant- Batch 
Type Electronic 1 
Controls and Vibratory 
Screens 

120 TPH Nos. 1 1 

2 
Wet Mix Macadam 
(WMM) Plant 

100 TPH Nos 1 1 

3 Excavators and Dozers 

1.25 cum with 
excavator bucket  

should be 
replaceable with 

450mm to 900mm 
width bucket as per 

site condition 

Nos 5 5 

4 Motor Grader 200 cum/Hr. Nos 2 2 

5 
Paver Finisher With 
Electronic Sensors 

200 TPH with 
adjustable 4 to 6M 

width 
Nos 2 2 

6 
Pneumatic Tyre 
Rollers 

 Min. 4 Tyres Nos 1 1 

7 Vibratory Roller Min. 5 T Nos 2 2 

8 Mini Vibratory Roller 4T – 6T Nos 1 1 

9 Trucks 8 T Nos 5 5 

10 Hydra Crane 9-15T  Nos 2 2 

11 
Truck Mounted Transit 
Mixer 

4-6 cum Nos 5 5 

12 (10/7) Concrete Mixer Min. 450 Lts. Nos 1 1 
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with Mechanical 
Hopper  

13 
Reinforcement Cutting 
and Bending Machine 

Minimum 5 HP 
capacity 

Nos 1 1 

14 
Plate compactor 
(reversible) 

Minimum 6.5 HP 
capacity 

Nos 4 4 

15 Water Tanker 2,000 Litre Nos 2 2 

16 Total Station - Nos 2 2 

* Evidence of Ownership to be furnished 

B) Key equipment/machinery for Electrical Works: 

SN List of Equipment Unit 

Min. Required 
(Owned*/ 

Lease/Hired) 

Total 

1 Multi meter Nos 2 2 

2 Insulation tester (Megger) Nos 2 2 

3 
Cable cutter - upto 400 sqmm 

cable 

Nos 2 2 

4 
Hydraulic HT / LT cable crimp 

machine - upto 400 Sqmm cable 

Nos 1 1 

5 Torque wrench Set 1 1 

6 HT Cable jointing kit. Nos 1 1 

7 
Welding machine for welding / 

jointing earthing strips 

Nos 2 2 

8 25 KVA DG set - 2 Nos. Nos 2 2 

9 Flood light set (4 nos Lights.) Set 2 2 

10 Tool Box with all tools Set 4 4 

11 Drill Machine Nos 2 2 

12 Cutter / Grinder Nos 2 2 

* Evidence of Ownership to be furnished 

C) List of equipment for field testing laboratory for road works (the list 

provided below is indicative and the actual requirements can be increased 

or decreased as per Clause 31 of Part I of GCC). 

The following equipment for conducting all necessary tests, including 

others as may be required or as directed by the Engineer, shall be provided 

by the contactor at his own cost at the site laboratory: 

SN Name of the Laboratory Equipment 

1 

Balances 

 7 kg to 10 kg capacity, semi-self indicating type, Accuracy- 

10 gm. 

 500 gm capacity, semi-self indicating type, accuracy-1 gm 

 Chemical Balance, 100 gm capacity, Accuracy- 0.1 gm.  

 Pan Balance - 5 kg. capacity, with 10 gm accuracy. 

 Platform scale- 300 kg capacity. 
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2 

OVENS— Electrically operated, thermostatically controlled.  

 Upto 200°C for Determination of loss on heating of 

bitumen.  

3 

SIEVES AS PER IS 460-1962.  

 I.S. Sieves- 450 mm of internal dia of sizes 100 mm, 80mm, 

63mm, 50mm, 40mm, 25mm, 20mm, 12.5mm, 10mm, 

6.3mm, 1.75mm, complete with lid and pan. 

 I.S. Sieves- 200 mm internal dia (brass frame) consisting of 

2.36mm, 1.18mm, 600 microns, 425 microns, 300 microns, 

212 microns, 150 microns, 90 microns and 75 microns with 

lid and pan.  

4 
Sives Shaker capable for Shaking 200mm and 300mm dia sieves, 

electrically operated with timer.  

5 

Dial gauge 

 25mm travel — 0.01mm/division. miscellaneous items like 

moisture tins etc. 

6 
Load frame-5 tonnes capacity electrically operated with speed 

control.  

7 Aggregate impact test, apparatus as per IS 2386-part IV-1963.  

8 Compaction apparatus (Proctor) as per IS 2720-part VII-1974.  

9 
Modified ASHO compaction apparatus as per IS 2720-part-III-

1974.  

10 
Sand pouring Cylinder with control funnel and tube complete as 

per IS 2720-part XXVIII-1974.  

11 
Sampling tins with rods 100mm dia × 50mm ht. 1/2kg capacity 

and miscellaneous items like moisture tins etc. 

12 
Constant temperature bath for accommodating bitumen test. 

Specimen electrically operated and thermostatically controlled. 

13 
Penetrometer with automatic time controller and with adjustable 

weight accessories and needles as per IS 1203-1958.  

14 Oxhlet extraction apparatus complete with extraction thimbles etc.  

15 
Laboratory mixer about 0.02 cu-meter capacity electrically 

operated with heating jacket.  

16 Hubbard Field stability test apparatus complete.  

17 

Marshall compaction apparatus as per ASTM 1559-62T and 

complete with electrically operated leading unit compaction 

pedestal bearing head assembly dial micrometre and bracket for 

flow measurement load transfer bar, specimen mould (4 inch. dia) 

with base plate, Columns, mould (4 inch, dia) with base plate, 

collars, specimen extracted. Compaction hammer 4.53 kg 
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(10lb)/457 mm (18inch) fall. 

18 Distant reading thermometers.  

19 Graduated cylinder 1000 ml. capacity. 

20 Enamel tray. 

For “electrical” works (and applicable materials for “civil” works as directed 
by the Engineer) the Contractor shall submit Technical Data Sheet and 
after approval from the Employer, there will be FAT (Factory Acceptance 
Test) for all materials before procuring and bringing to site. 

All relevant IS codes, CPWD manual, specifications, schedule of rates, etc in 
hard as well as soft copy shall be made available at site by the Contractor 
at his own cost. 

(4.4)(c)(ii) 

SN Position 
Minimum 
Number 
of Staff 

Minimum Qualification 
Total Work 
Experience 

(years) 

A. Common for “civil” and “electrical” works 

1 
Project 
Manager 

1 

B. E (Civil) with 15 years 
of experience or 
BE(Civil) with M.Tech in 
Transportation 
Planning/Transportation 
Engineering/Highway 
Engineering with 12 
years of experience 
after post-graduation. 
Experience in urban 
road projects (with all 
utilities) desirable 

15 or 12 as 
specified 

2 

Quality 
Control/ 
Material 
Engineer 

2 

Degree in Civil 
Engineering with 
Experience in Quality 
Control or Quality 
Management 

5 

3 
Planning 
Engineer 

1 

Degree in Civil/Electrical 
Engineering with 
project planning 
experience using MS 
Project or Primavera 

5 

4 
Plant 
Engineer 

1 
Degree in Civil 
Engineering 

5 

5 

Health, 
Safety and 
Environment 
(HSE) 
Engineer 

1 

B.E./B.Tech/Diploma in 
Engineering with 
minimum 3 years of 
professional experience 
in Occupational Health 

3 
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& Safety and 
Environmental 
Management. 
Knowledge in OHSAS 
18001 and ISO 14001 
mandatory. 

6 Surveyor 2 
Diploma in Civil 
Engineering 

5 

B. For “civil” works 

7 
Highway / 
Road 
Engineer  

1 

B. E (Civil) with 7 years 
of experience or 
BE(Civil) with M.Tech in 
Transportation 
Engineering/Highway 
Engineering with 5 
years of experience 
after post-graduation. 
Experience in urban 
road projects (with all 
utilities) desirable  

7 or 5 as 
specified 

8 
Civil cum 
Utility 
Engineer 

4 

Degree/ Diploma in Civil 
Engineering with 
professional experience 
in utilities (water 
supply, storm water 
drainage etc.) 

5 or 7 

9 
Quantity 
Surveyor-
Civil 

1 
Degree/Diploma in Civil 
Engineering 

5 or 3 

C. For “electrical works” 

10 

Deputy 
Project 
Manager-
Electrical 

1 

B. E. (Electrical) with 10 
years of experience or 
B.E.(Electrical) with 
M.Tech in Electrical 
Engineering with 7 
years of experience 
after post-graduation 

10 or 7 as 
specified 

11 
Electrical 
Engineer 

2 

B.E (Electrical) with 7 
years of experience or 
BE(Electrical) with M-
Tech in Electrical 
Engineering with 5 
years of experience 
after post-graduation 

7 or 5 as 
specified 

12 Electrical HT 1 Diploma in Electrical 6 
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/ LT certified 
cable jointer 

with 6 years of 
professional experience 
in HT/LT cable jointing 

13 
Electrical 
Supervisor 

4 

Diploma in Electrical 
with 6 years of 
professional experience 
in supervising various 
electrical works 
(distribution) 

6 

14 Electrician 4 
Completed course from 
ITI with 5 years of 
professional experience 

5 

15 
Quantity 
Surveyor-
Electrical 

1 
Degree/Diploma in 
Electrical Engineering 

5 or 3 

To ensure employment of Technical Personnel, the contractor would 
require furnishing the proof of payment of their salaries/wages by NEFT or 
RTGS/Cheque/Demand Draft for the preceding one year ending on the last 
day of the month previous to the one in which bids are invited. 

(4.4)(c)(iii) 
The minimum amount of credit facilities net of other contractual 
commitments of the successful Bidder shall be 10% of the contract value. 

(4.4)(d) (i) 

The bidder must produce an affidavit stating that the near relations of 

officers of the following Departments/Agencies are not in his employment: 

 
Any officers/staffs under Shillong Smart City Limited (SSCL), Department of 
Urban Affairs (DUA), Govt. of Meghalaya and all Authorities/Agencies 
under its jurisdiction or control, Public Works Department (PWD), 
Meghalaya Power Distribution Corporation Limited (MePDCL), Shillong 
Municipal Board (SMB) and the Project Management Consultant (PMC) for 
Shillong Smart City Limited 

(4.4)(d)(ii) 

The bidder must produce an affidavit stating that no retired gazetted 

officer is in employment who retired within the last two years (starting 

from the date of submission of Bids) from the Departments/Agencies listed 

below: 

 

Shillong Smart City Limited (SSCL), Department of Urban Affairs (DUA), 

Govt. of Meghalaya and all Authorities/Agencies under its jurisdiction or 

control, Public Works Department (PWD), Meghalaya Power Distribution 

Corporation Limited (MePDCL), Shillong Municipal Board (SMB) and the 

Project Management Consultant (PMC) for Shillong Smart City Limited. 

 

In case there is no such person in his employment, his affidavit should 

clearly state this fact. 
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(7.1) 

The contact person is: 

The Chief Engineer (NH), PWD (Roads) 

Lower Lachumiere, Shillong-793001, Meghalaya  

(11.1) Language of the bid is: English 

(12.1) Part I 

(vi) 
The other documents required are: NONE 

(16.1) 
The amount of Earnest Money shall be INR  38.00 Lakh (Rupees Thirty Eight 

Lakhs only) 

(16.2) 
Fixed Deposit Receipt must be drawn in favour of: 

Chief Engineer(NH), PWD(Roads), Meghalaya, Shillong  

(16.2) 
Other acceptable forms of Bid Security: None. Bid Security to be submitted 

only in the form of DD/FDR/BG. 

(16.3) Exemption from Earnest Money is granted to: NONE 

(20.1) 

Deadlines for submission of bids shall be: 

Date: 6th April, 2020 

Time: 15:00 Hrs. 

 

Tender Box will be kept in Room No. 210, Office of the PWD(Roads), 

Lower Lachumiere, Shillong-793001, Meghalaya 

(28) 

SN Criteria Marks 

1 

Similar work experience of the Bidder, quantified in 
terms of number of completed projects during last 7 
years (till last day of month previous to the one in 
which applications are invited) 
 
(a) Completed similar works with value of 100% of 
estimated cost or more:  7.5 marks each capped at a 
maximum of 2 such projects 

Or 
(b) Completed similar works with value of 80% to 99% 
of estimated cost: 5 marks each capped at a maximum 
of 3 such projects 

Or 
(c) Completed similar works with value of 60% to 79% 
of estimated cost: 3.75 marks each capped at a 
maximum of 4 such projects 

Or 
(d) Completed similar works with value of 40% to 59% 
of estimated cost: 2.5 marks each capped at 
maximum of 6 such projects. 

15 

2 
Prior work experience of the bidders in similar 

works in Meghalaya during last 7 years (till last day 
10 
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of month previous to the one in which applications 

are invited) 

 

(a) Completed similar works with value of 80% of 

estimated cost or more: 10 marks each capped at 

maximum of 1 such project. 

(b) Completed similar works with value of 40% of 

estimated cost or more: 5 marks each capped at 

maximum of 2 such projects. 

3 

Prior work experience of the Bidder in similar works 

in similar geographies {limited to other parts of 

North East India (excluding Meghalaya), J&K, 

Ladakh, Uttarakhand and Himachal Pradesh} during 

last 7 years (till last day of month previous to the 

one in which applications are invited) 

 

(a) Completed similar works with value of 80% of 

estimated cost or more: 10 marks each capped at 

maximum of 1 such project. 

(b) Completed similar works with value of 40% of 

estimated cost or more: 5 marks each capped at 

maximum of 2 such projects. 

10 

4 

Prior experience of the Bidder in execution of  

similar works with value of 40% of estimated cost or 

more carried out or being carried out under any 

Smart City projects in India during last 5 years (till 

last day of month previous to the one in which 

applications are invited) 

(a) Completed similar works: 10 marks each capped 

at maximum of 1 such project. 

(b) On-going similar works: 5 marks each capped at 

maximum of 2 such projects. 

10 

5 Valid Class-I registration with PWD, Meghalaya 5 

6 

Project Management & Detailed Work Plan (bar 

chart and work plan; risk mitigation plan; resource 

mobilization plan; and  construction schedule) 1.25 

marks for each aspect  

05 

7 

Manpower (details of manpower on payroll of the 

bidder for the past 1 year till the last day of month 

previous to the one in which applications are invited. 

15 
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Minimum qualification will be as specified in the 

Appendix to ITB. The bidder will provide an 

undertaking supporting the same) 

a) Project Manager: B.E.(Civil) with 15 years of 

experience or B.E.(Civil) with M.Tech in 

Transportation Planning/Transportation 

Engineering/Highway Engineering with 12 

years of experience after post-graduation. 

Experience in urban road projects (with all 

utilities) desirable (capped at maximum 3 

marks). Detailed marking criteria based on 

number of manpower of this category are as 

under: 

o 6 and above: 3 marks 

o 3 to 5: 2 marks 

o 1 to 2: 1 mark 

b) Deputy Project Manager-Electrical: B. E. 

(Electrical) with 10 years of experience or 

B.E.(Electrical) with M.Tech in Electrical 

Engineering with 7 years of experience after 

post-graduation (capped at maximum 2 

marks). Detailed marking criteria based on 

number of manpower of this category are as 

under: 

o 3 and above: 2 marks 

o 1 to 2: 1 mark 

c) Highway / Road Engineer: B. E (Civil) with 7 

years of experience or BE(Civil) with M.Tech 

in Transportation Engineering/Highway 

Engineering with 5 years of experience after 

post-graduation. Experience in urban road 

projects (with all utilities) desirable (capped 

at maximum 2 marks). Detailed marking 

criteria based on number of manpower of 

this category are as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 mark 

d) Electrical Engineer: B.E (Electrical) with 7 

years of experience or BE(Electrical) with M-

Tech in Electrical Engineering with 5 years of 
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experience after post-graduation (capped at 

maximum 2 marks). Detailed marking criteria 

based on number of manpower of this 

category are as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 mark 

e) Quality Control/ Material Engineer: Degree 

in Civil Engineering with Experience in Quality 

Control or Quality Management (capped at 

maximum 2 marks). Detailed marking criteria 

based on number of manpower of this 

category are as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 mark 

f) Health, Safety and Environment (HSE) 

Engineer: B.E./B.Tech/Diploma in Engineering 

with minimum 3 years of professional 

experience in Occupational Health & Safety 

and Environmental Management. Knowledge 

in OHSAS 18001 and ISO 14001 mandatory 

(capped at maximum 2 marks). Detailed 

marking criteria based on number of 

manpower of this category are as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 mark 

g) Plant Engineer: Degree in Civil Engineering 

(capped at maximum 2 marks). Detailed 

marking criteria based on number of 

manpower of this category are as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 mark 

8 

Average Annual Turnover of the Bidder (JV put 

together) from construction works for Last 3 

financial years ending on 31st March of the previous 

year  

a) 100% of estimated cost and above: 15 marks 

b) 75% to 99% of estimated cost: 10 marks  

c) 50% to 74% of estimated cost: 7.5 marks 

d) 30% to 49% of estimated cost: 5 marks 

15 

7 Machinery List (with specifications/capacity as 15 
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specified in Appendix to ITB) in possession of the 

Bidder (only equipment owned by the Bidder to be 

given marks) to be provided with the copy of the Bill 

or undertaking of the bidder (capped at 1 mark per 

category) 

For “civil” works: 

i. Hot Mix Plant - Batch Type Electronic 1 Controls 

and Vibratory Screens 

ii. Wet Mix Macadam (WMM) Plant 

iii. Excavators and Dozers 

iv. Motor Grader 

v. Paver Finisher With Electronic Sensors 

vi. Pneumatic Tyre Rollers 

vii. Vibratory Roller 

viii. Trucks 

ix. Hydra Crane 

 

For “electrical” works: 

i. Multi meter 

ii. Insulation tester (Megger) 

iii. Cable cutter - upto 400 sqmm cable 

iv. Hydraulic HT / LT cable crimp machine - upto 

400 Sqmm cable  

v. Torque wrench 

vi. HT Cable jointing kit. 

 

Detailed marking criteria for each category: 

o 4 and above: 1 mark 

o 2 to 3 of the above equipment: 0.75 mark 

o 1 of the above equipment: 0.5 mark 

 
Total Marks 100 

 

(30.1)(a) 
Method of selection shall be Quality cum Cost Based Selection (QCBS) with 
70% weightage to be accorded for technical and 30% for financial).  

 

Signature of Employer / Authorized Signatory 
 Date: 
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SECTION 3 

QUALIFICATION INFORMATION 

The information to be filled in by bidders in the following pages will be used for evaluation 

as provided for in Clause 4 of the Instructions to Bidders. This information will not be 

incorporated in the Contract. Attach additional pages as necessary. 

 

1.1  Constitution or legal status of Tenderer, Place of Registration, Principal place of 

business and other details in the format provided at Tech Form 2.                              

1.2  Total value of civil and electrical works executed and payments received in the Last 

seven years (in Rs. Lakhs) in the format provided at Tech Form 7.                             

    

1.3 Work performed as Lead Contractor (in the same name) on works of similar nature8 

over during the seven years specified in 1.2 above in the format provided at Tech 

Form 7A. 

1.4 Information on on-going works that are yet to be completed as on the date of this 

Tender in the format provided at Tech Form 5. 

1.5 The equipment specified in Clause 4.4(c)(i) of the ITB are considered essential for 

successfully carrying out the works. The Tenderer should furnish the information in 

the format provided at Tech Form 8E. 

1.6 Financial reports for the last three financial years ending on 31st March of the 

previous financial year: balance sheets, profit and loss statements, auditors' reports, 

etc. duly certified by registered statutory Chartered Accountant shall be submitted. 

In addition, the summarized financial information in the format provided at Tech 

Form 3. 

1.7 Evidence of access to lines of credit, etc. will be provided in the format provided at 

Tech Form 4A. 

1.8 Name, address, and telephone, telex, and facsimile numbers of banks that may 

provide references if contacted by the Employer. 

                                                 
8 For works of similar nature definition refer Clause 4.2(c) 
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1.9 Information on current litigation in which the bidder is involved in the format 

provided at Tech Form 9. 

1.10 The proposed methodology and program of construction, backed with equipment 

planning and deployment, duly supported with broad calculations and quality 

control procedures proposed to be adopted, justifying their capability of execution 

and completion of the work as per technical specifications within the stipulated 

period of completion as per milestones in the format provided at Tech Form 8.
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SECTION 4 

PART I GENERAL CONDITIONS OF CONTRACT (GCC) 

A. General 

1. Definitions 

1.1.  In the contract, the following expressions shall, unless the context otherwise 

requires, have the meanings, hereby respectively assigned to them: 

i. Bill of Quantities means the priced and completed Bill of Quantities forming 

part of the Bid. 

ii. Compensation Events are those defined in Clause 40 hereunder. 

iii. Completion Date is the date of completion of the Works as certified by the 

Engineer, in accordance with Clause 48.1 of GCC. 

iv. Contract is the Contract between/among the Employer, the successful Bidder, 

Shillong Smart City Limited (SSCL) and any other Department/Agency of Govt. 

of Meghalaya associated with the Project to execute and complete the 

Works. It consists of the documents listed in Clause 2.3. 

v. Contract Data defines the documents and other information, which comprise 

the Contract. 

vi. Contractor is a person or corporate body or a Joint Venture or Consortium or 

Association who’s bid to carry out the Works, including routine maintenance, 

has been accepted by the Employer. 

vii. Contractor's Bid is the completed bidding document submitted by the 

Contractor to the Employer. 

viii. Contract Price is the price stated in the Letter of Acceptance and thereafter 

as adjusted in accordance with the provisions of the Contract. 

ix. Days are calendar days; months are calendar months. 

x. A Defect is any part of the Works not completed in accordance with the 

Contract. 

xi. Defects Liability Certificate is the certificate issued by Engineer, after the 

Defect Liability Period has ended and upon correction of Defects by the 

Contractor. 

xii. Defects Liability Period is one year calculated from the Completion Date. 
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xiii. Drawings include calculations and other information provided or approved by 

the Engineer for the execution of the Contract. 

xiv. Employer is the party as defined in the Contract Data, who employs the 

Contractor to carry out the Works. The Employer may delegate any or all 

functions to a person or body nominated by him for specified functions. 

xv. Engineer is the Employer or his authorized representative. 

xvi. Equipment is the Contractor's machinery and vehicles brought temporarily to 

the Site to construct the Works. 

xvii. Initial Contract Price is the Contract Price listed in the Employer's Letter of 

Acceptance. 

xviii. Intended Completion Date is as specified in the Contract Data. The Intended 

Completion Date may be revised only by the Engineer by issuing an extension 

of time. 

xix. Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

xx. Site is the area defined as such in the Contract Data. 

xxi. Site Investigation Reports are those that were included in the bidding 

documents and are reports about the surface and subsurface conditions at 

the Site. 

xxii. Specification means the Specification of the Works included in the Contract 

and any modification or addition made or approved by the Engineer. 

xxiii. Start Date is given in the Contract Data. It is the date when the Contractor 

shall commence execution of the Works. It does not necessarily coincide with 

any of the Site Possession Dates. 

xxiv. A Sub-Contractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the construction work in the Contract, which 

includes work on the Site. 

xxv. Temporary Works are works designed, constructed, installed, and removed 

by the Contractor that are needed for construction or installation of the 

Works. 

xxvi. A Variation is an instruction given by the Engineer, which varies the Works. 

xxvii. Works, as defined in the Contract Data, are what the Contract requires the 

Contractor to construct, upgrade/improve, supply, erect, test, commission 

and hand over to the Employer. Routine maintenance is defined separately. 

xxviii. Plant is any integral part of the Works that shall have a mechanical, electrical, 

electronic, chemical, or biological function. 
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2. Interpretation 
 

2.1. In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about these Conditions of Contract. 

 
2.2. If sectional completion is specified in the Contract Data, the Conditions of 

Contract, or anywhere else in the Bidding Document, the same shall apply to the 
specified section of the Works.  

 
2.3.  The documents forming the Contract shall be interpreted in the following order of 

priority: 

1. Agreement,  
2. Notice to Proceed with the Work,  
3. Letter of Acceptance,  
4. Contractor’s Bid,  
5. Contract Data,  
6. Part II Special Conditions of Contract,  
7. Part I General Conditions of Contract, 
8. Scope of Work and Technical Specifications,  
9. Drawings,  
10. Bill of Quantities, and  
11. Any other document listed in the Contract Data. 

 
3. Language and Law 

3.1.  The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

4. Engineer's Decisions 

4.1.  Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing the 
Employer. However, if the Engineer is required under the rules and regulations 
and orders of the Employer to obtain approval of some other authorities for 
specific actions, he will so obtain the approval. 

4.2. Except as expressly stated in the Contract, the Engineer shall not have any 
authority to relieve the Contractor of any of his obligations under the contract. 

5. Delegation 

5.1. The Engineer, with the approval of the Employer, may delegate any of his 
duties and responsibilities to other people, after notifying the Contractor, and may 
cancel any delegation after notifying the Contractor. 
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6. Communications 

6.1.  All Certificate, notices or instructions to be given to the contractor by Employer / 
Engineer shall be sent on the address or contact details given by the contractor in 
Section 7 - Form of Bid. The address and contact details for communication with 
the Employer/ Engineer shall be as per the details given Contract Data to GCC. 
Communications between parties that are referred to in the conditions shall be in 
writing. The Notice sent by Facsimile (fax) or other electronic means shall be 
effective on confirmation of the transmission. The Notice sent by Registered post 
or Speed post shall be effective on delivery or at the expiry of the normal delivery 
period as undertaken by the postal service. 

7. Subcontracting 

7.1.  No sub-contracting is allowed. 

 

8. Other Contractors 

8.1.  The contractor shall co-operate and share the site with other contractors, as may 
be engaged by Public authorities and the employer between the dates given in 
the schedule of other contractors, as referred to in the contract data. The 
contractor shall also provide facilities and services for them as described in the 
schedule. The employer may modify the schedule of other contractor and shall 
notify the contractor of any such modification. 

8.2.  The contractor should take up the work in convenient reaches as decided by the 
Engineer to ensure there is least hindrance to the smooth flow of traffic including 
movement of vehicles and equipment of other contractors till the completion of 
the works. 

9. Personnel 

9.1.  The Contractor shall employ the technical personnel named in the Contract Data 
or other technical persons approved by the Engineer. The Engineer will approve 
any proposed replacement of technical personnel only if their relevant 
qualifications and abilities are substantially equal to or better than those of the 
personnel stated in the Contract Data. 

9.2.  If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within seven days and has no further connection 
with the Works in the Contract. 

9.3.  The Contractor shall not employ any retired Gazetted officer who has worked in 
the Departments/Agencies specified in the Appendix to ITB and has either not 
completed two years after the date of retirement or has not obtained State 
Government’s permission to employment with the Contractor. 

10. Employer's and Contractor's Risks 

10.1.  The Employer carries those risks that this Contract states are Employer's risks, and 
the Contractor carries those risks that this Contract states are Contractor's risks. 
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11. Employer's Risks 

11.1. The Employer is responsible for the excepted risks which are (a) to provide Good 
for Construction drawings; b) provide hindrance/encumbrance free site; and (c) 
financing the project. 

12. Contractor's Risks 

12.1. All other risks not covered under Clause 11.1 are the Contractor’s risks.  

13. Insurance 

13.1. The Contractor at his cost shall provide, in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract Data for 
the following events which are due to the Contractor's risks: 

a) loss of or damage to the Works, Plant and Materials;  
b) loss of or damage to Equipment;  
c) loss of or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and  
d) Personal injury or death. 

13.2. Insurance policies and certificates for insurance shall be delivered by the 
Contractor to the Engineer for the Engineer's approval before the Start Date. All 
such insurance shall provide for compensation to be payable in Indian Rupees to 
rectify the loss or damage incurred. 

13.3. If the Contractor does not provide any of the policies and certificates required, the 
Employer may effect the insurance which the Contractor should have provided 
and recover the premiums the Employer has paid from payments otherwise due 
to the Contractor or, if no payment is due, the payment of the premiums shall be 
a debt due.  

13.4 Alterations to the terms of insurance shall not be made without the approval of 
the Engineer. 

13.5. Both parties shall comply with any conditions of the insurance policies. 

14. Site Investigation Reports 

14.1. The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 
referred to in the Contract Data, supplemented by any other information 
available to him, before submitting the bid. 

15. Queries about the Contract Data 

15.1.  The Engineer will clarify queries on the Contract Data. 

 
16. Contractor to Construct the Works 

16.1. The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings. 
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16.2. The Contractor shall construct the works by using the equipment as specified (but 
not limited to) in the Contract Data to ensure the quality of works as per 
specifications.  

16.3 The Contractor shall deploy manpower as specified in Contract Data. 

17. The Works to be completed by the Intended Completion Date 

17.1. The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program submitted by the Contractor, 
as updated with the approval of the Engineer, and complete them by the 
Intended Completion Date. 

18. Approval by the Engineer 

18.1. The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer for approval. 

18.2. The Contractor shall be responsible for design of Temporary Works. 

18.3. The Engineer's approval shall not alter the Contractor's responsibility for design of 
the Temporary Works. 

18.4. The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, where required. 

18.5. All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 

18.6 All materials to be used in the project shall be after approval of the Engineer. 

19. Safety 

19.1. The Contractor shall be fully responsible for the safety of all activities on the Site. 

20. Discoveries 

20.1. Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the Employer. The Contractor shall 
notify the Engineer of such discoveries and carry out the Engineer's instructions 
for dealing with them. 

21. Possession of the Site 

21.1. The Employer shall handover complete or part possession of the site to the 
Contractor 7 days in advance of construction program. At the start of the work, 
the employer shall handover the possession of at-least 50% of the site. 

22. Access to the Site  

22.1. The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out 
to the engineer and any person/persons/agency authorized by: 

 
a) The Engineer 

b) The Employer 

c) The Ministry of Housing and Urban Affairs, Government of India. 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

48 
Shillong Smart City Mission 

d) Departments/Agencies of Govt. of Meghalaya: Department of Urban Affairs; 

Public Works Department (Roads); Public Health and Engineering 

Department; Meghalaya Power Distribution Corporation Limited (MePDCL) 

e) BSNL 

f) Shillong Municipal Board (SMB) 

g) Project Management Consultant for Shillong Smart City project 

h) Any other person/agency authorised by the employer. 

23. Instructions 

23.1. The Contractor shall carry out all instructions of the Engineer, which comply with 
the applicable laws where the Site is located. 

24. Dispute Redressal System 

24.1. If any dispute or difference of any kind whatsoever arises in connection with or 
out of this Contract or the execution of Works, whether before its 
commencement or during the progress of Works or after the termination, 
abandonment or breach of the Contract, it shall, in the first instance, be referred 
for settlement to the Competent Authority (as defined in Contract Data). The 
Competent Authority shall, within a period of forty-five days after being 
requested in writing by the Contractor to do so, convey his decision to the 
Contractor. Such decision in respect of every matter so referred shall, subject to 
review as hereinafter provided, be final and binding upon the Contractor. In case 
the Works is already in progress, the Contractor shall proceed with the execution 
of the Works, including maintenance thereof if applicable, pending receipt of the 
decision of the Competent Authority as aforesaid, with all due diligence. 

24.2. Either party will have the right of appeal, against the decision of the Competent 
Authority, to the arbitration if the amount appealed exceeds 5% of the contract 
price. 

25. Procedure for Resolution of Disputes 

25.1. The Competent Authority mentioned in clause 24.1 shall give a decision in writing 
within 45 days of receipt of a notification of a dispute. 

25.2. Either party may refer a decision of the Competent Authority to Arbitration within 
28 days of the Competent Authority's written decision. Arbitration shall be under 
the Arbitration and Conciliation Act 1996. If neither party refers the dispute to 
Arbitration within the above 28 days, the Competent Authority's decision will be 
final and binding. 

25.3. The Arbitration shall be conducted in accordance with the following procedure: 

a) In case of a decision of the Competent Authority in a dispute or difference 
arising between the Employer and a Contractor relating to any matter arising 
out of or connected with this Agreement, the matter will be referred to an 
Arbitral Tribunal. The Arbitral Tribunal shall consist of three Arbitrators, one 
each to be appointed by the Employer and the contractor. The third Arbitrator 
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shall be chosen by the two Arbitrators so appointed by the parties and shall act 
as presiding Arbitrator. In case of failure of the two Arbitrators appointed by 
the parties to reach upon a consensus within a period of 30 days from the 
appointment of the Arbitrator appointed subsequently, the presiding Arbitrator 
shall be appointed by the Government of Meghalaya. 

b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) 
above within 30 days after receipt of the notice of the appointment of its 
arbitrator by the other party, then the Institute of Engineers - Local Chapter 
shall appoint the arbitrator. 

A certified copy of the order of the Institute of Engineers - Local Chapter, 
making such an appointment shall be furnished to each of the parties. 

c) The decision of the majority of arbitrators shall be final and binding upon both 
parties. The cost and expenses of Arbitration proceedings will be paid as 
determined by the Arbitral Tribunal. However, the expenses incurred by each 
party in connection with the preparation, presentation etc. of its proceedings as 
also the fees and expenses paid to the arbitrator appointed by such party or on 
its behalf shall be borne by each party itself. 

d) Arbitration proceedings shall be held at Shillong (Meghalaya), India, and the 
language of the arbitration proceedings and that of all documents and 
communications between the parties shall be English. 

25.4. Performance under the contract shall continue even after reference to the 
arbitration and payments due to the contractor by the Employer shall not be 
withheld, unless they are the subject matter of the arbitration proceedings. 

B. Time Control 
 
26. Programme 

26.1. Within the time stated in the Contract Data, the Contractor shall submit to the 
Engineer for approval a Program showing the general methods, arrangements, 
order and timing for all the activities in the Works, along with monthly cash flow 
forecasts for the construction of works. 

26.2. The Contractor shall submit the list of equipment and machinery being brought to 
site, the list of key personnel being deployed, the list of machinery/ equipment 
being placed in field laboratory and the location of field laboratory along with the 
Program. The Engineer shall cause these details to be verified at each appropriate 
stage of the program. 

26.3. An update of the Program shall be a program showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of 
the remaining Works, including any changes to the sequence of the activities. 

26.4. The Contractor shall submit to the Engineer for approval an updated Program at 
intervals of 30 Days no longer than the period stated in the Contract Data. If the 
Contractor does not submit an updated Program within this period, the Engineer 
may withhold the amount stated in the Contract Data from the next payment 
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certificate and continue to withhold this amount until the next payment after the 
date on which the overdue Program has been submitted. 

26.5. The Engineer's approval of the Program shall not alter the Contractor's 
obligations. The Contractor may revise the Program and submit it to the Engineer 
again at any time. A revised Program shall show the effect of Variations and 
Compensation Events. 

27. Extension of the Intended Completion Date 

27.1. The Engineer shall extend the Intended Completion Date if a Compensation Event 
occurs or a Variation is issued which makes it impossible for Completion to be 
achieved by the Intended Completion Date without the Contractor taking steps to 
accelerate the remaining Works, which would cause the Contractor to incur 
additional cost. 

27.2. The Engineer shall decide whether and by how much time to extend the Intended 
Completion Date within 21 days of the Contractor asking the Engineer for a 
decision upon the effect of a Compensation Event or Variation and submitting full 
supporting information. If the Contractor has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

28. Delays Ordered by the Engineer 

28.1. The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the Works. Delay/delays totalling more than 30 days will require 
prior written approval of the Employer. 

29. Management Meetings 

29.1. The Engineer may require the Contractor to attend management meetings. The 
business of a management meeting shall be to review the plans for the Works. 

29.2. The Engineer shall record the business of management meetings and provide 
copies of the record to those attending the meeting. The responsibility of the 
parties for actions to be taken shall be decided by the Engineer either at the 
management meeting or after the management meeting and stated in writing to 
all those who attended the meeting. 

C. Quality Control 
 
30. Identifying Defects 

30.1. The Engineer shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's 
responsibilities. The Engineer may instruct the Contractor to search for a Defect 
and to uncover and test any work that the Engineer considers may have a Defect. 

31. Tests 

31.1. For Carrying out mandatory tests as prescribed in the specifications, the 
Contractor shall establish field laboratory at the location decided by Engineer. The 
field laboratory will have minimum equipment as specified in Appendix to ITB and 
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Contract Data. The contractor shall be solely responsible for: (a) Carrying out the 
mandatory tests prescribed in the Specifications; and (b) For the correctness of 
the test results, whether preformed in his laboratory or elsewhere. 

31.2. If the Engineer instructs the Contractor to carry out a test not specified in the 
Specifications to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples. 

32. Correction of Defects noticed during the Defect Liability Period for one year 

32.1. The Engineer shall give notice to the Contractor of any Defects before the end of 
the Defects Liability Period, which begins at Completion of work. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

32.2. Every time notice of Defect/Defects is given; the Contractor shall correct the 
notified Defect/Defects within the duration of time specified by the Engineer’s 
notice. 

32.3. The request for inspection (RFI) system will be followed for execution of work. 

33. Uncorrected Defects 

33.1. If the Contractor does not correct a Defect pertaining to the Defect Liability Period 
under clause 32.1 and of these Conditions of Contract, to the satisfaction of the 
Engineer, within the time specified in the Engineer's notice, the Engineer will 
assess the cost of having the Defect corrected, and the Contractor will pay this 
amount, on correction of the Defect. 

D. Cost Control 
 
34. Bill of Quantities 

34.1. The Bill of Quantities shall contain items for the construction, supply, installation, 
testing, and commissioning, to be done by the Contractor. 

34.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 
for the quantity of the work done at the rate in the Bill of Quantities for each item 
for the construction works.  

35. Variations/Deviations and Extra Items 

35.1. The Engineer shall have power (i) to make alteration in, omissions from, additions 
to, or substitutions for the original specifications, drawings, designs and 
instructions that may appear to him to be necessary or advisable during the 
progress of the work, and (ii) to omit a part of the works in case of non-availability 
of a portion of the site or for any other reasons and the contractor shall be bound 
to carry out the works in accordance with any instructions given to him in writing 
signed by the Engineer and such alterations, omissions, additions or substitutions 
shall form part of the contract as if originally provided therein and any altered, 
additional or substituted work which the contractor may be directed to do in the 
manner specified above as part of the works, shall be carried out by the 
contractor on the same conditions in all respects including price on which he 
agreed to do the main work except as hereafter provided.  
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35.2  The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the tendered value sum being ordered, be 
extended, if requested by the contractor, as follows: 

(i)  In the proportion which the additional cost of the altered, additional or 
substituted work, bears to the original tendered value plus 

(ii)  25% of the time calculated in (i) above or such further additional time as 
may be considered reasonable by the Engineer. 

35.3  (a)  In the case of extra item(s) (items that are completely new, and are in 
addition to the items contained in the contract) that are available in the latest 
Meghalaya PWD Schedule of Rates, the rate shall be governed by those specified 
in the latest Meghalaya PWD SoR after applying appropriate adjustment as per 
procedure specified in Clause 42 of Part I GCC. 

(b) In the case of extra item(s) that are not available in the latest Meghalaya 
PWD SoR, the contractor may within fifteen days of receipt of order or occurrence 
of the item(s) submit market rate, claim rates, supported by proper analysis which 
shall include invoices, vouchers etc. and Manufacturer’s specification for the work 
failing which the rate approved later by the Engineer shall be binding and the 
Engineer shall within prescribed time limit of the receipt of the claims supported 
by analysis, after giving consideration to the analysis of the rates submitted by the 
contractor, determine the rates on the basis of the market rates and the 
contractor shall be paid in accordance with the rates so determined, failing which 
it will be deemed to have been approved Deviation. 

Substituted Items: In the case of substituted items (items that are taken up with 
partial substitution or in lieu of items of work in the contract), the rate for the 
agreement item (to be substituted) and substituted item shall also be determined 
in the manner as mentioned in the following para: 

(i) If the market rate for the substituted item so determined is more than the 
market rate of the agreement item (to be substituted), the rate payable to 
the contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so increased to the extent of the difference between 
the market rates of substituted item and the agreement item (to be 
substituted). 

(ii) If the market rate for the substituted item so determined is less than the 
market rate of the agreement item (to be substituted), the rate payable to 
the contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so decreased to the extent of the difference between 
the market rates of substituted item and the agreement item (to be 
substituted). 

35.4  The provisions of the preceding paragraph shall also apply to the decrease in the 
rates of items for the work in excess of the limits laid down in Clause 35.6, and the 
Engineer shall after giving notice to the contractor within one month of 
occurrence of the excess and after taking into consideration any reply received 
from him within fifteen days of the receipt of the notice, revise the rates for the 
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work in question within one month of the expiry of the said period of fifteen days 
having regard to the market rates. 

35.5 Any operation incidental to or necessarily has to be in contemplation of tenderer 
while quoting tender, or necessary for proper execution of the item included in 
the Schedule of quantities or in the schedule of rates mentioned above, whether 
or not, specifically indicated in the description of the item and the relevant 
specifications, shall be deemed to be included in the rates quoted by the tenderer 
or the rate given in the said schedule of rates, as the case may be. Nothing extra 
shall be admissible for such operations. 

35.6 In reference to the preceding paragraphs (35.1 to 35.5), the variation duly 
approved by the Engineer shall be as stipulated in the contract data. 

36. Payments for Variations 

36.1. In the case of contract items, substituted items, contract cum substituted items, 
which exceed the limits laid down in the Contract Data, the contractor may within 
fifteen days of receipt of order or occurrence of the excess, claim revision of the 
rates, supported by proper analysis for the work in excess of the above 
mentioned limits, provided that if the rates so claimed are in excess of the rates 
specified in the schedule of quantities, the Engineer shall within prescribed time 
limit of receipt of the claims supported by analysis, after giving consideration to 
the analysis of the rates submitted by the contractor, determine the rates on the 
basis of the market rates (as per invoice, vouchers from the manufacturers or 
suppliers submitted by the agency and duly verified by the Engineer or his 
representative) and the contractor shall be paid in accordance with the rates so 
determined. 

36.2 The prescribed time limit for finalizing rates for Extra Item(s), Substitute Item(s) 
and Deviated Quantities of contract items is within 45 days after submission of 
proposal by the contractor without observation of the Engineer. 

37. Cash Flow Forecasts 

37.1. When the Program is updated, the Contractor shall provide the Engineer with an 
updated cash flow forecast. 

38. Payment Certificates 

38.1.  The payment to the contractor will be as follows for construction work: 

a) The Contractor shall submit to the Engineer fortnightly/ monthly statements 
of the value of the work executed less the cumulative amount certified 
previously supported with detailed measurement of the items of work 
executed in measurement books authorized by the Engineer. 

b) The Engineer shall check the Contractor's fortnightly/monthly statement 
within 14 days and certify the amount to be paid to the Contractor. 

c) The value of work executed shall be determined, based on measurements by 
the Engineer. 
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d) The value of work executed shall comprise the value of the quantities of the 
items in the Bill of Quantities completed. 

e) The value of work executed shall also include the valuation of Variations and 
Compensation Events. 

f) The Engineer may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

g) The Payment of final bill shall be governed by the provisions of clause 50 of 
GCC. 

39. Payments  

39.1. Payments shall be adjusted for deductions for advance payments security deposit, 
other recoveries in terms of the Contract and taxes at source, as applicable under 
the law. The Engineer shall pay the Contractor the amounts he had certified 
within 21 days of the date of each certificate. 

39.2. The Employer may appoint another authority, as specified in the Contract Data (or 
any other competent person appointed by the Employer and notified to the 
contractor) to make payment certified by the Engineer. 

39.3. Items of the Works for which no rate or price has been entered in the Bill of 
Quantities, will not be paid for by the Employer and shall be deemed covered by 
other rates and prices in the Contract. 

40. Compensation Events 

40.1. The following shall be Compensation Events unless they are caused by the 
Contractor: 

a) The Engineer orders a delay or delays exceeding a total of 30 days.  
b) The effects on the Contractor of any of the Employer's Risks. 

40.2. If a Compensation Event would prevent the Works being completed before the 
Intended Completion Date, the Intended Completion Date shall be extended. The 
Engineer shall decide whether and by how much the Intended Completion Date 
shall be extended. 

41.  Tax 

41.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales 
and other levies, duties, royalties, cess, toll, taxes (except GST) of Central and 
State Governments, local bodies and authorities that the Contractor will have to 
pay for the performance of this Contract. The Employer will perform such duties 
in regard to the deduction of such taxes at source as per applicable law. GST will 
be paid as per applicable rates. 

42.  Price Adjustment 

42.1 Price adjustment will be applicable only after the scheduled period for completion 
and on the balance works. Bidders are required to quote accordingly. Price 
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adjustment after the scheduled completion period9 shall be governed by the 
subsequent clause. 

42.2 Contract price shall be adjusted for increase or decrease in rates and price of 
labour, materials, fuels and lubricants and other inputs to the works in 
accordance with the principles and procedures outlined below. A table of 
adjustment data is included in the Contract Data which indicates the coefficients 
of various inputs and the sources of indices for various schedules of BOQ. If the 
Contract Data does not include a table of adjustment data this sub clause shall not 
apply and there shall be no price adjustment. 

(a) The price adjustment according to sub para (d) below, shall apply for the work 
done from the scheduled completion date upto a date as approved by the 
Engineer. If there is delay in completion beyond such date for reasons attributable 
to the contractor, the Price Adjustment for the work carried out during such 
period, for reasons attributable to the Contractor, shall be regulated by sub-para 
(f) below. 

(b) The Contract Price shall be adjusted to take account of any increase or decrease in 
cost after the base date, which affect the Contractor in performance of 
obligations under the Contract. 

(c) The total value (R) of the work done during the specified period shall be as under: 
 
R= SUM (RS1 + RS2 + RS3 + …….RSn), 
 
Where, 
 
‘Rsn’ is the value of work done during the specified period to which the price 
adjustment shall be applied for the relevant schedule of Bill of Quantities 
(BOQ) specified in the Contract Data during the specified period, and 
represented as under: 
 
Rsn = (Vsn + Ssn) minus (amount of secured advance recovered in the same period 

+ value of works executed under variations for which price adjustments will be 

worked separately based on terms mutually agreed between the Engineer and 

the Contractor) 
 
Where, 
 
Vsn is the total value of work done during the specified period for the 
respective schedule of BOQ, and 
 
Ssn is the secured advance paid during the specified period for the 
respective schedule of BOQ. 
 

(d) The adjustment to be applied to the amount otherwise payable to the Contractor, 
as valued in accordance with the appropriate schedule of BOQ and certified in 

                                                 
9 subject to such extension are granted by the Employer and the delay is not attributable to the Contractor, in 
which case, sub-para (a) and (g) under para 42.2 shall be applicable 
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Payment Certificates, shall be determined from formulae which shall be of the 
following general type: 
 

Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 
 
Where, 
 
“Pn” is the adjustment multiplier to be applied to the value of the work 
done during the period “n”, this period being a month unless otherwise 
stated in the Contract Data. 
 
“a” is a fixed coefficient, stated in the relevant table of adjustment data, 
representing the non-adjustable portion in contractual payments; 
 
“b”, “c”, “d”,… are coefficients representing the estimated proportion of each 
cost element related to the execution of the Works, as stated in the relevant 
table of adjustment data; such tabulated cost elements may be indicative of 
resources such as labour, equipment and materials; 
 
“Ln”*Labour+, “En”*Equipment+, “Mn”*Material+, ….are the current cost indices or 
reference prices for period “n”, each of which is applicable to the relevant 
tabulated cost element [Labour, Equipment, Steel, Cement, Fuel/Lubricants, 
Bitumen, others] on the date, specified in the Table-2 of Adjustment Data, prior to 
the last day of the period (to which the particular Payment Certificate relates);  
 
and 
 
“Lo”, “Eo”, “Mo” ….are the base cost indices or reference prices, expressed in the 
relevant currency of payment, each of which is applicable to the relevant 
tabulated cost element on the Base Date. 
 

(e) The cost indices or reference prices stated in the tables of adjustment data given 
in Contract Data shall be used. The base date shall be the deadline for the 
submission of bids. 

(f) If the Contractor fails to complete the Works within the Intended Completion 
date, adjustment of prices thereafter shall be made using either: 

i. index or price applicable for each cost element tabulated in the tables of 
adjustment data on the specified date prior to the expiry of the Intended 
Completion Date, or 

ii. the current index or price applicable for the period in question 
whichever is more favourable to the Employer. 

(g) The weightings (coefficients) for each of the factors of cost stated in the table(s) 
of adjustment data shall only be varied by the Engineer if they have been 
rendered unreasonable, unbalanced or inapplicable, as a result of Variations. 

(h) Unless otherwise stated in the Contract Data, the Price adjustment shall be done 
in each monthly Interim Payment Certificate [IPC]. The coefficients and indices are 
given in the Tables of Adjustment Data in Contract Data. 
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42(A) Currency 

All payments will be made in Indian Rupees. 

43. Security Deposit/ Retention and Release of Performance Security and Security 
Deposit/ Retention 

43.1. The Employer shall retain security deposit of 5% of the amount from each 
payment due to the Contractor until completion of the whole of the construction 
Work. 

43.2. On the completion of the whole of the construction Work half the total amount 
retained as Security Deposit is repaid and half when the defect liability period has 
passed and the Engineer has certified that all defects notified by the Engineer to 
the contractor before the end of his period have been corrected. 

43.3. The additional performance security for unbalanced bids as detailed in Clause 46 
of Conditions of Contract is repaid to the contractor when the construction work 
is complete. 

43.4. The performance security as specified in Clause 33 of ITB will be repaid to the 
contractor when the period of one year fixed or defect liability period is over and 
the Engineer has certified that the contractor has satisfactorily carried out the 
Works.  

44. Liquidated Damages 

44.1. The Contractor shall pay liquidated damages to the Employer at the rate per week 
or part thereof stated in the Contract Data for the period that the Completion 
Date is later than the Intended Completion Date. Liquidated damages at the same 
rate shall be withheld if the Contractor fails to achieve the milestones prescribed 
in the Contract Data. However, in case the Contractor achieves the next milestone 
the amount of the liquidated damages already withheld shall be restored to the 
Contractor by adjustment in the next payment certificate. The total amount of 
liquidated damages shall not exceed the amount defined in the Contract Data. 
The Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages shall not affect the Contractor's other 
liabilities. 

44.2. If the Intended Completion Date is extended after liquidated damages have been 
paid, the Engineer shall correct any overpayment of liquidated damages by the 
Contractor by adjusting the next payment certificate. 

45. Advance Payment 

45.1. Secured Advance on materials: The contractor, on signing an indenture in the 
form to be specified by the Engineer, shall be entitled to be paid during the 
progress of the execution of the work up to 75% of the assessed value of any 
materials or an amount not exceeding 75% of the material element cost in the 
tendered rate of the finished item of the work, whichever is lower, which are in 
the opinion of the Engineer non-perishable, non-fragile and non-combustible and 
are in accordance with the contract and which have been brought on the site in 
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connection therewith and are adequately stored and/or protected against 
damage by weather or other causes but which have not at the time of advance 
been incorporated in the works. When materials on account of which an advance 
has been made under this sub-clause are incorporated in the work, the amount of 
such advance shall be recovered/deducted from the next payment made under 
any of the clause or clauses of this contract. 

Such secured advance shall also be payable on other items of perishable nature, 
fragile and combustible with the approval of the Engineer provided the contractor 
provides a comprehensive insurance cover for the full cost of such materials. The 
decision of the Engineer shall be final and binding on the contractor in this 
matter. No secured advance, shall however, be paid on high-risk materials such as 
ordinary glass, sand, petrol, diesel etc. 

The Contractor is to use the advance payment only to pay for materials required 
specifically for execution of works. The Contractor shall demonstrate that the 
advance payment has been used in this way by supplying copies of invoices or 
other documents to the Engineer. 

45.2. Mobilization Advance: Mobilization Advance not exceeding 5% of the contract 
price may be given, if requested by the contractor in writing within one month 
from the date of issue of notice to proceed. Such advance shall be in two or more 
instalments to be determined by the Engineer at his sole discretion. The first 
instalment of such advance shall be released by the Engineer to the contractor on 
a request made by the contractor to the Engineer. The second and subsequent 
instalments shall be released by the Engineer only after the contractor furnishes a 
proof of the satisfactory utilization of the earlier instalment to the entire 
satisfaction of the Engineer. 

Before any instalment of advance is released, the contractor shall execute an 
Unconditional Bank Guarantee in the prescribed format specified in the Bidding 
Document by a Nationalized Bank/Scheduled Commercial Bank acceptable to the 
Employer in amounts equal to the advance payment and valid till the period of 
recovery. The said Bank Guarantee shall be kept renewed from time to time to 
cover the balance amount and likely period of complete recovery.   

 Recovery of such sums advanced shall be made by the deduction from the 
contractors bills commencing after first ten percent (10%) of the gross value of 
the work is executed and paid, on pro-rata percentage basis to the gross value of 
the work billed beyond 10% in such a way that the entire advance is recovered by 
the time eighty percent (80%) of the gross value of the contract is executed and 
paid.  

No account shall be taken of the advance payment or the repayment in assessing 
valuation of work done, variations, price adjustments, Compensation events or 
liquidated damages 

If the circumstances are considered reasonable by the Engineer, the period 
mentioned above may be extended at the discretion of the Engineer, upon 
request by the contractor in writing for grant of mobilization advance. 
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The Contractor is to use the mobilization advance payment only for mobilization 
purpose. The Contractor shall demonstrate that the advance payment has been 
used in this way by supplying copies of invoices or other documents to the 
Engineer. 

46.  Securities 

46.1. The Performance Security as specified in Clause 33 of ITB and additional security 
for unbalanced bids shall be provided to the Employer no later than the date 
specified in the Letter of Acceptance and shall be issued in the form given in 
Section 7 and by a Nationalized Bank/Scheduled Commercial Bank. The 
Performance Security shall be valid until a date 45 days from the date of expiry of 
Defect Liability Period and the additional security for unbalanced bids shall be 
valid until a date 45 days from the date of issue of the certificate of completion. 

47. Cost of Repairs  

47.1.  Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Correction periods shall be 
remedied by the Contractor at his cost if the loss or damage arises from the 
Contractor's acts or omissions. 

47.2. Any future interventions by any other agencies working in the subject area, the 
Employer will assist the contractor to recover the resurfacing/repairing costs 
incurred due to additional interventions from the respective department. 

E. Finishing the Contract 
 
48. Completion of Construction 

48.1. The contractor shall request the Engineer to issue a certificate of completion of 
the construction of the works, and the Engineer will do so upon deciding that the 
works is completed. 

49. Taking Over 

49.1. The Employer shall take over the works within seven days of the Engineer issuing 
a certificate of completion of works. 

50. Final Account 

50.1. The contractor shall supply the Engineer with a detailed account of the total 
amount that the Contractor considers payable for works under the contract 
within 21 days of issue of certificate of completion of works. The Engineer shall 
certify any payment that is due to the Contractor if it is correct and complete. If 
the account is not correct or complete, the engineer shall issue within 42 days a 
schedule that states the scope of the corrections or additions that are necessary. 
If the account is still unsatisfactory after it has been resubmitted, the Engineer 
shall decide on the amount payable to the contractor and issue a payment 
certificate within 28 days of receiving the Contractor’s revised account. 

The payment of final bill for construction of works will be made within 21 days 
thereafter. 
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50.2. In case the account is not received within 21 days of issue of Certificate of 
Completion as provided in clause 50.1 above, the engineer shall proceed to 
finalise the account and issue a payment certificate within 28 days. The payment 
of final bill for construction of works will be made within 21 days thereafter. 

51. Operating and Maintenance Manuals 

51.1. If "as built" Drawings and/or Operating and Maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the Contract Data. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the Contract Data, or they do not receive the Engineer's approval, the 
Engineer shall withhold the amount stated in the Contract Data from payments 
due to the Contractor. 

52. Termination 

52.1. The Employer may terminate the Contract if the Contractor causes a fundamental 
breach of the Contract. 

52.2. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

a) The Contractor stops work for 28 days when no stoppage of work is shown on 
the current Program and the stoppage has not been authorized by the 
Engineer; 

b) The Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstruction or amalgamation; 

c) The Engineer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 

d) The Contractor has delayed the completion of the Works by the number of 
days for which the maximum amount of liquidated damages can be paid, as 
defined in clause 44.1; 

e) The Contractor fails to provide insurance cover as required under clause 13; 

f) If the Contractor, in the judgement of the Employer, has engaged in the 
corrupt or fraudulent practice in competing for or in executing the Contract. 
For the purpose of this clause, “corrupt practice” means the offering, giving, 
receiving, or soliciting of anything of value to influence the action of a public 
official in the procurement process or in Contract execution. “Fraudulent 
Practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the 
Employer and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid process at artificial non-competitive 
levels and to deprive the Employer of the benefits of free and open 
competition. The Contractor shall execute the Integrity Pact as per format 
given in Tech Form 11. 

g) If the Contractor has not completed at least 1/3rd of the value of Work 
required to be completed after half of the completion period has elapsed; 
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h) If the Contractor fails to set up a field laboratory with the prescribed 
equipment, within the period specified in the Clause 31 of ITB; and 

i) Any other fundamental breaches as specified in the Contract Data. 

j) If the Contractor fails to deploy machinery and equipment or personnel as 
specified in the contract Data at the appropriate time. 

52.3. Notwithstanding the above, the Employer may terminate the Contract for 
convenience or for other reasons beyond its control. 

52.4. If the Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

53.  Payment upon Termination 

53.1. If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done 
and Materials ordered less liquidated damages, if any less advance payments 
received up to the date of the issue of the certificate and less the percentage to 
apply to the value of the work not completed, as indicated in the Contract Data. If 
the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be recovered from the security deposit, and 
performance security. If any amount is still left un-recovered it will be a debt 
payable to the Employer. 

53.2. If the Contract is terminated at the Employer's convenience, the Engineer shall 
issue a certificate for the value of the work done, the reasonable cost of removal 
of Equipment, repatriation of the Contractor's personnel employed solely on the 
Works, and the Contractor's costs of protecting and securing the Works and less 
advance payments received up to the date of the certificate, less other recoveries 
due in terms of the Contract, and less taxes due to be deducted at source as per 
applicable law. 

54. Property 

54.1. All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance 
construction work if the Contract is terminated because of the Contractor's 
default, till the Works is completed after which it will be transferred to the 
Contractor and credit, if any, given for its use. 

55. Releases from Performance 

55.1. If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of the Employer or the Contractor, the Engineer shall certify 
that the Contract has been frustrated. The Contractor shall make the Site safe and 
stop work as quickly as possible after receiving this certificate and shall be paid 
for all work carried out before receiving the certificate and for any work carried 
out afterwards to which a commitment was made. 

 

 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

62 
Shillong Smart City Mission 

F. Other Conditions of Contract 
 
56. Labour 

56.1. The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 

56.2. The Contractor shall, if required by the Engineer, deliver to the Engineer a return 
in detail, in such form and at such intervals as the Engineer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Engineer may require. 

57. Compliance with Labour Regulations 

57.1. During continuance of the Contract, the Contractor shall abide at all times by all 
existing labour enactments and rules made there under, regulations, notifications 
and bye laws of the State or Central Government or local authority and any other 
labour law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State 
or the Central Government or the local authority.  Salient features of some of the 
major labour laws that are applicable to construction industry are given in 
Appendix-1 to Part I General Condition of Contract. The Contractor shall keep the 
Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any 
Act or rules made there under, regulations or notifications including amendments. 
If the Employer is caused to pay or reimburse, such amounts as may be necessary 
to cause or observe, or for non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/regulations including amendments, if any, on 
the part of the Contractor, the Engineer/Employer shall have the right to deduct 
any money due to the Contractor including his amount of performance security. 
The Employer/Engineer shall also have right to recover from the Contractor any 
sum required or estimated to be required for making good the loss or damage 
suffered by the Employer. 

57.2. The employees of the Contractor in no case shall be treated as the employees of 
the Employer at any point of time. 

58. Drawings and Photographs of the Works 

58.1. The contractor shall do photography/video photography of the site firstly before 
the start of the work, secondly mid-way in the execution of different stages of 
work and lastly after the completion of the work. No separate payment will be 
made to the contractor for this. 

58.2. The Contractor shall not disclose details of Drawings furnished to him and works 
on which he is engaged without the prior approval of the Engineer in writing. No 
photograph of the works or any part thereof or plant employed thereon, expect 
those permitted under clause 58.1, shall be taken by the Contractor without the 
prior approval of the Engineer in writing. No photographs/ Video photography 
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shall be published or otherwise circulated without the approval of the Engineer in 
writing. 

59. The Apprentices Act 1961 

59.1. The Contractor shall duly comply with the provisions of the Apprentices Act 1961 
(III of 1961), the rules made there under and the orders that may be issued from 
time to time under the said Act and the said Rules and on his failure or neglect to 
do so he shall be subject to all liabilities and penalties provided by the said Act 
and said Rules. 

60. Criminals are prohibited from bidding 

60.1. Any bidder who has been convicted by a court of law for criminal activities 
including but not limited to organized crime or gangster activities or Mafia or 
Goonda or Anti-social activity in the last 5 years (till the date of NIT) is not eligible 
to bid. If it is established that any bidder has been convicted by a court of law, his 
bid shall be automatically cancelled.  

60.2. The bidder has to produce Solvency certificate, self-declaration affidavit (on the 
prescribed proforma, which is attached with the bid document) etc., issued by the 
competent authority in original with bid document. 

61. Force Majeure (FM) Clause 

61.1  Conditions beyond control of either parties like war, hostility, acts of public 
enemy, civil commotion, sabotage, serious loss or damage by fire, explosions, 
epidemics, strikes, lockouts or acts of God come under the legal concept of Force 
Majeure (FM). Delays in performance of contractual obligations under influence 
of FM conditions are condonable by the other party without any right to 
termination or damages, provided, notice of the happening of any such event is 
given by the affected party to the other within 30 (thirty) days from the date of 
occurrence. Works under the contract shall be resumed as soon as practicable 
after such event has come to an end or ceased to exist. However if such event 
continue for a period exceeding 120 days, either party may at its option terminate 
the contract by giving notice to the other party. 
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CONTRACT DATA TO GENERAL CONDITIONS OF 

CONTRACT 

Clause 

Referenc

e of GCC 

 

Cl 1.1(xiv) 

The Employer is 

The Chief Engineer (NH), PWD (Roads) 

Lower Lachumiere, Shillong-793001, Meghalaya 

Email: acepwdstroads@gmail.com 

Cl 

1.1(xviii) 

The Intended Completion Date for the whole of the Works is Eighteen (18) 

months from the date of issue of Notice to Proceed. 

Cl 1.1(xx) 
The Site is located: within “Area Based Development” area of Shillong Smart 

City 

Cl 

1.1(xxiii) 
The Start Date shall be as defined in the Notice to Proceed with the work 

Cl 

1.1(xxvii) 

The Works consist of “civil works” and “electrical works” as part of Construction 

of 6 KM Smart Roads in Shillong under Smart City Mission, Shillong (Meghalaya) 

Cl 2.3 
The contractor shall submit the “as built” drawings and Operation & 

Maintenance Manual along with work program as applicable. 

Cl 3.1 
(a) The law which applies to the Contract is the law of Union of India. 

(b) The language of the Contract documents is English. 

Cl 7 Sub-contracting not allowed 

Cl 8.1 The Schedule of Other Contractors – NA  

Cl 9.1 

(A). The Technical Personnel for construction work are: 

SN Position 
Minimum 
Number 
of Staff 

Minimum Qualification 
Total Work 
Experience 

(years) 

A. Common for “civil” and “electrical” works 

1 
Project 
Manager 

1 

B. E. (Civil) with 15 years of 
experience or BE(Civil) with 
M.Tech in Transportation 
Planning/Transportation 
Engineering/Highway 
Engineering with 12 years of 
experience after post-
graduation. Experience in 
urban road projects (with all 
utilities) desirable 

15 or 12 as 
specified 

2 
Quality 
Control/ 
Material 

2 
Degree in Civil Engineering 
with Experience in Quality 
Control or Quality 

5 
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Engineer Management 

3 
Planning 
Engineer 

1 

Degree in Civil/Electrical 
Engineering with project 
planning experience using 
MS Project or Primavera 

5 

4 
Plant 
Engineer 

1 Degree in Civil Engineering 5 

5 

Health, 
Safety and 
Environment 
(HSE) 
Engineer 

1 

BE/B.Tech/Diploma in 
Engineering with minimum 3 
years of professional 
experience in Occupational 
Health & Safety and 
Environmental Management. 
Knowledge in OHSAS 18001 
and ISO 14001 mandatory. 

3 

6 Surveyor 2 Diploma in Civil Engineering 5 

B. For “civil” works 

7 
Highway / 
Road 
Engineer  

1 

B. E (Civil) with 7 years of 
experience or BE(Civil) with 
M.Tech in Transportation 
Engineering/Highway 
Engineering with 5 years of 
experience after post-
graduation. Experience in 
urban road projects (with all 
utilities) desirable  

7 or 5 as 
specified 

8 
Civil cum 
Utility 
Engineer 

4 

Degree/ Diploma in Civil 
Engineering with professional 
experience in utilities (water 
supply, storm water drainage 
etc.) 

5 or 7 

9 
Quantity 
Surveyor-
Civil 

1 
Degree/Diploma in Civil 
Engineering 

5 or 3 

C. For “electrical works” 

10 

Deputy 
Project 
Manager-
Electrical 

1 

B. E. (Electrical) with 10 years 
of experience or BE(Civil) 
with M.Tech in Electrical 
Engineering with 7 years of 
experience after post-
graduation 

10 or 7 as 
specified 

11 
Electrical 
Engineer 

2 

B.E (Electrical) with 7 years of 
experience or BE(Electrical) 
with M-Tech in Electrical 
Engineering with 5 years of 
experience after post-

7 or 5 as 
specified 
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graduation 

12 
Electrical HT 
/ LT certified 
cable jointer 

1 

Diploma in Electrical with 6 
years of professional 
experience in HT/LT cable 
jointing 

6 

13 
Electrical 
Supervisor 

4 

Diploma in Electrical with 6 
years of professional 
experience in supervising 
various electrical works 
(distribution) 

6 

14 Electrician 4 
Completed course from ITI 
with 5 years of professional 
experience 

5 

15 
Quantity 
Surveyor-
Electrical 

1 
Degree/Diploma in Electrical 
Engineering 

5 or 3 

 

     
 

Cl 13.1 

Amount and deductible for insurance are: 

SN 
 

Particulars 
Minimum Cover for 

Insurance 

Maximum 
Deductibles for 

Insurance  

1.  Work & Plant & Materials 
Equal to Contract 
Amount 

0.4% of Contract 
Amount 

2.  
Loss or Damage to 
Equipment 

10% of Contract 
Amount 

0.4% of Contract 
Amount 

3. 
 Other Property (unlimited 

occurrences) 
5% of Contract Amount 

0.4% of Contract 
Amount  

Personal Injury or death insurance:   

4. 

 
For other people (unlimited 
occurrences) 

₹ 25 lacs -  

 

5.  
For cont
actor’s employees 

In  accordance  with  the  statutory  requirements 

  applicable to India  

The Contractor shall promptly notify the Engineer of each claim made under the 

Third Party Liability coverage, and shall renew the Third Party Insurance after 

each such occurrence in order to maintain the number of covered occurrences 

as specified above. 

Cl 14.1 Site Investigation Reports: As contained in the Detailed Project Report 

Cl 16.2 

A) The key equipment/machinery for Civil Works: 

SN Name of the Equipment  Capacity Unit 
Min. Required 

(Owned*/ 
Lease/Hired) 

Total 

1 

Hot Mix Plant- Batch 
Type Electronic 1 
Controls and Vibratory 
Screens 

120 TPH Nos. 1 1 
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2 
Wet Mix Macadam 
(WMM) Plant 

100 TPH Nos 1 1 

3 Excavators and Dozers 

1.25 cum with 
excavator bucket  

should be replaceable 
with 450mm to 

900mm width bucket 
as per site condition 

Nos 5 5 

4 Motor Grader 200 cum/Hr. Nos 2 2 

5 
Paver Finisher With 
Electronic Sensors 

200 TPH with 
adjustable 4 to 6M 

width 
Nos 2 2 

6 Pneumatic Tyre Rollers  Min. 4 Tyres Nos 1 1 

7 Vibratory Roller Min. 5 T Nos 2 2 

8 Mini Vibratory Roller 4T – 6T Nos 1 1 

9 Trucks 8 T Nos 5 5 

10 Hydra Crane 9-15T  Nos 2 2 

11 
Truck Mounted Transit 
Mixer 

4-6 cum Nos 5 5 

12 
(10/7) Concrete Mixer 
with Mechanical 
Hopper  

Min. 450 Lts. Nos 1 1 

13 
Reinforcement Cutting 
and Bending Machine 

Minimum 5 HP 
capacity 

Nos 1 1 

14 
Plate compactor 
(reversible) 

Minimum 6.5 HP 
capacity 

Nos 4 4 

15 Water Tanker 2,000 Litre Nos 2 2 

16 Total Station - Nos 2 2 

* Evidence of Ownership to be furnished 

B) Key equipment/machinery for Electrical Works: 

SN List of Equipment Unit 

Min. Required 
(Owned*/ 

Lease/Hired) 

Total 

1 Multi meter Nos 2 2 

2 Insulation tester (Megger) Nos 2 2 

3 
Cable cutter - upto 400 sqmm 

cable 

Nos 2 2 

4 
Hydraulic HT / LT cable crimp 

machine - upto 400 Sqmm cable 

Nos 1 1 

5 Torque wrench Set 1 1 

6 HT Cable jointing kit. Nos 1 1 

7 
Welding machine for welding / 

jointing earthing strips 

Nos 2 2 

8 25 KVA DG set - 2 Nos. Nos 2 2 

9 Flood light set (4 nos Lights.) Set 2 2 

10 Tool Box with all tools Set 4 4 

11 Drill Machine Nos 2 2 
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12 Cutter / Grinder Nos 2 2 

* Evidence of Ownership to be furnished 

C) List of equipment for field testing laboratory for road works (the list provided 

below is indicative and the actual requirements can be increased or decreased 

as per Clause 31 of Part I of GCC). 

The following equipment for conducting all necessary tests, including others as 

may be required or as directed by the Engineer, shall be provided by the 

contactor at his own cost at the site laboratory: 

SN Name of the Laboratory Equipment 

1 

Balances 

 7 kg to 10 kg capacity, semi-self indicating type, Accuracy- 

10 gm. 

 500 gm capacity, semi-self indicating type, accuracy-1 gm 

 Chemical Balance, 100 gm capacity, Accuracy- 0.1 gm.  

 Pan Balance - 5 kg. capacity, with 10 gm accuracy. 

 Platform scale- 300 kg capacity. 

2 

OVENS— Electrically operated, thermostatically controlled.  

 Upto 200°C for Determination of loss on heating of 

bitumen.  

3 

SIEVES AS PER IS 460-1962.  

 I.S. Sieves- 450 mm of internal dia of sizes 100 mm, 80mm, 

63mm, 50mm, 40mm, 25mm, 20mm, 12.5mm, 10mm, 

6.3mm, 1.75mm, complete with lid and pan. 

 I.S. Sieves- 200 mm internal dia (brass frame) consisting of 

2.36mm, 1.18mm, 600 microns, 425 microns, 300 microns, 

212 microns, 150 microns, 90 microns and 75 microns with 

lid and pan.  

4 
Sives Shaker capable for Shaking 200mm and 300mm dia sieves, 

electrically operated with timer.  

5 

Dial gauge 

 25mm travel — 0.01mm/division. miscellaneous items like 

moisture tins etc. 

6 
Load frame-5 tonnes capacity electrically operated with speed 

control.  

7 Aggregate impact test, apparatus as per IS 2386-part IV-1963.  

8 Compaction apparatus (Proctor) as per IS 2720-part VII-1974.  

9 
Modified ASHO compaction apparatus as per IS 2720-part-III-

1974.  

10 Sand pouring Cylinder with control funnel and tube complete as 
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per IS 2720-part XXVIII-1974.  

11 
Sampling tins with rods 100mm dia × 50mm ht. 1/2kg capacity 

and miscellaneous items like moisture tins etc. 

12 
Constant temperature bath for accommodating bitumen test. 

Specimen electrically operated and thermostatically controlled. 

13 
Penetrometer with automatic time controller and with adjustable 

weight accessories and needles as per IS 1203-1958.  

14 Oxhlet extraction apparatus complete with extraction thimbles etc.  

15 
Laboratory mixer about 0.02 cu-meter capacity electrically 

operated with heating jacket.  

16 Hubbard Field stability test apparatus complete.  

17 

Marshall compaction apparatus as per ASTM 1559-62T and 

complete with electrically operated leading unit compaction 

pedestal bearing head assembly dial micrometre and bracket for 

flow measurement load transfer bar, specimen mould (4 inch. dia) 

with base plate, Columns, mould (4 inch, dia) with base plate, 

collars, specimen extracted. Compaction hammer 4.53 kg 

(10lb)/457 mm (18inch) fall. 

18 Distant reading thermometers.  

19 Graduated cylinder 1000 ml. capacity. 

20 Enamel tray. 

For “electrical” works (and applicable materials for “civil” works as directed by 
the Engineer) the Contractor shall submit Technical Data Sheet and after 
approval from the Employer, there will be FAT (Factory Acceptance Test) for all 
materials before procuring and bringing to site. 
 

All relevant IS codes, CPWD manual, specifications, schedule of rates, etc in 

hard as well as soft copy shall be made available at site by the Contractor at his 

own cost. 

Cl 16.3 

SN Position 
Minimum 
Number 
of Staff 

Minimum Qualification 
Total Work 
Experience 

(years) 

A. Common for “civil” and “electrical” works 

1 
Project 
Manager 

1 

B. E. (Civil) with 15 years of 
experience or BE(Civil) with 
M.Tech in Transportation 
Planning/Transportation 
Engineering/Highway 
Engineering with 12 years of 
experience after post-
graduation. Experience in 
urban road projects (with all 
utilities) desirable 

15 or 12 as 
specified 
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2 

Quality 
Control/ 
Material 
Engineer 

2 

Degree in Civil Engineering 
with Experience in Quality 
Control or Quality 
Management 

5 

3 
Planning 
Engineer 

1 

Degree in Civil/Electrical 
Engineering with project 
planning experience using 
MS Project or Primavera 

5 

4 
Plant 
Engineer 

1 Degree in Civil Engineering 5 

5 

Health, 
Safety and 
Environment 
(HSE) 
Engineer 

1 

BE/B.Tech/Diploma in 
Engineering with minimum 3 
years of professional 
experience in Occupational 
Health & Safety and 
Environmental Management. 
Knowledge in OHSAS 18001 
and ISO 14001 mandatory. 

3 

6 Surveyor 2 Diploma in Civil Engineering 5 

B. For “civil” works 

7 
Highway / 
Road 
Engineer  

1 

B. E (Civil) with 7 years of 
experience or BE(Civil) with 
M.Tech in Transportation 
Engineering/Highway 
Engineering with 5 years of 
experience after post-
graduation. Experience in 
urban road projects (with all 
utilities) desirable  

7 or 5 as 
specified 

8 
Civil cum 
Utility 
Engineer 

4 

Degree/ Diploma in Civil 
Engineering with professional 
experience in utilities (water 
supply, storm water drainage 
etc.) 

5 or 7 

9 
Quantity 
Surveyor-
Civil 

1 
Degree/Diploma in Civil 
Engineering 

5 or 3 

C. For “electrical works” 

10 

Deputy 
Project 
Manager-
Electrical 

1 

B. E. (Electrical) with 10 years 
of experience or BE(Civil) 
with M.Tech in Electrical 
Engineering with 7 years of 
experience after post-
graduation 

10 or 7 as 
specified 

11 
Electrical 
Engineer 

2 
B.E (Electrical) with 7 years of 
experience or BE(Electrical) 

7 or 5 as 
specified 
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with M-Tech in Electrical 
Engineering with 5 years of 
experience after post-
graduation 

12 
Electrical HT 
/ LT certified 
cable jointer 

1 

Diploma in Electrical with 6 
years of professional 
experience in HT/LT cable 
jointing 

6 

13 
Electrical 
Supervisor 

4 

Diploma in Electrical with 6 
years of professional 
experience in supervising 
various electrical works 
(distribution) 

6 

14 Electrician 4 
Completed course from ITI 
with 5 years of professional 
experience 

5 

15 
Quantity 
Surveyor-
Electrical 

1 
Degree/Diploma in Electrical 
Engineering 

5 or 3 

 

To ensure employment of Technical Personnel, the contractor would require 
giving the proof of payment of their salaries/ Wages by NEFT or RTGS/Cheque/ 
Demand Draft for the preceding one year ending on the last day of the month 
previous to the one in which bids are invited. 

Cl 26.1 
The Contractor shall submit for approval a Program for the Works within 
Fifteen days (15) from the date of the Letter of Acceptance. 

Cl 26.4 The period between Program updates is Thirty (30) days. 

Cl 26.4 
The amount to be withheld for late submission of an updated Program is 

₹5,000/- per day 

Cl 35.6 The Employer to decide deviation up to 1.5 times of tendered amount. 

Cl 36.1 The Employer to decide deviation up to 1.5 times of tendered amount. 

Cl 39.1 
The authorized person to make payments is The Chief Engineer(NH), 

PWD(Roads), Meghalaya 

Cl 42 

Price Adjustment 

The Price Adjustment shall be done in accordance with Tables 1&2 of 

Adjustment Data given in Appendix 2. The base and current price of the 

following items shall be based on the source indicated below: 

i. Diesel: Selling price of IOC depot at Guwahati. 

ii. Bitumen: Selling Price of Bitumen from the IOC refinery at Guwahati. 

 

The price Adjustment will be done monthly. 

Cl 44.1 
Liquidated Damages: 

(a) Amount of liquidated damages for delay in completion works 
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For whole of work 1 percent of the Initial Contract Price, rounded off to the 

nearest thousand, per week. 

(b) Maximum limit of liquidated damages for delay in completion work. 

10 percent of the Initial Contract Price rounded off to the nearest thousand.  

Cl 44.1 

Milestones to be achieved during the contract period  

• 1/8th of the value of entire contract work up to 1/4th of the period allowed 

for completion of construction 

• 1/3rd of the value of entire contract work up to 1/2nd the period allowed for 

completion of construction 

• 3/4th of the value of entire contract work up to 3/4th of the period allowed 

for completion of construction 

Cl 51.1 

(a) “As-built” drawings and the Schedule of Operating and Maintenance 

Manuals shall be provided by the Contractor 

(b) The date by which “as-built” drawings (in scale as directed) in electronic 

copy (AutoCAD and PDF format) and hard copy (2 sets) are required is 

within 28 days of issue of certificate of completion of whole or section 

of the work, as the case may be. 

Cl 51.2 

The amount to be withheld for non-compliance to the Clause 51 by the date 

required is Rs. One Lakh. Thereafter, one lakh per week subject to maximum of 

Rs. 50 lakh. 

Cl 52.2(j) As defined by Competent Authority 

Cl 52.2(k) As per Clause 9.1 and 16.2 of GCC 

Cl 53.1 
The percentage to apply to the value of the work not completed representing 

the Employer’s additional cost for completing the Works shall be 20%.  
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Appendix-1 to Part I General Condition of Contract 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO CONSTRUCTION 

WORKS 

Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the 

prescribed minimum years (say, five years) of service or more or on death the rate of 

prescribed minimum days‟(say, 15 days) wages for every completed year of service. The Act 

is applicable to all establishments employing the prescribed minimum number (say, 10) or 

more employees. 

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The 

benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the Principal Employer by Law. 

The principal Employer is required to take Certificate of Registration and the Contractor is 

required to take license from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ prescribed minimum (say 

20) or more contract labour. 

Minimum Wages Act 1948: - The Contractor is to pay not less than the Minimum Wages 

fixed by appropriate Government as per provisions of the Act if the employment is a 

scheduled employment. Constructions of buildings, roads, runways are scheduled 

employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against female 

employees in the matters of transfers, training and promotions etc. 
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Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 

bonus within the prescribed range of percentage of wages to employees drawing up to the 

prescribed amount of wages, calculated in the prescribed manner. The Act does not apply 

to certain establishments. The newly set-up establishments are exempted for five years in 

certain circumstances. States may have different number of employment size. 

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 

employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the Act 

and get these certified by the designated Authority. 

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of 

workmen and Employers. The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities. 

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulations of employment of children in all other occupations and processes. Employment 

of child labour is prohibited in building and construction industry. 

Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act 

1979: - The Act is applicable to an establishment which employs prescribed minimum (say, 

five) or more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another state). The 

Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as Housing, Medical-Aid, Travelling expenses 

from home up to the establishment and back etc. 

The Building and Other Construction workers (Regulation of Employment and Conditions of 

Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any 

building or other construction work and employs the prescribed minimum (say, 10) or more 

workers are covered under this Act. All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be modified by the Government. 

The Employer of the establishment is required to provide safety measures at the building or 

construction work and other welfare measures, such as canteens, first-aid facilities, 

ambulance, housing accommodations for workers near the workplace etc. The Employer to 

whom the Act applies has to obtain a registration certificate from the Registering Officer 

appointed by the Government. 
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Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned 

leave and rendering information regarding accidents or dangerous occurrences to 

designated authorities. It is applicable to premises employing the prescribed minimum (say, 

10) persons or more with aid of power or another prescribed minimum (say, 20) or more 

persons without the aid of power engaged in manufacturing process. 

Arbitration and Conciliation Act, 1996: - The Act lays down the procedure for appointment 

of Arbitrator, Arbitration and conciliation, Jurisdiction of Arbitral Tribunals, Recourse 

against Arbitral award appeals. 
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE APPLICABLE FOR PROTECTION 

OF ENVIRONMENT AND CONSERVATION OF HERITAGE 

1. The Environment (Protection) Act, 1986 and as amended: This provides for the 

protection and improvement of environment and for matters connected therewith, and 

the prevention of hazards to human beings, other living creatures, plants and property. 

‘Environment’ includes water, air and land and the inter-relationship which exists 

among and between water, air and land, and human beings, other living creatures, 

plants, micro-organism and property. 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 

as amended: These provides for protection of forests by restricting conversion of 

forested areas into non- forested areas and prevention of deforestation, and stipulates 

the procedures for cutting any trees that might be required by the applicable rules. 

Permissions under the Act also stipulate the norms and compliance requirements of the 

employer and any contractor on behalf of the employer. 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or 

partial cutting, uprooting, or pruning of any such trees. 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of 

wildlife through notifying National Parks and Sanctuaries and buffer areas around these 

zones; and to protect individuals of nationally important species listed in the Annex of 

the Act. 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of 

the benefits arising out of the use of biological resources, knowledge and for matters 

connected therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto. 

Hazardous substance means any substance or preparation which is defined as 

hazardous substance under the Environment (Protection) Act 1986, and exceeding such 

quantity as may be specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the 

Ancient Monuments and Archaeological Sites and Remains (Amendment and 

Validation) Act, 2010, the Ancient Monuments and Archaeological Sites and Remains 

Rules, 1959 amended 2011, the National Monuments Authority Rules, 2011 and the 

similar State Acts: These provide for conservation of cultural and historical remains 

found in India. Accordingly, area within the radii of 100m and 300m from the 

“protected property” are designated as “protected area” and “controlled area” 

respectively. No development activity (including building, mining, excavating, 

blasting) is permitted in the “protected area” and development activities likely to 

damage the protected property is not permitted in the “controlled area” without 
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prior permission of the Archaeological Survey of India (ASI) or the State Departments 

of Art and Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This 

provides for prior environmental clearance for new, modernization and expansion 

projects listed in Schedule 1 of the Notification. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not 

available. Contractors will be responsible for implementation of any environmental 

management plan stipulated as per the permission under this Notification; and will 

be required to prepare and submit to the employer and compliance report 

stipulated in the permission under the Notification. 

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the 

Water (Prevention and Control of Pollution) Rules, 1975 as amended: These provide 

for the prevention and control of water pollution and the maintaining and restoring 

of wholesomeness of water. ‘Pollution’ means such contamination of water or such 

alteration of the physical, chemical or biological properties of water or such 

discharge of any sewage or trade effluent or of any other liquid, gaseous or solid 

substance into water(whether directly or indirectly) as may, or is likely to, create a 

nuisance or render such water harmful or injurious to public health or safety, or to 

domestic, commercial, industrial, agricultural or other legitimate uses, or to the life 

and health of animals or plants or of aquatic organisms. Contractors will need to 

obtain consent for establishment and consent for operation of any item of work or 

installation of equipment that generates waste water, and observe the required 

standards of establishment and operation of these items of work or installations; as 

well as install and operate all required waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water 

(Prevention and Control of Pollution) Cess Rules, 1978: These provide for the levy 

and collection of a cess on water consumed by persons carrying on certain industries 

and by local authorities, with a view to augment the resources of the Central Board 

and the State Boards for the prevention and control of water pollution under the 

Water (Prevention and Control of Pollution) Act, 1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air 

(Prevention and Control of Pollution) Rules, 1982: These provides for prevention, 

control and abatement of air pollution. ‘Air Pollution’ means the presence in the 

atmosphere of any ‘air pollutant’, which means any solid, liquid or gaseous 

substance (including noise) present in the atmosphere in such concentration as may 

be or tend to be injurious to human beings or other living creatures or plants or 

property or environment. Contractors will need to obtain consent for establishment 

and consent for operation of any item of work or installation of equipment that 

generates air pollution such as, hot mix plants, power generators, backup power 

generation, material handling processes, and observe the required standards of 

establishment and operation of these items of work or installations. 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides 

for standards for noise for day and night for various land uses and specifies special 

standards in and around sensitive receptors of noise such as schools and hospitals. 
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Contractors will need to ensure compliance to the applicable standards, and install 

and operate all required noise control devices as may be required for all plants and 

work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: 

This provides for Requirement of preparation of on-site and off-site Disaster 

Management Plans for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe 

manufacture, possession, sale, use, transportation and import of explosive materials 

such as diesel, Oil and lubricants etc.; and also for regulating the use of any 

explosives used in blasting and/or demolition. All applicable provisions will need 

compliance by the contractors. 

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum 

products, and will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related 

to storage of gas, and possession of gas cylinder more than the exempted quantity. 

Contractors should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as 

amended: These provide for use and storage of hazardous material such as highly 

inflammable liquids like HSD/LPG. Contractors will need to ensure compliance to the 

Rules; and in the event where the storage quantity exceeds the regulated threshold 

limit, the contractors will be responsible for regular safety audits and other 

reporting requirements as prescribed in the Rules. 

18. Hazardous & Other Wastes (Management and Trans boundary Movement) Rules, 

2016: These provide for protection of general public from improper handling storage 

and disposal of hazardous waste. The rules prescribe the management requirement 

of hazardous wastes from its generation to final disposal. Contractors will need to 

obtain permission from the State Pollution Control Boards and other designated 

authorities for storage and handling of any hazardous material; and will to ensure 

full compliance to these rules and any conditions imposed in the permit. 

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has 

any first aid facility and dispensaries, established in either temporary or permanent 

manner, compliance to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for 

management of construction and demolition waste (such as building materials 

possible to be reused, rubble and debris or the like); and applies to all those waste 

resulting from construction, re-modeling, repair or demolition of any civil structure. 

Contractor will need to prepare a waste disposal plan and obtain required approval 

from local authorities, if waste generation is more than 20 tons in any day or 300 

tons in any month during the contract period; and ensure full compliance to these 

rules and any conditions imposed in the regulatory approval. 

21. The E-Waste (Management) Rules, 2016: This provides for management of E-wastes 

(but not covering lead acid batteries and radio-active wastes) aiming to enable the 

recovery and/or reuse of useful material from e-waste, thereby reducing the 
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hazardous wastes destined for disposal and to ensure the environmentally sound 

management of all types of waste of electrical and electronic equipment. This Rule 

applies to every manufacturer, producer, consumer, bulk consumer, collection 

centers, dealers, e-retailer, refurbisher, dismantler and recycler involved in 

manufacture, sale, transfer, purchase, collection, storage and processing of e-waste 

or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational. 

22. Plastic waste Management Rules, 2016: This provides for control and management 

of the plastic waste generated from any activity. Contractors will ensure compliance 

to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring 

safe disposal and recycling of discarded lead acid batteries likely to be used in any 

equipment during construction and operation stage. Rules require proper control 

and record keeping on the sale or import of lead acid batteries and recollection of 

the used batteries by registered recyclers to ensure environmentally sound recycling 

of used batteries. Contractors will ensure compliance to this Rule. 

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as 

amended: This provides for regulation of production and consumption of ozone 

depleting substances in the country, and specifically prohibits export to or import 

from countries not specified in the Rules, and prohibits unless specifically permitted, 

any use of ozone depleting substance. 

25. The Coastal Regulation Zone Notifications, 1991 and as amended: Not applicable.  

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in 

force) and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle 

Rules as may be in force): To minimize the road accidents, penalizing the guilty, 

provision of compensation to victim and family and check vehicular air and noise 

pollution. Contractors will be required to ensure full compliance to these rules. 

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. 

Contractors will need to ensure that other landowners’ rights under the Act is not 

affected by any groundwater abstraction by the contractors. 

28. State Groundwater Acts and Rules as may be in force and the Guidelines for 

Groundwater Abstraction for drinking and domestic purposes in Notified Areas and 

Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide 

for purposes. Contractors will need to obtain permission from Central/State 

Groundwater Boards prior to groundwater abstraction through digging any bore well 

or through any other means; and will to ensure full compliance to these rules and 

any conditions imposed in thepermit. 

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as 

amended; and the State Mineral (Rights and Taxation) Acts as may be in force: These 

provide for safe and sound mining activity. The contractors will procure aggregates 

and other building materials from quarries and borrow areas approved under such 

Acts. In the event the contractors open any new quarry and/or borrow areas, 

appropriate prior permission from the State Departments of Minerals and Geology 
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will need to be obtained. Contractors will also need to ensure full compliance to 

these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These 

provide for regulates the manufacture, sale, transport, distribution, export, import 

and use of pesticides to prevent risk to human beings or animals, and for matters 

connected therewith. No one should import or manufacture; sell, stock or exhibit 

foe sale; distribute, transport, use: (i) any misbranded insecticides, (ii) any 

insecticide the sale, distribution or use of which is for the time being prohibited 

under the Act; and (iii) any insecticide except in accordance with the condition on 

which it was registered under the Act. 

31. National Building Codes of India, 2016 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building 

requirements; stipulations regarding materials, structural design and construction; 

and building and plumbing services. Contractors will be required to comply with all 

Bureau of Indian Standards Codes dealing with: (i) use and disposal of asbestos 

containing materials in construction; (ii) paints containing lead; (iii) permanent and 

temporary ventilations in workplace; (iv) safety, and hygiene at the workplace; (v) 

prevention of fire; (vi) prevention of accidents from faulty electrical gadgets, 

equipment and accessories; and all other such codes incidental to the Contract. 
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Appendix-2 to Part I General Condition of Contract 
 

Tables of Adjustment Data 
 

(Cl. 42 of GCC) 
 

TO BE WORKED OUT PACKAGE TO PACKAGE , Employer may work out for 4 – 5 packages 
 

Table 1: Coefficients governing the adjustment for changes in cost. 

 

S. Coefficients Symbol           

No. Name            

   S1 S2 S3 S4 S5 S6 S7 S8 S9 S10 

1. Fixed a 15 15 15 15 15 15 15 15 15 15 
2. Labour [L] b 20 35 20 10 10 10 25 15 20 25 
3. Steel [S] c - - - - - 5 - 2 3 - 
4. Cement [C] d - - - 2 - 10 - 5 7 - 
5. Plant & e 20 15 28 25 20 15 - 8 25 - 

 Equipment            
 spares [E]            

6. Diesel and f 30 15 25 18 15 10 - 5 10 - 
 Petroleum            

 products            
 [D]            

7. Bitumen g - - - - 15 - - - - - 
 [B]            

8. Others[O] 0 15 20 12 30 25 35 60 50 20 60 
 Total  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

[Fixed element is normally 15%]  
 

BOQ SCHEDULES 
 

[The following Schedules are for example only.  The schedules may be modified and 
specified as appropriate for each work] 

 
Schedule 1: General Item 
Schedule 2: Site Clearance, Dismantling,  
Schedule 3: Earthwork 
Schedule 4: Road Works – Non-Bituminous  
Schedule 5: Road Works – Bituminous 
Schedule 6: Drainage and protection works  
Schedule 7: Road safety Measures 
Schedule 8: Bus Bay and truck lay Bye.  
Schedule 9: Non-Schedule/Special Provisions 
Schedule 10: Environmental Works  
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Table 2: Cost Indices and Reference Prices (applicable for specific items) for adjustment in 
contract prices [as per GCC 42]. 
WPI with base 2004-2005 = 100 on the Base Date  
Base Date = Quarter of the calendar year falling just after the Deadline for submission of bids 

S. Cost Sym Indices or Cost on Index for adjustment Sources of Index 
No. Element bol the Base Date   

      

[1] [2] [3] [4] [5] [6] 

1. Fixed a    

2. Labour b Lo- all India average Ln-CPI for the quarter end Labour Bureau, 
   Consumer Price for which the IPC is related Ministry of Labour 
   Index (CPI) Number  and Employment, 
   for Industrial  Government of India. 
   Workers for   

   Guwahati Centre10 
  

   (Base 2001 = 100) on   
   the base date.   

3. Steel c So – Whole-sale Sn-WPI for the quarter end Economic Advisor, 
   Price Index (WPI) which is two months prior Ministry of Commerce 
   for Steel [Steel Long] to the month to which IPC and Industry, 
    is related Government of India. 

4. Cement d Co-WPI for Grey Cn-WPI for the quarter end Economic Advisor, 
   Cement to which IPC is related, Ministry of Commerce 
     and Industry, 
     Government of India 

5. Plant & e Eo-WPI for En – WPI for the quarter Economic Advisor, 
 Equipment  “Construction end to which IPC is related Ministry of Commerce 
   spares  machinery ”  and Industry, 
     Government of India 

6. Diesel11 f Do-Unit Cost from Dn-Unit Cost for on the From the Guwahati 

   the identified depot first day of the quarter to Depot 
   on the base date which the IPC relates  

7. Bitumen12 g Bo-Unit Cost from Bn- Cost per unit quantity From Guwahati 
   

the identified on the first day of the Refinery    

   refinery on the base quarter in which the  
   date material is brought to site  

    or two months prior to the  
    date to which IPC is related  

8. Others h Oo- All India On- All India WPI for all Economic Advisor, 
   Wholesale Price commodities for the quarter Ministry of Commerce 
   Index(WPI) for all end to which IPC is related and Industry, 
   commodities  Government of India 

IPC – Interim Payment Certificate 

 
                                                 
10 The Centre to be specified should be the relevant one for which CPI is published by the Labour Bureau. 
11 The Contract Data specifies the identified depot for the rate of diesel for the base date and the applicable 
date for price adjustment. 
12 The Contract Data specifies the identified refinery for the rate of Bitumen for the base date and the 
applicable date for price adjustment. 
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PART – II SPECIAL CONDITIONS OF CONTRACT  
These Special Conditions of Contract (SCC) shall be read in conjunction with General 

Conditions of Contract including Contract Data and all Appendix, Instructions to 

Bidders (ITB) including Appendix to ITB, Notice Inviting Tenders (NIT), Bill of 

Quantities (BOQ), Tender Drawings, Scope of Work and Technical Specifications and 

other Documents as part of the Bidding Documents. 

1. Difference in description of items: 

In case it is found that there is difference in description of items between the 
Schedule of Rates (SOR) by Meghalaya Public Works Department (PWD) or 
Meghalaya Power Distribution Corporation Limited (MePDCL) or Delhi Schedule of 
Rates (DSR) and the one as specified in the Bill of Quantities (BOQ) or any other 
part of the Bidding Document, the ones mentioned in DSR/SOR(s) will prevail. 

2. Confirmatory Surveys/Investigations and Good for Construction Drawings 

The Contractor shall undertake confirmatory Surveys/Investigations including for 
underground utilities using Ground Penetrating Radar (GPR) upto a depth of 3 
metre and submit the report to the Engineer. The Contractor shall also prepare 
Good for Construction drawings and submit the same to the Engineer for approval 
before start of the works. 

3. Labor: 

The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 

The Contractor shall, if required by the Employer, deliver to the Employer a return 
in detail, in such form and at such intervals as the Employer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Employer may require. 

4. Compliance with labor regulations: 

During continuance of the contract, the Contractor shall abide at all times by all 
existing labour enactments and rules made thereunder, regulations, notifications 
and bye laws of the State or Central Government or local authority and any other 
labour law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State 
or the Central Government or the local authority. Among other things as 
mandated by various Acts/Rules & Regulations/Notifications, the Contractor shall 
provide labour hutment (land to be arranged by the Contractor) with proper 
electricity, water supply and sanitation system including toilet (water closet and 
bath) and kitchen facility. All labour records/registers are to be maintained at site 
as per norms. The same shall be made available to the Employer as and when 
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directed. The Contractor shall keep the Employer indemnified in case any action is 
taken against the Employer by the competent authority on account of 
contravention of any of the provisions of any Act or rules made there under, 
regulations or notifications including amendments. If the Employer is caused to 
pay or reimburse, such amounts as may be necessary to cause or observe, or for 
non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the 
Contractor, Employer shall have the right to deduct any money due to the 
Contractor including his amount of security deposit. The Employer shall also have 
right to recover from the Contractor any sum required or estimated to be 
required for making good the loss or damage suffered by the Employer. 

The employees of the Contractor in no case shall be treated as the employees of 
the Employer at any point of time. 

5. Protection of Environment: 

The contractor shall take all reasonable steps to protect the environment on and 
off the Site and to avoid damage or nuisance to persons or to property of the 
public or others resulting from pollution, noise or other causes arising as a 
consequence of his methods of operation. During continuance of the contract, the 
contractor and his sub-contractors shall abide at all times by all existing 
enactments on environmental protection and rules made there under, 
regulations, notifications and bye-laws of the State or Central Government, or 
local authorities and any other law, bye-law, regulations that may be passed or 
notification that may be issued in this respect in future by the State or Central 
Government or the local authority. The contractor shall submit Environmental 
Management Plan (EMP) and its monthly compliances.  

Monitoring Requirement & Specifications 

SN 
Monitoring 

Requirements 
Specification 

Responsible 
agency 

1 

Noise levels at the 
construction sites (only 
during construction 
period) 

Monitoring at all location’s 
hourly basis for 24-hour period. 
Once every season of the year 
during construction period. 

Contractor 

2 
Disposal of construction 
debris 

Periodic inspection at sites for 
construction debris for safe 
collection and disposal to 
identified land fill sites. 

Contractor 

3 
Traffic and 
Transportation 

Measures for diverting the traffic 
during construction across roads 
adjacent to the construction site 
(if required) 

Contractor in 
consultation 
with  
PWD(Roads) 
and Shillong 
Traffic Police 

4 Domestic sewage and Check for adequacy of sanitation Contractor 
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refuse management at 
the labour camps and 
construction sites 

arrangements at the labour 
camps 

 
 
 
 

5 Water Pollution 

Check for: 
• Blockage of flowing water 

which may lead to 
stagnation of water 

• Soil erosion due to 
construction activities 
leading to contamination 
and siltation of water 
bodies. 

 Water contamination due to 
use of fuel and lubricants at 
the construction sites. 

Contractor 

6 
Procurement of 
construction material 

Check that procurement of 
construction materials should be 
only from permitted sites and 
quarries. 

Contractor 

Location of Noise monitoring shall be wherever the contractor decides to locate the 
equipment yard. In case of noise levels causing disturbance to the sensitive 
receptors, management measures as suggested in the EMP shall be carried out. 

The implementation of Mitigation Measures is the responsibilities of the Contractor 
/Employer. However, it may be noted that implementation of all the measures is 
full responsibility of Contractor. The Employer would be responsible only for 
monitoring/supervision/guidance, etc. 

6. Safety 

The Contractor shall be responsible for the safety of all activities on the Site. The 
activities shall include, but not limited to, excavation, trenching, demolition, 
working platforms, gangways, mixing asphaltic materials, electric arc/ gas welding, 
use of hoist and construction machinery etc. The Contractor shall be governed by 
relevant provisions of safety code and as directed by the Engineer. The contract 
rates shall be deemed to include all costs of compliance with safety requirements in 
the Specifications. The rates for all items given in BOQ shall be deemed to include 
all costs on account of traffic diversions (if required) and all such hidden 
assessment/ items, which are not listed to entire satisfaction of the Engineer. 

Some of the common safety rules to be followed during working are as follows: 

Nobody is allowed to enter at construction site without Safety Shoe. 

i. No entry at work area without Safety helmet & chin strap in place. 

ii. Do not exceed the speed limit 15 Kmph within Premises or site. 

iii. No debris obstacles allowed on the roads & passages. 
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iv. Maintain good Housekeeping at work site. 

v. No photography/ Videography allowed without permission. 

vi. All Site supervisors & engineers must be imparted structured training on 

construction safety before start of the job & record to be maintained.  

vii. Availability of qualified & trained Site Engineer at site during all working 

hours. 

viii. Site Safety training to be imparted to all workers & plan to be made to 

cover every worker. 

ix. Tools box talk (5-15 minutes) by supervisor prior to commencement of any 

job. 

x. All accidents / incidents (Near Miss) to be reported & investigated (formats 

& procedure should be submitted to the Engineer for approval). 

xi. Daily Safety Checking by Each Site Engineer along with Safety engineer. 

xii. Weekly co-ordination meeting of all Safety engineers with the Employer’s 

representative. 

xiii. Monthly safety meeting with Site In-charges. 

xiv. All Safety equipment must be ISI marked & checked by Safety officer 

before use. 

xv. LPG cylinders not allowed for gas cutting. 

xvi. Separate waste bins to be used for flammable & non-flammable material. 

xvii. Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 

xviii. Deployment of Safety Supervisors for every 250 workers and part thereof 

at work site. 

xix. Display of List of First Aid trained persons. 

xx. Testing certificates for lifting tools & tackle. 

xxi. Provision & maintenance of fire extinguishers at construction site & 

material stores. 

xxii. Display of emergency telephone numbers at various locations. 

xxiii. For work in confined space use 24 V lamp fitting & use tools with air 

motors or electric tools with max. 24 V. 

xxiv. For confined space entry, Gas test must be done before & at regular 

intervals. 

xxv. Checking & tag of equipment like grinding machine, welding machine, gas 

cutting set etc. by supervisors before use. 

Damages:  The work is in the urban area and there are already laid underground 
utilities in the area of the project work.  The contractor will ensure that no damages 
are caused during execution of work to any property, government or semi 
government or private. However, if during execution, any public utility services such 
as cables, pipes, or property (private` or government or semi government etc.) such 
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as boundary wall, gate, fencing, walls of building etc. are damaged by the contractor 
or its representative, the same shall be repaired or replaced or reconstructed and 
shall be put into use by the contractor at his own cost for which no extra payment 
shall be made by the Employer. If the contractor does not  repair or replace the 
damaged utility or property, the Employer may request to the line department or 
owner of the property to repair or replace at the risk and cost of the Contractor and 
the amount paid to the line department or the owner of the property by the 
Employer or the invoice submitted by line department or the owner of the property 
shall be recovered from the Contractor’s RA or Final bill or from the performance 
security or in combination of all, as per the amount to be recovered, as the case 
may be.   

7. Death of a Contractor: 

 In the case of death of a contractor after executing / commencement of the work, 
his legal heir, if an eligible registered contractor and willing can executive and 
complete the work at the accepted tender rates irrespective of the cost of work. 

8. Establishment of Field laboratory (Clause 31 of ITB) 

The contractor shall establish the field-testing laboratory within One Month from the 
date of Signing of Contract agreement and/or shall make an agreement as approved 
by the Employer for performing the test. The tests shall be witnessed by the 
Employer and/or Employer’s representative. 

9. Defect Liability Period 

9.1 The Defects Liability Period is Twelve (12) months from the date of completion of 

the project. 

9.2 The Employer shall give the Contractor a notice stating the nature of any such 
defect together with all available evidence thereof, promptly following the 
discovery thereof.  The Employer shall afford all reasonable opportunity for the 
Contractor to inspect any such defect. 

9.3  The Employer shall afford the Contractor all necessary access to the Facilities and 
the Site to enable the Contractor to perform its obligations under this clause. 

9.4 The Contractor may, with the consent of the Employer, remove from the Site any 
part of the work/equipment/Facilities that are defective if the nature of the 
defect, and/or any damage to the Facilities caused by the defect, is such that 
repairs cannot be expeditiously carried out at the Site. 

9.5 If the repair, replacement, or making good is of such a character that it may affect 
the efficiency of the Facilities or any part thereof, the Employer may give to the 
Contractor a notice requiring that tests of the defective part of the Facilities shall 
be made by the Contractor immediately upon completion of such remedial work, 
whereupon the Contractor shall carry out such tests. 
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9.6 If such part fails the tests, the Contractor shall carry out further repair, 
replacement, or making good, as the case may be, until that part of the Facilities 
passes such tests. The tests shall be agreed upon by the Employer and the 
Contractor. 

9.7 If the Contractor fails to commence the work necessary to remedy such defect or 
any damage to the Facilities caused by such defect within a reasonable time 
(which shall in no event be considered to be less than fifteen (15) days), the 
Employer may, following notice to the Contractor, proceed to do such work with 
or from the third party, and the reasonable costs incurred by the Employer in 
connection therewith shall be recovered from the Contractor or may be deducted 
from any amount due to the Contractor or claimed under the Performance 
Security. 

9.8 If the Facilities or any part thereof cannot be used by reason of such defect 
and/or making good of such defect, the Defect Liability Period of the Facilities or 
such part, as the case may be, shall be extended by a period equal to the period 
during which the Facilities or such part cannot be used by the Employer because 
of any of the aforesaid reasons. 

9.9 In addition, any such component of the Facilities and during the period of time as 
may be specified in the SCC shall be subject to an extended Defect Liability Period.  
Such obligation of the Contractor shall be in addition to the Defect Liability Period 
specified under this SCC Sub-Clause. 

10. Project Duration 

Description of Activity Time Period 

Construction  
Eighteen (18) Months from the date of issue of Notice 

to Proceed 

Defect Liability Period 
Twelve (12) Months from the date of Issue of 

Completion Certificate 

11. Basic conditions to be followed by the Contractor 

(i) The works in General shall be carried out as per latest specifications/work 
requirements of Public Works Department (PWD) (for civil works) and 
Meghalaya Power Distribution Corporation Limited (MePDCL) (for electrical 
works) unless otherwise specified in the nomenclature of the individual item 
or in the particular specifications of concerned items of works. 

(ii) The road works shall be as per "SPECIFICATIONS FOR ROAD AND BRIDGE 
WORKS" (FIFTH REVISION) 2013 along with other Addendum/Corrigendum 
issued up to 28 days before the final date of submission of the bid, issued by 
the Ministry of Road Transport and Highways (MoRT&H), Government of 
India and published by the Indian Roads Congress (IRC), with a cross 
reference to relevant Bureau of Indian Standards (BIS) for materials or other 
aspects not covered by the IRC. In the absence of any definite provisions on 
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any particular issue in the aforesaid Specifications, reference may be made 
to the latest codes and specifications of IRC and BIS in that order. Where 
even these are silent, the construction and completion of the works shall 
conform to sound international engineering practice as approved by the 
Engineer. 

(iii) Electrical works: All equipment and materials shall be designed 
manufactured and tested in accordance with the latest applicable standards 
of the International Electrotechnical Commission (IEC) and equivalent 
standards of the Bureau of Indian Standards (BIS). In the absence of any 
definite provisions on any particular issue in the aforesaid Standards, the 
construction and completion of the works shall conform to sound 
international engineering practice as approved by the Engineer. 

(iv) The works of water supply, sewerage (if applicable) and drainage shall be 
carried out as per the work requirements of PHED, Govt. of Meghalaya and 
SMB. In the absence of any definite provisions on any particular issue in the 
aforesaid Specifications, reference may be made to the latest 
codes/specifications/guidelines/manual of BIS and CPHEEO and CPWD in 
that order. Where even these are silent, the construction and completion of 
the works shall conform to sound international engineering practice as 
approved by the Engineer. 

(v) Technical Specifications for all other works shall be as per the latest 
Specifications as published by the Central Public Works Department 
(CPWD), Government of India and deemed to be bound into this document. 

(vi) The latest edition till 28 days before the final date of submission of the bid 
of all specifications / standards shall be applicable. 

(vii) The earth work item in BOQ for excavation of earth is for all leads, lifts and 
filling the same, and nothing extra will be paid on account of lead and lifts. 
Items given for additional lift in BOQ does not entitle the Contractor to 
claim the same while executing the work.  

(viii) The Contractor to arrange for emergency vehicle/staff vehicle. 

(ix) The Contractor shall make his own arrangement for obtaining electric 
connection required for execution of work and make necessary payments 
directly to the concerned departments and nothing extra shall be payable 
on this account. 

(x) The Contractor shall make his own arrangement for water suitable for 
construction work as well as drinking and other purpose for the labor 
engaged by him for the execution of the work. 

(xi) The water for construction work shall be got tested quarterly from the 
laboratory approved by the Engineer to ensure its suitability for 
construction. The charges for these tests and related arrangements shall be 
borne by the Contractor. In the event of water found unsuitable for 
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construction, the Contractor shall make alternative arrangement for 
suitable water from any other source to the satisfaction of the Engineer. 

(xii) The Contractor shall provide, at his own cost instruments for surveying, 
weighing and measuring purpose at the site of work as may be necessary for 
execution of the work. 

(xiii) The Contractor shall construct a sample unit (land to be arranged by the 
Contractor) complete in all respect as per the directions of the Engineer. 
This sample unit shall be got approved from the Engineer before 
commencing of works for which approval of samples is required. Nothing 
extra shall be payable on this account.  

(xiv) The Contractor shall submit to the Engineer samples of all materials for 
approval. Such samples of materials which affect aesthetics of the work 
shall also be got approved from the Engineer before procuring bulk supplies. 
These approved samples shall be preserved and retained in the custody of 
the Engineer as standards of materials till the completion of the work. The 
cost of such samples shall be borne by the Contractor and nothing shall be 
payable on this account over the Agreement rates. 

(xv) On account of security consideration, some restrictions may be imposed by 
the security staff on the working and/or movement of men and materials 
etc. The Contractor shall be bound to follow all such 
restrictions/instructions and he shall organize his work accordingly. No claim 
on this account, whatsoever, shall be payable. 

(xvi) The Contractor shall comply with orders and directions of the local or public 
authority or SMB and abide by their rules and regulations and pay all fees 
and charges which may be liable. 

(xvii) All the pre-construction approvals are to be obtained by the Employer. If 
any approvals are pending at the time of award of work, the Contractor will 
assist in getting clearance done from appropriate authorities. The fee for 
such clearances, if paid by the Contractor, (limited to statutory fee levied by 
the concerned public authority) shall be reimbursed by the Employer. Such 
administrative expenses shall not be included in this and shall be 
reimbursed after production of receipt. 

(xviii) All approvals during construction stage and commissioning phase are to be 
obtained by the Contractor at his own cost.  

(xix) The Contractor shall use materials bearing ISI Certification Mark unless 
otherwise specified or allowed in writing by the Engineer. Any material 
banned by any central/state/local public authority shall not be used in the 
work. 

(xx) The Contractor shall be required to get all the tests as per the 
specifications/IS codes, carried out on materials/work from an approved 
laboratory as per the direction of the Engineer. The testing charges and 
conveyance from the site shall be borne by the Contractor. 
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(xxi) In case any material/ work is found sub-standard the same shall be rejected 
by the Engineer and the same shall be removed from the site of work within 
48 hours, failing which the same shall be got removed by the Engineer at 
the risk and cost of the Contractor without giving any further notice and 
time. 

(xxii) Even ISI marked materials may be subjected to quality test at the discretion 
of the Engineer. Whenever ISI marked materials are brought to the site of 
work, the Contractor shall, if required by the Employer, furnish 
manufacturer’s test certificate or test certificate from approved testing 
laboratory to establish that the materials procured by the Contractor, satisfy 
the provisions of relevant IS codes. The testing charges shall be borne by the 
Contractor. However, cement/steel will be necessarily tested before start of 
work and also during the execution of work as per the requirements of 
specifications and will not be used till test certificates are obtained and 
approved by Engineer. For electrical items, FAT will be applicable as 
mentioned in Appendix to ITB. 

(xxiii) Cement bags shall be stored in separate godowns to be constructed by 
Contractor on the land to be arranged by him at his own cost as per sketch 
approved by Engineer with weather-proof roofs and walls. 

(xxiv) The theoretical consumption of cement and steel shall be worked out as per 
procedure. 

(xxv) The steel reinforcement shall be stored by the Contractor at site of work in 
such a way as to prevent distortion and corrosion and nothing extra shall be 
paid on this account. Bars of different sizes and lengths shall be stored 
separately to facilitate easy counting and checking at any time as and when 
desired by the Engineer. 

(xxvi) The Contractor shall be responsible for completing the work and for 
satisfying all terms and conditions of the Contract without any extra 
payment over his quoted rates unless otherwise specified. The Contractor 
shall quote his rates for various items of work accordingly and no claim 
whatsoever shall be entertained for any incidental or extra work involved in 
the execution of the work as per nomenclature of the item and the 
specifications indicated in the tender documents. 

(xxvii) Conduits for electrical wiring/cables (in case of underground ducting & 
others) will be laid in a way that they leave enough space for other works 
and do not adversely affect structural members and as directed by the 
Engineer. 

(xxviii) The Contractor shall give a satisfactory performance test of installations 
individually and as a whole to ensure their proper functioning before the 
work is finally declared completed and accepted. 

(xxix) The Contractor shall protect the adjoining buildings or works and the work 
under execution from fire and shall make adequate arrangements for fire 
protection and firefighting and if any property is damaged, by fire due to the 
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negligence of the Contractor, the same shall be rectified by the Contractor 
at his own cost, to the entire satisfaction of Engineer. 

(xxx) The Contractor shall provide adequate lighting arrangements as approved 
by the Engineer for carrying out the work during night-time, if so required 
and also provide all other facilities for the labor employed to carry out the 
work as per direction of Engineer. 

(xxxi) In order to achieve the targeted date of completion the Contractor may 
have to work in multiple shifts, round the clock and nothing extra shall be 
paid on this account. 

(xxxii) The Contractor shall be responsible for all statutory provisions and 
deductions towards ESI, PF or any other, as the case may be, or any other 
levies and taxes shall be borne by the Contractor. The TDS and Contract Tax 
or any other statutory levies/ taxes incorporated from time to time shall be 
deducted progressively from the running account bills, as applicable at the 
time of payment. No claim in this regard shall be entertained. 

(xxxiii) For any clarification/ doubt, the Employer may organize regular meetings 
with Contractor. The Concerned representative of the Contractor who is 
aware of all the aspects of the project shall attend such meetings invariably 
as and when required. 

(xxxiv) The Contractor shall arrange land/space for storage/office space for his use 
and the Employer will not provide the same. 

(xxxv) The Contractor shall prepare and produce instruction, operation and 
maintenance manuals in English for the use, operation and the maintenance 
of the supplied equipment and installations and submit to the Engineer in 
(5) hard copies and the soft copy at the time of handing over. The manual 
shall generally consist of the following: 

a. Description of the project 
b. Operating instructions 
c. Maintenance instructions including procedures for Preventive 

maintenance 
d. Manufacturers catalogues 
e. Spare parts list 
f. Trouble shooting charts 
g. Drawings 
h. Type and routine test certificates of major items. 
i. One (1) set of reproducible `as built’ drawings on polyester film. 

(xxxvi) The Contractor shall employ competent fully licensed electricians for the 
electrical works. The licensed electrician shall be available at all times at site 
to receive instructions from the Engineer in the day to day activities 
throughout the duration of execution of all electrical and such related 
works. 
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(xxxvii) All spaces allotted to the Contractor, if any and as described above, shall be 
vacated and all structures removed from site at any time as and when 
required and directed by the Engineer, unconditionally and without any 
reservation. The Engineer will not be obliged to give any reason for such 
removal.  Upon receiving instructions to vacate the space, the Contractor 
shall immediately remove all his structures, materials, etc. from the sources 
and clear and clean-up the site to the satisfaction of the Engineer. 

(xxxviii) It shall be the responsibility of the Contractor to safeguard the site and 
ensure that no illegal encroachments are made by outside elements within 
the area allotted to the Contractor. Upon completion of the work or earlier 
as required by Engineer, the Contractor shall vacate the land totally without 
any reservation. 

(xxxix) The Contractor will arrange to erect, at his own cost, barricading as per 
norms of NGT/Employer around the infrastructure site, with entry/ exit 
gates at suitable points. The Contractor shall, at his own cost, provide and 
erect suitable fencing around the spaces allotted to him at the 
infrastructure sites to ensure the security of his men, materials and 
equipment within the sites and in relation to other Contractors who will also 
be allotted spaces at above sites. 

(xl) The security of workmen, materials, equipment stores etc., within the area 
allotted to the Contractor shall be the responsibility of the Contractor. 

(xli) The Contractor, at his own cost, shall obtain initial approvals from the 
concerned Departments/Authorities/Agencies (such as PHED, MePDCL, 
BSNL, SMB etc. as the case may be) whose permission is required for 
starting the work & completion certificate from respective competent 
authority, wherever applicable.  

(xlii) SITE DOCUMENTS: The following site documents shall mainly be maintained 
by the Contractor at site: 

a. Copy of contract documents and drawings. 
b. Computerized bill format. 
c. Site Order Book. 
d. Material testing registers/ Quality Inspection Reports. 
e. Measurement books on computerized format. 
f. Progress bar chart. 
g. Sample approval register. 
h. Visitors register. 
i. Any other detail and specific requirement as deemed necessary. 
j. Hindrance Register  
k. Work Diary 
l. Stage passing Register 

In case the above are not provided at site within 10 days of placement of LOI, 
CLIENT shall provide the same and necessary expenditure shall be deducted 
from the bills for documents. 
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(xliii)  The Contractor shall ensure that before energizing the E&M installation the 
inspection of the Electrical Inspector / Inspector of Electrical Machinery 
have carried out pre-commissioning test and shall be responsible for all 
safety / security aspects as per IE Rules and other rules. 

(xliv) The Contractor shall be responsible for smoke test for sewage and manhole 
system, hydraulic Pressure test for pipeline system, slope test for drain and 
sewage and other relevant tests applicable at different stages. 

(xlv) Manufacturer’s Warranties:   

a. The Contractor shall ensure that all the manufacturer's warranties are 
made available to the Employer and the legal documentation between 
the Contractor and the Supplier must have a transparent pass through 
of the warranty benefits to the Employer as the user/maintenance Body 
of the Asset for the entire duration of each available warranty. 

b. The Contractor shall provide a Warranty that the material is new and 
free from all defects and faults in workmanship and manufacture and 
shall be of the highest grade and consistent with the established and 
generally accepted standards for materials of the type ordered and 
shall perform in full conformity with the specifications and drawings.  

c. The Contractor shall be responsible for any defects that may develop 
under proper use but arising from faulty materials, design or 
workmanship and shall remedy such defects at its own cost, or get 
them remedied from the supplier, when called upon to do so by the 
Employer, who shall state in writing in what respect the material is 
faulty. This warranty shall survive inspection and acceptance of material 
but shall expire twenty-four months after the date of issue of Defect 
Liability Certificate, except in respect of complaints notified prior to 
such date. 

d. If it becomes necessary for the Contractor, or on its behalf by the 
supplier, to replace or renew any defective portion/portions of the 
material/equipment supplied in the work, the provisions above would 
also apply to the portion/portions of materials so replaced or renewed 
until the end of the aforesaid period of twelve months, whichever may 
be later. If any defect is not remedied within a reasonable time, the 
Employer may proceed to do the work at the Contractor's risk and cost 
but without prejudice to any other rights which the Employer may have 
against the Contractor in respect of such defects. However, for such 
components, which require immediate replacement, the Employer shall 
act, and the Contractor shall be required to reimburse that cost. 

(xlvi) Witnessing of Tests by the Engineer: The Contractor shall make under the 
direction and in the presence of Engineer, such tests and inspections as 
have been specified or as the Engineer shall consider necessary to 
determine whether or not the full intent of requirements of the 
specifications and the other related contract documents have been fulfilled. 
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In case the work does not meet the full intent of the specifications and the 
other related contract documents it shall be rectified by the Contractor at 
no extra cost and the Contractor shall bear all the expenses for any further 
tests considered necessary. 

(xlvii) Inspection of materials & Equipment: The Contractor before supplying of 
any materials/ equipment shall give an inspection notice well in advance for 
inspection & testing of the same at the manufacturing units/ shop. The 
expenditure on account of TA/ DA of inspecting officials of the Employer 
and its representatives including Consultants for the inspection of the said 
items shall be borne by the Contractor. However, inspection report issued 
by the inspecting officials representing the Employer should not be treated 
as a waiver of quality /performance of equipment & due quality/ 
performance & successful commissioning of equipment is the responsibility 
of Contractor. 

(xlviii) The final bill will be submitted by the Contractor within 90 days from the 
date of acceptance of completion of work accompanied by the following 
documents: 

a. Completion certificate issued by the Employer specifying the handing 
over of the work.  

b. Computerized Measurement Books. 
c. No claim certificate by the Contractor. 
d. ‘As built’ drawings and Operation and Maintenance manual 
e. Periodical services and measurement books. 
f. Road Register. 
g. Plant Record books. 
h. History Sheet of Machines. 
i. Drawings for lay out of underground cables etc. 
j. All operation and maintenance manuals.   
k. All statuary approvals from various State/Central Govt./Local Bodies 

/Owner if required for completion & handover of work. 
l. All test certificates of manufacturers and test conducted at site as well 

as outside agencies. 
m. “FINAL REPORT” of the completed project containing all Pre & other 

related details. 
(xlix) Handing over of project: The Contractor within 15 days from virtual 

completion of Project including services shall prepare a list of all inventory 
and submit to the Engineer and the Contractor shall be liable to maintain 
the work up to defect liabilities period. If the project is not taken over by the 
Owner due to any reason, the Contractor shall provide necessary watch & 
ward at his own cost which will be reimbursed beyond DLP period till the 
project is handed over to the Owner. 

(l) Along with monthly computerized running bill / final bill, the Contractor 
shall submit a monthly progress report showing various details, 
photographs of works etc. as per direction of the Engineer in two hard 
copies and soft copies. The Contractor shall also submit video-grapy of the 
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site showing progress of work monthly. Please note that the running / final 
bill payment shall only be released after submission as aforesaid. 

(li) Tender drawings enclosed with the tender documents are indicatives only.  
However, the work shall be executed based on the good for construction 
drawings (GFC) issued at site from time to time and nothing extra shall be 
paid or no claim will be entertained if any GFC drawing varies from tender 
drawings.  

(lii) Minor details of construction: The rates quoted by the Contractor shall be 
deemed to cover for all the minor details / requirement of construction 
which may not have been specifically shown on the drawings or given in 
particular specifications, BOQ, but are required as per established 
engineering practice. 

(liii) Discrepancy in drawings: The Contractor shall be responsible to ensure 
correlation in various drawings and Bill of Quantities, before quoting for the 
work and also before commencement and execution of work. In case of 
discrepancy, the Contractor shall bring it to the notice of the Engineer for 
clarifications within 28 days of the issue of Letter of Acceptance. In the 
event of such discrepancy arising during the course of the work for which 
drawings are given after the date of issue of Letter of Acceptance, the 
Contractor shall seek clarifications within 14 days of receipt of such 
drawings. The Contractor shall take into consideration such contingencies in 
the completion schedule the programme of work is finalized and the 
Contractor shall not be eligible for any extension of time for such 
occurrences. The decision of the Engineer shall be final and binding in this 
case. The bidder is also advised to visit the site and seek clarifications before 
submitting his bid. 

(liv) Documents for supply items: For supply items in BOQ, the Contractor shall 
submit the following documents to the Engineer: 

a. Warranty Cards. 
b. Manufacturer’s test certificate. 
c. Any other test certificate from an external laboratory to determine the 

technical Specification. 
d. Catalogues 
e. Pollution Control Certificate. 
f. Documents required for registration of vehicle with the local transport 

Authority and other interstate movement of vehicle. 
g. List of recommended spares with specification and costs thereof. 
h. Operation & Maintenance manuals. 

(lv) Surveyor: Contractor shall provide a team of skilled Surveyors for necessary 
site markings at the beginning of the work, which shall be preserved till 
completion of the Project. One Total Station and sufficient nos. of leveling 
machines shall be made available at site till completion for day to day work. 
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(lvi) The quantities of various items as entered in the “BILL OF QUANTITIES” are 
indicative only and may vary depending upon the actual requirement. The 
Contractor shall be bound to carry out and complete the stipulated work 
irrespective of the variation in individual items specified in the bill of 
quantities. The variation of quantities will be governed as per clause of 
contract.
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SECTION 5 

SCOPE OF WORK AND TECHNICAL 

SPECIFICATIONS 
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SECTION 6 

DRAWINGS 
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SECTION 7 

FORM OF BID 
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TECH FORM-1 

LETTER OF TECHNICAL BID 

______________ [Date] 

 
To  

The Chief Engineer (NH),  
PWD (Roads), Lower Lachumiere,  
Shillong-793001, Meghalaya 

 

Description of the Works: Construction of 6 KM Smart Roads in Shillong under Smart City 

Mission, Shillong 

 

I/ We offer to execute the works described above and remedy any defects therein in 

conformity with the Conditions of Contract, specifications, drawings, Bill of Quantities and 

Addenda. 

 

I / We undertake to commence the works on receiving the Notice to Proceed with work in 

accordance with the contract documents. 

 

This Bid and your written acceptance of it shall constitute a binding Contract between us.  

 

I / We understand that you are not bound to accept the lowest or any Bid you receive. 

 
We hereby confirm that this Bid complies with the Bid validity and Earnest Money required 
by the bidding documents and specified in the Appendix to ITB.  
Authorized Signature: 
________________________________________________________________ 
Name and Title of Signatory: 
________________________________________________________________ 
Name of Bidder: 
________________________________________________________________ 
Authorized Address of communication: 
________________________________________________________________ 
Telephone No(s): 
(Office):_________________________________________________________ 
Mobile No. :______________________________________________________ 
Facsimile (FAX) No.:________________________________________________ 
Electronic Mail Identification (E-Mail ID): 
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TECH FORM-2 

BIDDERS INFORMATION SHEET 

Bidder’s Information 

Bidder’s legal name   

In case of JV, legal name of each partner 
 

Bidder’s country of constitution  

Bidder’s year of constitution 
 

Bidder’s legal address in country of 

constitution 

 

Bidder’s authorized representative 

(name, address, telephone numbers, fax 

numbers, e-mail address) 

 

*Enclose the copies of the following original documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity 

named above. 

 2.  Authorization to represent the firm or JV named in above. 

 3. In case of JV or Consortium or Association, relevant Agreement. 

 4. In case of a government-owned entity, any additional documents not covered under 1 

above. 

Each member of a JV or Consortium or Association must fill 

in this form 

For brevity, only JV is mentioned below 

JV Information 

Bidder’s legal name  

JV Partner’s legal name 
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JV Information 

JV Partner’s country of constitution 
 

JV Partner’s year of constitution 

 

JV Partner’s legal address in country of 

constitution 

 

JV Partner’s authorized representative 

information 

(name, address, telephone numbers, fax 

numbers, e-mail address) 

 

*Enclose the copies of the following original documents.      

 1. Articles of incorporation or constitution of the legal entity named above 

 2. Authorization to represent the firm named above. 

 3. In the case of government-owned entity, documents establishing legal and financial 

autonomy and compliance with commercial law. 
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TECH FORM-2A 

JV AGREEMENT 

Joint Venture Agreement (similar Consortium Agreement/ Association Agreement to be signed in 

case of a Consortium/ Association) 

(On Rs. 200/- Non-judicial Stamp Paper) 

Memorandum of Understanding for 

JOINT VENTURE 

This Memorandum of Understanding (hereinafter referred to as "MOU") is made and entered into 

this -------------------- ("Effective Date"). 

BETWEEN 

M/s. ____________________________________________________________, a company 

incorporated, and having its registered office at ___________________________________. 

(Hereinafter referred to as the "First Party"/ "Lead Partner"); 

M/s. ___________________________________________________) a company incorporated, and 

having Registered office at _______________________________. 

(Hereinafter referred to as the "Second Party"/ “Other Partner”); 

Hereinafter jointly referred to as the "Parties" and individually as "Each Party" or "a Party” as the 

case may be. 

WHEREAS, 

A) PWD(Roads), Meghalaya [hereinafter referred to as PWD(Roads) or procuring entity] invited bid 

for “Construction of 6 KM Smart Roads in Shillong under Smart City Mission, Shillong” under Smart 

City Mission. 

(B) The Parties hereto formed a Joint Venture or will form a joint venture (hereinafter referred to as 

the "JV") to jointly execute the above project in all respect 

NOW THEREFORE IT IS HERE BY AGREED as follows 

ARTICLE 1: JOINT VENTURE: 

1.1. The Parties hereto agree to form the Joint Venture with ___________ designated as the One 

Partner and First Partner. 

1.2. _____________ shall be the Second Member – or Second Partner 

ARTICLE 2: JOINT VENTURE NAME: 

2. The JV shall do business in the name of “___________ Joint Venture”. 

ARTICLE 3: JOINT AND SEVERAL LIABILITY: 
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3. The Parties hereto shall, for the above-referred Projects, be jointly and severally liable to the 

Employer for the execution of the Project in accordance with the Contract till the actual completion 

of Contract including Defect Liability Period and operation & maintenance as per bid conditions. 

ARTICLE 4: PROPORTIONATE SHARE: 

4.1 Each member of the Joint Venture agrees to place at the disposal of the Joint Venture, the 

benefit of all its experience, technical knowledge and skill, and shall in all respects bear its share of 

responsibility and burden of completing the contract. The parties herein shall be responsible for 

physical and financial distribution of work as under. 

Lead Partner:  

Financial responsibility: -------------------------------------------------- 

Physical responsibility: -------------------------------------------------- 

Other Partner:  

Financial responsibility: -------------------------------------------------- 

Physical responsibility: -------------------------------------------------- 

4.2 All rights, interests, liabilities, obligations, risks, costs, expenses and pecuniary obligations and all 

net profits or net losses arising out of the Contract shall be shared or borne by the Parties in the 

above Proportions. 

4.3 The members in the proportion as mentioned in article 4.1, shall contribute sufficient initial fixed 

capital for timely execution of the project including commissioning & operating period as per the 

contract. 

ARTICLE 5: JOINT EFFORT AND MANAGEMENT: 

5.1 The Parties shall participate as a JV in the submission of bids and further negotiations with the 

Employer and shall co-operate and contribute their respective expertise and resources to secure and 

execute the Projects. 

5.2 On award of Projects, the First Partner in consultation with the other member of JV will decide 

on the final management structure for the successful execution of the Projects as per the terms of 

Contract. 

5.3 All the Parties hereby agree to pool in their financial, administrative, managerial, technical and 

material resources for execution of the Projects, including commissioning as stipulated in the 

contract. The share of interest of the JV shall be as per the mutual understanding for the successful 

completion of the project. 

ARTICLE 6: EXCLUSIVITY: 

6.1 The co-operation between the Parties hereto shall be mutually exclusive i.e. none of them shall 

without the other Party's consent & prior approval of the Employer, approach or cooperate with any 

other parties in respect of the Project. 

6.2 In the course of working as associates, the parties to the JV will be sharing information with each 

other which may be proprietary /confidential information /knowledge acquired by each other. It is 
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hereby agreed that the parties will maintain complete secrecy regarding such information / 

knowledge and will not divulge to any party for any other purpose except for the success of the joint 

execution of the contract. All parties will also indemnify each other against any claim that may arise 

out of using information, which are being claimed proprietary. 

ARTICLE 7: MEMORANDUM OF UNDERSTANDING: 

7.1 This Memorandum of Understanding shall be terminated:- 

a. if the Parties mutually confirm that the JV's bid proposal has not been finally accepted by 

Employer and all rights and obligations of the Parties under or in connection with this Memorandum 

of Understanding have ceased, or 

b. after successful completion of the project including commissioning and defect liability period from 

the date of this Memorandum of Understanding unless extended for a further period on demand of 

the Employer & mutual consent of the Parties, or 

7.2 The Memorandum of Understanding can be modified by mutual consent of the Parties to suit 

the efficient and expeditious execution of Projects including commissioning of Plant or to make this 

agreement more meaningful to suit the requirements of Employer after the consent of the 

Employer. 

ARTICLE 8: ARBITRATION: 

8.1 Any dispute resulting from this Agreement shall be settled amicably by mutual Consultation by 

the Managing Directors/Chairman of ___________&_____________. In the event that an amicable 

settlement is not reached within 60 days in any particular case, the dispute shall be referred to 

arbitration and shall be resolved in accordance with and subject to the provisions of the __________ 

________________ and any statutory modifications and enactment hereof for the time being in 

force. The decision of the arbitrators shall be final and binding upon both parties. The venue of 

arbitration will be Shillong, Meghalaya, India. 

ARTICLE 9: GOVERNING LAWS: 

9.1 This Agreement shall in all respects be governed by and interpreted in accordance with the __ 

________ Laws. 

ARTICLE 10: CONFIDENTIALITY: 

10.1 No Party hereto shall disclose to any other party any information of a confidential nature 

including but not limited to trade secrets, know-how acquired from any Party in connection with the 

subject matter of this Agreement. 

ARTICLE 11: ADDRESS OF CONSORTIUM: 

Any and all correspondence from the Employer to the JV shall be addressed to ___________ (name 

of JV) at the address stated herein below (address of the Lead Partner). The address of the 

Consortium office of the partner companies will be deemed to be the address for the purpose of 

communication. 

The notice, if any required to be served on the party by the other party, will be deemed to be 

served, if the said notice / communication is delivered by Registered Post at the respective address 

(name of JV) 
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_________________________ 

_________________________ 

ARTICLE 12: AUTHORIZED REPRESENTATIVE: 

The JV shall nominate a Representative who shall have the authority to conduct all business for and 

on behalf of any and all the parties of the JV during the bidding process and, in the event the JV is 

awarded the Contract, during contract execution. 

Authorized Representative of JV: __________________ 

ARTICLE 13: ASSIGN ABILITY: 

13.1 The interests and rights of a Party in the Contract and as a Party of the Joint Venture shall not 

be transferable or assignable without the written consent of the Employer & other party. 

ARTICLE14: INTERPRETATION OF HEADINGS: 

14. The headings of each of the Articles herein contained are inserted merely for convenience of 

reference and shall be ignored in the interpretation and construction of any of the provisions herein 

contained. 

ARTICLE 15: OTHERS 

15.1 Any other matters not contained in this Agreement shall be discussed and amicably agreed 

upon by the Parties in the spirit of mutual trust and cooperation for timely completion of project 

including commissioning and operation of project. Notwithstanding anything above all the Parties 

are severally and jointly responsible to the Employer for execution of the Contract: 

IN WITNESS WHEREOF the Parties hereto have caused this Agreement to be executed by each of the 

duly authorized representatives as appearing below:- 

Signed by         in the presence of 

For and on behalf of (_________________________)    Name: 

Designation: 

Name:  

Designation: 

Signed by         in the presence of 

For and on behalf of (_________________________)    Name: 

Designation: 

Name:  

Designation: 
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TECH FORM-2B 

POWER OF ATTORNEY 

POWER OF ATTORNEY BY THE JV MEMBER (*Similar in case of a Consortium/ Association) 

(On Rs 200/- Non-judicial Stamp Paper) 

 

To know all men by these presents that we parties whose details are as follows; 

1. M/s ________, having its registered office at ______ (hereinafter referred as “__”, which the 

term unless otherwise repugnant to the context shall mean and include all its successors and 

permitted assigns) and represented by its ______  

 

2. M/s ________, having its registered office at ______ (hereinafter referred as “__”, which the 

term unless otherwise repugnant to the context shall mean and include all its successors and 

permitted assigns) and represented by its ______  

 

Have entered into a JV agreement for the purpose of tender for ______ vide tender No: __ and with 

our principal place of business at _____ herein after referred as "___", which the term unless 

otherwise repugnant  to the context shall mean and include all its successors and permitted assigns) 

We, the above said parties, through this power of attorney mutually agrees to hereby constitute, 

nominate and appoint "_____", who is the lead member of the JV as our duly constituted Lawful 

Attorney (hereinafter referred as "Lead Partner'' or “Lead Member”) to exercise all or any of the 

powers for and on behalf of the JV Members in regards to the Tender No. _______, the bids for 

which have been invited by the Chief Engineer (NH), PWD (Roads), Lower Lachumiere, Shillong-

793001, Meghalaya [herein after referred to as "PWD(Roads)"] 

a) To submit proposal and participate in the above-mentioned bid on behalf the “JV”. 

b) To negotiate with the Employer the terms and conditions for award of the contract pursuant 

to the above-mentioned bid and to sign the Contract with the Employer for and on behalf of 

the “JV”. 

c) To do any other act or submit any document related to the above. 

d) To receive, accept and execute the contract for and on behalf of the “JV”. 

e) To authorise any person, employee or otherwise to represent the Lead Member and JV for 

doing the aforesaid. 

f) In the event of an order placed on the JV the work shall be executed as per the terms and 

conditions of the Work Order or Letter of Acceptance issued and the Agreement executed 

between PWD(Roads) and the JV. 

 

It is expressly understood that this Power of Attorney shall remain valid, binding and irrevocable 

until the completion of the tender or till the completion of the tenure of contract to be executed 

between the JV and the PWD(Roads), Meghalaya if tender is awarded in favour of the JV. 
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We hereby agree to ratify all the acts, deeds and things lawfully done by the Lead Member and its 

authorised person/s pursuant to this Power of Attorney and that all acts, deeds and things done by 

above mentioned Lead Partner shall always be deemed to have been done by us. 

 

IN WITNESS THEREOF, the Members constituting the JV as previously mentioned have executed 

these presents on this __ day of __ 20__ under the Common Seal(s) of their companies. 

For ____________                                                For ____________   

 

Authorized Signatory        Authorized Signatory 
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Format for Power of Attorney 

[To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant 

Stamp Act. The stamp paper to be in the name of the company who is issuing the power of attorney] 

 

Know by all men by these presents, We_________________________ (Name of the Bidder and 

address of their registered office) do hereby constitute, appoint and authorize Mr. / 

Ms_________________________ (name and residential address of Power of attorney holder) who is 

presently employed with us and holding the position of _________________________ as our true 

and lawful attorney (hereinafter referred to as the “Authorized Representative”) to do in our name 

and on our behalf, all such acts, deeds and things as are necessary or required in connection with or 

incidental to submission of our Proposal for the Bid for “Construction of 6 KM Smart Roads in 

Shillong under Smart City Mission, Shillong” under Smart City Mission including but not limited to 

signing and submission of all applications, proposals and other documents and writings, participating 

in pre-bid and other conferences and providing information/responses to PWD(Roads), representing 

us in all matters before PWD(Roads), signing and execution of all contracts and undertakings 

consequent to acceptance of our proposal and generally dealing with PWD(Roads) in all matters in 

connection with or relating to or arising out of our Proposal for the said Project and/or upon award 

thereof to us till the entering into of the Agreement with PWD(Roads).  

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to 

be done by our said Authorized Representative pursuant to and in exercise of the powers conferred 

by this Power of Attorney and that all acts, deeds and things done by our said Authorized 

Representative in exercise of the powers hereby conferred shall and shall always be deemed to have 

been done by us. 

 

IN WITNESS WHEREOF WE, ...................... THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS ..................................DAY OF ...................., 20**  

For ___________________________  

Name:  

Designation:  

Date:  

Time:  

Seal:  

Business Address: 

Witness:  

1.  

2.  

Notarized Accepted 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

111 
Shillong Smart City Mission 

Signature of the Applicant 

(Signature, name, designation and address) 

Bid for “Construction of 6 KM Smart Roads in Shillong under Smart City Mission, Shillong” under 

Smart City Mission. 

  

Accepted,  

_________________________ (Signature)  

(Name, Title and Address of the Attorney)  

Note:  

• The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required the same should be under common seal affixed 

in accordance with the required procedure.  

• The Power of Attorney should be supported by a duly authorized resolution of the Board 

of Directors of the Bidder authorizing the person who is issuing this power of attorney 

on behalf of the Bidder.  

 

 

CERTIFICATE AS TO AUTHORISED SIGNATORIES 

I__________________________, the Company Secretary of _________________, certify 

that___________________________________ who signed the above Bid is authorized to do so and 

bind the company by authority of its board/ governing body.  

Date:  

Signature:  

(Company Seal) (Name)  
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TECH FORM-3 

FINANCIAL CAPACITY 

Each Bidder or member of a JV or Consortium or Association must fill in this form 

SN Description 

Financial Data for Latest Last 3 Financial Years  
(Indian Rupees) 

FY 2016-17 FY 2017-18 FY 2018-19 

1 Total Assets    

2 Current Assets    

3 Total external Liabilities    

4 Current Liabilities    

5 Profits Before Taxes    

6 Profits After Taxes    

7 Net Worth = (1-3)    

8 Working Capital = (2-4)    

9 Annual Turnover    

*Enclose the copies of financial statements (balance sheets including all related notes, and 

income statements) for the last THREE years, as indicated above, complying with the 

following conditions. 

• All such documents reflect the financial situation of the legal entities comprising 

the Bidder or partner to a JV or Consortium or Association, and not sister or 

parent companies, subsidiaries or affiliates. 

• Financial statements must be audited by a certified accountant. 

• Financial statements must be complete, including all notes to the financial 

statements. 

• Financial statements must correspond to accounting periods already completed 

and audited (no statements for partial periods shall be accepted). 
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TECH FORM - 4 

AVERAGE ANNUAL CONSTRUCTION TURNOVER 

Each Bidder or member of a JV or Consortium or Association must fill in this form 

Annual Turnover Data for the Last 3 Years (Civil Construction works only) 

Year 
Amount 

Currency 

Exchange  

Rate 

INR 

Equivalent 

FY 2018-19    

FY 2017-18    

FY 2016-17    

 Average Annual Construction Turnover for the Last 3 Years      

 

The information supplied should be the Annual Turnover from Construction Activities of the Bidder 

or each member of a JV or Consortium or Association in terms of the amounts billed to Clients for 

each year for work in progress or completed, converted to INRs at the rate of exchange at the end of 

the period reported. 
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TECH FORM-4A 

AVAILABILITY OF FINANCIAL RESOURCES 

Specify proposed sources of financing, such as liquid assets, lines of credit, and other financial 

resources (means other than any Contractual advance payments), available to meet the financial 

resources requirements. Each Bidder or member of a JV or Consortium or Association must fill in this 

form. 

Financial Resources 

SN Source of financing Amount (INR equivalent) 

1 
 

 
 

2 
 

 
 

3 
 

 
 

 
 

 
 

 

Note:  

i. The bidder shall provide supporting documents like letter from the Banks for the revolving 

line of credit facility etc. specific to the project if applicable for its declared availability of 

financial resources.  

ii. Bidder shall provide details on available credit facility from each source of financing after 

utilizing the commitments. 
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TECH FORM-4B 

 

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 

CREDIT FACILITIES 

 

BANK CERTIFICATE 

 

This is to certify that M/S --------------- is a reputed company with a good financial standing. 

 

If the contract for the work, namely, ___________ is awarded to the above firm, we shall be 

able to provide overdraft/credit facilities to the extent of Rs. 

________ to meet their working capital requirements for executing the above 

contract. 
 
 
 
 

 

Signature of Senior Bank Manager ____________ 

Name of the Senior Bank Manager ___________ 

Address of the Bank ----------------------- 
 
 
 
 
 

Stamp of the Bank 

 

Note: Certificate should be on the letterhead of the bank. 
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TECH FORM - 5 

CURRENT CONTRACT COMMITMENTS / WORKS IN 

HAND 

Bidder (or each member in a JV or Consortium or Association) should provide information 
indicated below in order to calculate the aggregated financial resources requirement, which 
equals the sum of: (i) the Bidder’s (or each partner’s in a JV or Consortium or Association) 
current commitments on all contracts that have been awarded, or for which a letter of 
intent or acceptance has been received, or for contracts approaching completion, but for 
which an unqualified, full completion certificate has yet to be issued and (ii) financial 
resources requirement for subject contract as determined by the Employer. Bidder must 
also disclose any other financial obligations that could materially affect the implementation 
of subject contract if such contract were to be awarded to the Bidder. 

Description 
of Work 

Place & 
State 

Contract 
No. & 
Date 

Name and 
Address of 
Employer 

Value of 
Contract 

(Rs. lakhs) 

Stipulated 
period of 

completion 

Value of 
works 

remaining 
to be 

completed 
(Rs. lakhs) 

Anticipated 
date of 

completion 
 

1 2 3 4 5 6 7 8 
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TECH FORM-6 

BIDDING CAPACITY INFORMATION & 

DECLARATION 

(To be submitted by bidder through affidavit) 

Information on Bid Capacity (works for which bids have been submitted and works which 
are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works: 

Description 
of works 

Place 
& 
State 

Contract 
No. 

Name & 
Address of 
Employer 

Value of 
Contract 
(Rs. Lakhs) 

Stipulated 
Period of 
Completion 

Value of 
works* 
remaining to 
be completed 
(Rs. Lakhs) 

Anticipated 
date of 
completion 

1 2 3 4 5 6 7 8 

   

 

               

 *Attach certificate(s) from the Engineer(s)-in-Charge 

(B) Works for which bids already submitted: 

Description 
of works 

Place 
& 
State 

Name & 
Address of 
Employer 

Estimated 
value of 
works (Rs. 
Lakhs) 

Stipulated 
period of 
completion 

Date when 
decision is 
expected 

Remarks, if any 

1 2 3 4 5 6 7 
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TECH FORM - 7 

GENERAL WORK EXPERIENCE 

Each Bidder or member of a JV or Consortium or Association must fill in this form 
 

General Construction Experience 

Starting 
Month 

Year 

Ending 
Month 

Year 
Years 

Contract Identification and Name; 
Name and Address of Employer; and 

Brief Description of the Works Executed by the 
Bidder (including value of works) 

Role of Bidder 
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TECH FORM – 7A 

SPECIFIC EXPERIENCE FOR “CIVIL WORKS” 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract No. . . . . . . . .  
of . . . . . . 

Contract Identification  

Award Date  Completion Date  

Role in Contract Contractor 
Management 

Contractor 
Sub-Contractor 

Total Contract Amount 
(Rs. Lakhs) 

Equivalent INR………………. 

If partner in a JV or Sub-
Contractor, specify 

participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 
Address 

Telephone/Fax Number 
E-mail 

 

Description of the similarity in accordance with Clause 4.2(c) of ITB 

  

  

Copy of Work Order and Agreement, Completion Certificate in support of above experience shall be 
furnished by the Bidder. 

Only details of “completed works” as defined in this Bidding Document are to be provided. 
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 TECH FORM – 7B 

SPECIFIC EXPERIENCE FOR “ELECTRICAL WORKS” 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract No. . . . . . . . .  
of . . . . . . 

Contract Identification  

Award Date  Completion Date  

Role in Contract Contractor 
Management 

Contractor 
Sub-Contractor 

Total Contract Amount 
(Rs. Lakhs) 

Equivalent INR………………. 

If partner in a JV or Sub-
Contractor, specify 

participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 
Address 

Telephone/Fax Number 
E-mail 

 

Description of the similarity in accordance with Clause 4.2(c) of ITB 

  

  

Copy of Work Order and Agreement, Completion Certificate in support of above experience shall be 
furnished by the Bidder. 

Only details of “completed works” as defined in this Bidding Document are to be provided. 
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TECH FORM – 8A 

SITE ORGANIZATION  

(Bidder shall insert the Site Organization information) 

The Bidder shall supply a table of personnel and a chart showing the proposed organization 

to be established for (i) carrying out the construction works during all phases of works 

included under this Contract package like mobilization; construction; supply and installation 

of relevant items; commissioning; repairing during Defect Liability Period; health, safety and 

environment management, etc.). 
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TECH FORM – 8B 

METHOD STATEMENT 

(Bidder shall insert the Method Statement complying with the 

following) 

1. The bidder is required to submit Approach and Method Statement for carrying out all 
the activities under this project.  

2. The activities for methodology shall also include following:  

a. Bidder’s assessment of site, availability of construction materials, labour, etc.; 

b. Surveys/Investigations that the Bidder feels necessary, in addition to the 

ones that have been carried out already by the Employer; 

c. Preparation of phasing of works; 

d. Construction Methodology for various works; 

e. Implementation schedule as per scope of works; 

f. Proposed Safety Plan / safety measures to be put in place;  

g. Proposed mechanism to protect environment; 

h. Preparation of “as-built” drawings; 

i. Preparation of Operation & Maintenance Manual; and 

j. Any other activity. 
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TECH FORM – 8C 

MOBILIZATION SCHEDULE 

(Bidder shall insert the Mobilization Schedule) 

The Bidder shall submit mobilization and de-mobilization schedule of personnel and 
equipment/machineries in detail for all phases of works. The mobilization schedule should 
include mobilization of skilled and unskilled manpower, different machineries and 
equipment, materials, as required in each Phase. 
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TECH FORM – 8D 

WORK PLAN AND CONSTRUCTION SCHEDULE 

(Bidder shall insert the Work Plan and Construction Schedule) 

The Bidders will submit detailed Work Plan as part of Technical Bid covering all sections of 
work to achieve key milestones of sectional and full work. 

The Bidder shall prepare and submit overall construction schedule. The construction 
schedule shall be designed and documented in a series of tasks and task assignments 
complete with projected completion target dates with the aid of computer operated 
management software like Microsoft Project, Primavera or any other equivalent latest 
software by using Gantt charts and PERT diagrams to allow all actors to know their 
contribution towards fulfilling the Employer’s Requirement. 
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TECH FORM – 8E 

EQUIPMENT 

The Bidder shall provide adequate information to demonstrate clearly that it has the 
capability to meet the requirements for the key equipment listed in Clause 4.4(c)(i) of ITB. A 
separate Form shall be prepared for each item of equipment listed, or for alternative 
equipment proposed by the Bidder. 

Item of equipment 
 

Equipment 
information 

Name of manufacturer 
 

Model and power rating 

 Capacity 
 

Year of manufacture 

Current 
status 

Current location 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 
  Owned  Rented  Leased  Specially manufactured 

 

The following information will be provided for equipment not owned by the Bidder. 

Owner Name of owner 

 Address of owner 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
 

  

  

 

Item of Equipment 

Requirement Owned and available 

Remarks 
No. Capacity Owned 

Number/ 

Capacity 

Age/ 

Condition 
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TECH FORM – 8F 

PERSONNEL 

Bidders should provide the names of suitably qualified personnel to meet the specified 
requirements stated in Clause 4.4(c)(ii) if ITB. The data on their experience should be 
supplied using the Form below for each candidate. 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  
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TECH FORM – 8F(i) 

RESUME OF PROPOSED PERSONNEL 

Name of Bidder 
 

 
 

Position 
 

Personnel 
information 

Name  
 

Date of birth 

 Professional qualifications 
 

Present 
employment 

Name of Employer 
 

 Address of Employer 
 

 Telephone 
 

Contact (manager / personnel 
officer) 

 Fax 
 

E-mail 

 Job title 
 

Years with present Employer 

 
Summarize professional experience over the last 20 years, in reverse chronological order. 
Indicate particular technical and managerial experience relevant to the project. 
 

From To Company / Project / Position / Relevant technical and management 
experience 
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TECH FORM – 9 

PENDING LITIGATIONS 

Each Bidder or member of a JV or Consortium or Association must fill in this form 

Pending Litigation 

 No pending litigation and arbitration in accordance with Clause 4.2(J) of ITB. 
 

 Below is the description of all Pending litigation and arbitration involving the bidder 
(or each JV member if Bidder is a JV member) in accordance with Clause 4.2(J) of ITB 

Year & 
Client  

Matter in Dispute  
Value of Pending 

Claim in INR  
Value of Pending Claim as a 

Percentage of Net Worth 

    

    

    

    

 

 

 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

129 
Shillong Smart City Mission 

TECH FORM – 10 

FORMAT FOR DECLARATION BY THE BIDDER FOR 

NOT BEING BLACKLISTED / DEBARRED 

(To be submitted on the Letterhead of the Bidder) 

(To be provided by Lead Member/Partner and all members of Consortium in separate letters) 

 

Date: dd/mm/yyyy 

To 

____________________ 

____________________ 

 

Subject:  Declaration for not being debarred / black-listed by Central / any State Government 

department in India as on the date of submission of the bid 

 

RFP Reference No: XX 

 

Dear Sir, 

I, authorized representative of _________________________, hereby solemnly confirm that the 

Company _________________________ is not debarred / black-listed by any Central/State Government/ 

PSU entity or by any Urban Local Body (ULB) in India or similar agencies globally for unsatisfactory past 

performance, corrupt, fraudulent or any other unethical business practices or for any other reason as on 

last date of submission of the Bid. In the event of any deviation from the factual information/ declaration, 

the Employer reserves the right to reject the Bid or terminate the Contract without any compensation to 

the Company.  

 

Thanking you, 

Yours faithfully, 

_____________________________________ 

Signature of Authorized Signatory (with official seal) 

Date : 

Name : 

Designation : 

Address : 

Telephone & Fax : 

E-mail address: 
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TECH FORM – 11 

INTEGRITY PACT 

To 

The Chief Engineer (NH),  
PWD (Roads), Lower Lachumiere,  
Shillong-793001, Meghalaya 
 

Sub:  Submission of Tender for the work of “Construction of 6 KM Smart Roads in Shillong 
under Smart City Mission, Shillong”. 

Dear Sir, 

I/We acknowledge that PWD(Roads), Meghalaya is committed to follow the principles 
thereof as enumerated in the Integrity Agreement enclosed with the tender/bid document. 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the 
condition that I/We will sign the enclosed Integrity Agreement, which is an integral part of 
tender documents, failing which I/We will stand disqualified from the tendering process.  

I/We acknowledge that THE MAKING OF THE BID SHALL BE REGARDED AS AN 
UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this condition of the NIT. 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit 
and further agree that execution of the said Integrity Agreement shall be separate and 
distinct from the main contract, which will come into existence when tender/bid is finally 
accepted by PWD(Roads). I/We acknowledge and accept the duration of the Integrity 
Agreement, which shall be in the line with Article 1 of the enclosed Integrity Agreement. 

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity 
Agreement, while submitting the tender/bid, PWD(Roads) shall have unqualified, absolute 
and unfettered right to disqualify the tenderer/bidder and reject the tender/bid is 
accordance with terms and conditions of the tender/ bid. 

 

Yours faithfully 

(Duly authorized signatory of the Bidder) 

 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

131 
Shillong Smart City Mission 

To be signed by the bidder and signatory competent / authorized to sign the relevant 
contract on behalf of PWD(Roads) 

 

INTEGRITY AGREEMENT 

This Integrity Agreement is made at............... on this ............ day of............. 20 ........ 

BETWEEN 

PWD(Roads), Meghalaya represented through the Chief Engineer(NH), (Hereinafter referred 
as the ‘Principal/Owner’, which expression shall unless repugnant to the meaning or 
context hereof include its successors and permitted assigns) 

AND 

…………………………(Name and Address of the Individual/firm/Company) through 
......................... (Details of duly authorized signatory) (Hereinafter referred to as the 
“Bidder/Contractor” and which expression shall unless repugnant to the meaning or 
context hereof include its successors and permitted assigns) 

Preamble 

WHEREAS the Principal / Owner has floated the Tender (Tender No ................................... ) 
(Hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 
organizational procedure, contract for (Name of work) hereinafter referred to as the 
“Contract”. 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, 
rules, regulations, economic use of resources and of fairness/transparency in its relation 
with its Bidder(s) and Contractor(s). 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into 
this Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms 
and conditions of which shall also be read as integral part and parcel of the Tender/Bid 
documents and Contract between the parties. 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 
hereby agree as follows and this Pact witnesses as under: 

Article 1: Commitment of the Principal/Owner 

(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption 
and to observe the following principles: 

a) No employee of the Principal/Owner, personally or through any of his/her family 
members, will in connection with the Tender, or the execution of the Contract, 
demand, take a promise for or accept, for self or third person, any material or 
immaterial benefit which the person is not legally entitled to. 

b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity 
and reason. The Principal/Owner will, in particular, before and during the Tender 
process, provide to all Bidder(s) the same information and will not provide to any 
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Bidder(s) confidential / additional information through which the Bidder(s) could 
obtain an advantage in relation to the Tender process or the Contract execution. 

c) The Principal/Owner shall endeavour to exclude from the Tender process any 
person, whose conduct in the past has been of biased nature. 

(2) If the Principal/Owner obtains information on the conduct of any of its employees which 
is a criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 
1988 (PC Act) or is in violation of the principles herein mentioned or if there be a 
substantive suspicion in this regard, the Principal/Owner will inform the Chief Vigilance 
Officer of Meghalaya and in addition can also initiate disciplinary actions as per its 
internal laid down policies and procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

(1) It is required that each Bidder/Contractor (including their respective officers, employees 
and agents) adhere to the highest ethical standards, and report to the Government 
/Department all suspected acts of fraud or corruption or Coercion or Collusion of which 
it has knowledge or becomes aware, during the tendering process and throughout the 
negotiation or award of a contract. 

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent 
corruption. He commits himself to observe the following principles during his 
participation in the Tender process and during the Contract execution: 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 
offer, promise or give to any of the Principal/Owner’s employees involved in the 
Tender process or execution of the Contract or to any third person any material or 
other benefit which he/she is not legally entitled to, in order to obtain in exchange 
any advantage of any kind whatsoever during the Tender process or during the 
execution of the Contract. 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 
agreement or understanding, whether formal or informal. This applies in particular 
to prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to cartelize in 
the bidding process. 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC 
Act. Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of 
competition or personal gain), or pass on to others, any information or documents 
provided by the Principal/Owner as part of the business relationship, regarding 
plans, technical proposals and business details, including information contained or 
transmitted electronically. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses 
of agents/ representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 
Nationality shall disclose names and addresses of foreign agents/representatives, if 
any. Either the Indian agent on behalf of the foreign principal or the foreign principal 
directly could bid in a tender but not both. Further, in cases where an agent 
participate in a tender on behalf of one manufacturer, he shall not be allowed to 
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quote on behalf of another manufacturer along with the first manufacturer in a 
subsequent/parallel tender for the same item. 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 
payments he has made, is committed to or intends to make to agents, brokers or any 
other intermediaries in connection with the award of the Contract. 

(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 
above or be an accessory to such offences. 

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge 
in fraudulent practice means a willful misrepresentation or omission of facts or 
submission of fake/forged documents in order to induce public official to act in reliance 
thereof, with the purpose of obtaining unjust advantage by or causing damage to 
justified interest of others and/or to influence the procurement process to the 
detriment of the Government interests. 

(5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 
Coercive Practices (means the act of obtaining something, compelling an action or 
influencing a decision through intimidation, threat or the use of force directly or 
indirectly, where potential or actual injury may befall upon a person, his/ her reputation 
or property to influence their participation in the tendering process). 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or 
the Contract or its established policies and laid down procedures, the Principal/Owner shall 
have the following rights in case of breach of this Integrity Pact by the 
Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to respect and 
uphold the Principal/Owner’s absolute right: 

(1) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 
committed a transgression through a violation of Article 2 above or in any other form, 
such as to put his reliability or credibility in question, the Principal/Owner after giving 14 
days’ notice to the Contractor shall have powers to disqualify the 
Bidder(s)/Contractor(s) from the Tender process or  Terminate/determine the Contract, 
if already executed or exclude the Bidder/Contractor from future contract award 
processes. The imposition and duration of the exclusion will be determined by the 
severity of transgression and determined by the Principal/Owner. Such exclusion may be 
forever or for a limited period as decided by the Principal/Owner. 

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 
disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 
terminated/determined the Contract or has accrued the right to terminate/determine 
the Contract according to Article 3(1), the Principal/Owner apart from exercising any 
legal rights that may have accrued to the Principal/Owner, may in its considered opinion 
forfeit the entire amount of Earnest Money Deposit, Performance Guarantee and 
Security Deposit of the Bidder/Contractor. 

(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or 
Contractor, or of an employee or a representative or an associate of a Bidder or 
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Contractor which constitutes corruption within the meaning of IPC Act, or if the 
Principal/Owner has substantive suspicion in this regard, the Principal/Owner will inform 
the same to law enforcing agencies for further investigation. 

Article 4: Previous Transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any 
other Company in any country confirming to the anticorruption approach or with 
Central Government or State Government or any other Central/State Public Sector 
Enterprises in India that could justify his exclusion from the Tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
Tender process or action can be taken for banning of business dealings/ holiday listing of 
the Bidder/Contractor as deemed fit by the Principal/ Owner. 

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused 
by him and has installed a suitable corruption prevention system, the Principal/Owner 
may, at its own discretion, revoke the exclusion prematurely. 

Article 5: Equal Treatment of all Bidders/Contractors or their Associates involved in the 
Project 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all their Associates engaged 
by them and involved in the Project, if applicable, a commitment in conformity with this 
Integrity Pact. The Bidder/Contractor shall be responsible for any violation(s) of the 
principles laid down in this agreement/Pact by any of its Sub-Contractors/sub-vendors (if 
applicable in the Project). 

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders 
and Contractors. 

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 
between the Principal/ Owner and the bidder, along with the Tender or violate its 
provisions at any stage of the Tender process, from the Tender process. 

Article 6- Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the 
Contractor/Vendor 12 months after the completion of work under the contract or till the 
continuation of defect liability period, whichever is more and for all other bidders, till the 
Contract has been awarded. If any claim is made/lodged during the time, the same shall be 
binding and continue to be valid despite the lapse of this Pacts as specified above, unless it 
is discharged/determined by the Competent Authority. 

Article 7- Other Provisions 

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is Shillong, 
Meghalaya. 

(2) Changes and supplements need to be made in writing. Side agreements have not been 
made. 

(3) If the Contractor is a Joint Venture or Consortium or Association, this Pact must be 
signed by all the partners or by one or more partner holding power of attorney signed 
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by all partners and consortium members. In case of a Company, the Pact must be signed 
by a representative duly authorized by board resolution. 

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this 
Pact remains valid. In this case, the parties will strive to come to an agreement to their 
original intensions. 

(5) It is agreed term and condition that any dispute or difference arising between the 
parties with regard to the terms of this Integrity Agreement / Pact, any action taken by 
the Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation 
thereof shall not be subject to arbitration. 

Article 8- LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights 
and remedies belonging to such parties under the Contract and/or law and the same shall 
be deemed to be cumulative and not alternative to such legal rights and remedies aforesaid. 
For the sake of brevity, both the Parties agree that this Integrity Pact will have precedence 
over the Tender/Contact documents with regard any of the provisions covered under this 
Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place 
and date first above mentioned in the presence of following witnesses: 

 

(For and on behalf of Principal/Owner) 

 

 

(For and on behalf of Bidder/Contractor) 

 

WITNESSES: 

1 .................................................... 

(signature, name and address) 

 

2 .................................................... 

(signature, name and address) 

Place: 

Dated 
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TECH FORM – 12 

(Declaration regarding customs/ excise duty exemption for 
materials/construction equipment bought for the work) 

(Bidder’s Name and Address) 
 

DELETED  
To: ………………….. 
(Name of the Employer&  
address) 

Dear Sir: 
 

Re: [Name of Work+…………………….  
Certificate for Import/Procurement of Goods/Construction Equipment 

 
1. We confirm that we are solely responsible for obtaining customs/excise duty 

waivers which we have considered in our bid and in case of failure to receive such 
waivers for reasons whatsoever, the Employer will not compensate us. 

 
2. We are furnishing below the information required by the Employer for issue of the 

necessary certificates in terms of the Government of India Central Excise Notification 
No.108/95 read along with all subsequent amendments including the amendment 
dated 01-03-2008 and Customs Notification No. 85/99. 

 
3. The goods/construction equipment for which certificates are required are as under: 

 
Items  
(modify the 

list suitably 

for each 

specific 

work)  

Make/ 
Brand 
Name  

 

Capacity 

[where 

applicable]  

Quantity  Value  State whether it 
will be procured 
locally or to be 
imported [if 
imported, from 
which country] 

Remarks 
regarding 
justification 
for the 
quantity and 
their usage in 
works.  

Goods 

[a] Bitumen       

[b] Cement       

[c] Steel       

Construction Equipment 
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4. We agree that no modification to the above list is permitted after bids are opened. 
 
5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Bill of Quantities and the construction 
program and methodology as furnished by us along with the bid. 

 
6. We confirm that the above goods and construction equipment will be exclusively 

used for the construction of the above work and the construction equipment will 
not be sold or otherwise disposed of in any manner for a period of five years from 
the date of acquisition. 

 
Date: ___________________ (Signature)______________________ 
Place:___________________ (Printed Name)__________________  

(Designation)____________________ 
(Common Seal) ___________________ 

 
[This certificate will be issued within 60 days of signing of contract and no subsequent 
changes will be permitted.] 
 

* Modify the above to suit the requirements given in Central Excise/Customs 
Notification as current of date of bidding. 
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TECH FORM - 13 

FORM OF BID SECURITY 

(Bank Guarantee) 
 

________________________________ 
________________________________ 
[Bank’s Name and Address of Issuing Branch or Office] 
 
Beneficiary:       
________________________________ 
________________________________ 
 
 
Date:  __________________________  
BANK GUARANTEE No.: __________________________  
We have been informed that __________________________ (hereinafter called "the Bidder") has 
submitted to you its bid dated ___________ (hereinafter called "the Bid") for the execution of 
________________ under Notice Inviting Tender No. ___________ (“the NIT”).  
Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 
 
At the request of the Bidder, we ____________________ (name of Bank) hereby irrevocably undertake 
to pay you any sum or sums not exceeding in total an amount of ___________   (____________) upon 
receipt by us of your first demand in writing accompanied by a written statement stating that the Bidder 
is in breach of its obligation(s) under the bid conditions, because the Bidder: 
(a)  has withdrawn its Bid during the period of bid validity specified by the Bidder in the Form 

of Bid  / Letter of Technical bid; or 
(b)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 

(i) fails or refuses to execute the Contract Agreement or (ii) fails or refuses to furnish the 
performance security, in accordance with the ITB. 

 
This guarantee will expire:  (a) if the Bidder is the successful Bidder, upon our receipt of copies of the 
contract signed by the Bidder and the performance security issued to you upon the instruction of the 
Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our receipt of a copy of 
your notification to the Bidder of the name of the successful Bidder; or (ii) twenty-eight days after the 
expiration of the Bidder’s bid. 
Consequently, any demand for payment under this guarantee must be received by us at the office on or 
before that date. 
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458. 
 
_____________________________ 
[signature(s)] 
 
[Note: In case of a Joint Venture or Consortium or Association, the Bid-Security must be in the name of JVA 
comprising all partners to the Joint Venture or Consortium or Association that submits the bid.] 
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FIN FORM – 1 

LETTER OF FINANCIAL BID 

[to be submitted in Financial Bid Envelope] 

Dated:   
 
To, 

The Chief Engineer (NH),  
PWD (Roads), Lower Lachumiere,  
Shillong-793001, Meghalaya 

We, the undersigned, declare that: 

(a) We have examined and have no reservations to the Bidding Documents, including 
Addenda issued; 

(b) We offer to execute in conformity with the Bidding Documents and the Technical Bid 
submitted for the following Works: “Construction of 6 KM Smart Roads in Shillong 
under Smart City Mission, Shillong” under Smart City Mission. 

(c) The total price of our Bid, is:  _________________________________ 

(d) Our Bid shall be valid for a period of 180 days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(e) If our Bid is accepted, we commit to obtain a performance security in accordance with 
the Bidding Documents; 

(f) We understand that this bid, together with your written acceptance thereof included 
in your notification of award, shall constitute a binding contract between us, until a 
formal contract is prepared and executed; and 

(g) We understand that you are not bound to accept the lowest evaluated bid or any 
other bid that you may receive. 

Name ......................................................................................................................... 

In the capacity of ........................................................................................................ 

Signed ........................................................................................................................  

Duly authorized to sign the Bid for and on behalf of ...................................................  

Date ........................................................................................................................... 
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FORMAT FOR SENDING PRE-BID QUERIES 

 

NIT Reference No: XX 

Bidder’s Request For Clarification 

Name  and complete official 

address of Organization submitting 

query / request for clarification 

 

Telephone, Fax and  E-mail of the organization 

Tel: 

Fax: 

Email: 

SN 
Clause 

No. 
Page No. 

Content of Bid 

document Requiring 

Clarification 

Change Requested/ Clarification 

required 

1     

2     

3     

4     

5     

 

Signature: 

Name of the Authorized signatory: 

Company seal: 

Date and Stamped 

 

Note: Bidder(s) are requested to send the queries in PDF with Sign and Company Seal and 

also in MS Word / Excel for making consolidation process easy.   
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SECTION 8 

Bill of Quantities 

Preamble to Bill of Quantities (BOQ) 

1. The Bill of Quantities (BOQ) shall be read in conjunction with the Instructions to 
Bidders, General and Special Conditions of Contract, Scope of Work and Technical 
Specifications, and Drawings.  

2. The quantities given in the BOQ are estimated and provisional, and are given to 
provide a common basis for bidding. The basis of payment will be the actual quantities 
of work ordered and carried out, as measured by the Contractor and verified by the 
Employer’s Representative, and valued at the rates and prices bid in the priced BOQ, 
where applicable, and otherwise at such rates and prices as the Employer’s 
Representative may fix within the terms of the Contract.  

3. Description of items is given briefly and linked with relevant clauses & sections of 
MORT&H Specifications for Road and Bridge works 2013 (Fifth Revision)/ addendum 
and modifications made/drafted for new items not included in MORT&H 
Specifications for Road and Bridge works 2013 (Fifth Revision), same being made part 
of this bid document, which may be referred to for detailed description, provisions 
and interpretation. 

4. The specifications of materials for road works shall be governed by section 1000 of 
MORT&H Specifications for Road and Bridge works 2013 (Fifth Revision), relevant BS 
codes and stated elsewhere. 

5. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise 
provided under the Contract, include all construction equipment, labour, supervision, 
materials, surveying, setting out, erection, maintenance, insurance, profit, taxes 
(excluding GST), and duties, together with all general risks, liabilities, and obligations 
set out or implied in the Contract.  

6. General directions and descriptions of work and Materials are not necessarily 
repeated nor summarized in the Bill of Quantities. References to the relevant sections 
of the Contract documentation shall be made before entering prices against each item 
in the priced Bill of Quantities.  

7. The method of execution and measurement of completed work for payment shall be 
in accordance to the respective procedures provided in the Technical Specifications or 
Particular Specifications under this Contract and in the absence of which shall be in 
accordance to the relevant Bereau of Indian Standards and Standard Specifications of 
the State of Meghalaya or Standard Specification published by the Central Public 
Works Department, Government of India as the case may be.  

8. Rock is defined as all material that, in the opinion of the Employer’s Representative, 
require blasting, or the use of metal wedges and sledgehammers, or the use of 



Bidding Document for Construction of 6 KM Smart Roads in Shillong 

142 
Shillong Smart City Mission 

compressed air drilling for their removal, and that cannot be extracted by ripping with 
a tractor of at least 150 brake horsepower (BHP) with a single, rear-mounted, heavy-
duty ripper.  

9. All defective works are liable to be demolished, rebuilt and defective materials 
replaced by the contractor at his own cost and time. 

10. In view of the site location and their prevailing condition, it is mandatory to the 
Contractor to visit the site and make himself thoroughly familiar with the site 
conditions, access and account for all possible difficulties and other requirements 
mentioned elsewhere in his bid prior to submission. When a contractor submits his 
bid for this work, it will be considered that he has quoted for this work with full and 
complete knowledge of the site and prevailing conditions, and no claim for additional 
compensation shall be entertained on this account.  

11. The Bidder shall, in the course of studying the bid document, point out all his/her 
remarks on the documents and make all his/her queries to the Employer who will 
study these remarks and clarify any discrepancy between the Bidding Documents.  

12. Submissions shall be strictly in accordance with the documents and shall not be 
qualified in any way. The Bidder shall not alter the text of the BOQ.  

13. Extra and excess items of work shall not vitiate the Contract. The Contractor shall be 
bound to execute extra items of work as directed by the Engineer. The rates for extra 
items will be as per rates decided under Contract Conditions.  

14. The Bidder shall satisfy himself/herself as to the meaning of every item in the BOQ. 
The rates and prices inserted in the BOQ by the bidder shall be deemed to cover all 
costs, taxes (except GST), customs and import duties, levies, profits, risks, liabilities, 
insurance and obligations set forth or implied in the bid including, but not limited to 
the following:  

15. All labour and Materials including consumables;  

16. All temporary works of every description required including over ground pumping and 
other requirements to avoid disruption to the service whilst maintenance or repair 
work is carried out;  

17. The provision and use of all equipment, tools and Plant of every kind, whether 
mechanical or non-mechanical, required for the expeditious carrying out of the Works 
in their proper sequence;  

18. Provision for staging, guard rails, temporary stairs, temporary access during execution, 
approach roads up to the Site for the movement of vehicles, and heavy excavation 
machinery with supporting transport facility;  

19. Provision for excavation, back-filling, bringing to the Site extra fill for back-fill, making 
good and reinstating surfaces, disposing of surplus material, dealing with all ground 
water and wastewater flows, and for work in close proximity to other utility apparatus 
including protecting that apparatus;  

20. Provision for work on corridors such as traffic control measures, safety barriers, 
obtaining any approvals and permits from authorities, and reinstatement of surfaces;  
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21. Cooperation and coordination of the work with related authorities, other contractors 
and utilities, including obtaining their permission before starting the related Works if 
required;  

22. Providing security arrangements to guard the Site and premises at all times and to 
maintain strict control on the movement of Materials and labour until the completion 
of the work.  

23. All electricity costs and initial connection charges etc. associated with operations shall 
be paid by the contractor directly to the electricity service provider and nothing extra 
shall be payable to the contractor in this regard.   

24. All dismantled materials shall become the property of the Employer. The contractor 
will hand over the same to the designated store of the Employer as directed by the 
Engineer (dismantling charges and transportation charges shall be borne by the 
contractor and no payment shall be made to the Contractor in this regard unless this 
item is included in the BOQ), for which contractor should consider or include the 
salvage value in the rates quoted. The materials recovered from cutting of hard rock / 
rock or roadway may be used by the Contractor, if found of the allowable quality, for 
the different works to be carried out as per bills of quantities, after approval of the 
Engineer. The Contractor has to deposit the required royalty / taxes with the 
concerned department for the quantity used in the works and as certified by the 
Engineer. Bidders are advised to take it into account and quote the rates and prices 
accordingly. 

25. Works itemized in the BOQ will be subject to measurement. Such measurement will 
be in the unit of measurement shown the BOQ and payment shall be made on the 
measured quantities.  

26. All rules and regulations of the labour department, contract labour Laws, provident 
fund and employee state insurance and connected Laws, and all other Laws of the 
land are to be complied with by the Bidder within the quoted rates.  

27. Contractor shall make arrangements for required space for construction of, office and 
stores at suitable locations. No land will be provided by the Employer to the 
Contractor for constructing any structure for his labour, workman and supervisory 
camps, un-authorized hutments, at the Site or within the premises. The Contractor 
shall make his/her own arrangements for the same outside the premises/boundary. 
These, if any, shall be with the knowledge of and prior approval of the Employer’s 
Representative.  

28. The Provisional Sum (if included) and so designated in the BOQ shall be expended in 
whole or in part at the direction and discretion of the Employer’s Representative in 
accordance with the Conditions of Contract. It will be used by the Employer’s 
Representative for nominated sub-contractors, line agencies, installation of power 
connections/power feeder by the electricity department, third party inspecting 
agencies, charges levied by statutory electrical, telephone, or other authorities, or for 
other miscellaneous works. The use of the Provisional Sum will also be for relocation 
of utilities above or underground that conflict with the existing or permanent line or 
level of the Works, independent sampling and laboratory testing, as directed by the 
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Employer’s Representative, replacement or compensation for plants and trees 
removed due to the Works etc. as directed by the Employer’s Representative.  

2. Metric System and Abbreviations  

a. Millilitre -ml  
b. Million Litres per Day- mld  
c. Million Litre -ML  
d. Litre- ltr  
e. Linear meter -m  
f. Gram -gm  
g. Square metre -m2  
h. Cubic metre -m3  
i. Number- No.  
j. Kilogram- kg  
k. Lump Sum- LS  
l. Indian Rupees -Rs  
m. Millimetre -mm  
n. Square Centimetre- cm2  
o. Square Millimetre -mm2 
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SECTION 9 

FORMAT A: LETTER OF ACCEPTANCE (LOA) 

To, 

M/s....................................... 
............................................. 
............................................. 

This is to notify you that on behalf of the Employer, the Chief Engineer(NH), 
PWD(Roads),Meghalaya, Shillong has accepted your Bid dated ................ for execution of 
……………………….. for the Contract Price of Rs....................... 
(Rupees..……..............................................only). 

You are hereby requested to furnish Performance Security, in the form detailed in Cl.32 of 
ITB for an amount of Rs.................... (Rupees................................................) within 10 days 
of the receipt of this letter of acceptance valid up to 45 days from the date of expiry of 
Defects Liability Period ( i.e. up to ................... ) and sign the contract, failing which action as 
stated in Cl. 33.3 of ITB will be taken. 

Yours faithfully, 

 

Chief Engineer(NH),  
PWD(Roads),Meghalaya, Shillong 
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FORMAT B 

ISSUE OF NOTICE TO PROCEED WITH THE WORK 

 
 
 

LETTER NO.............................. DATED..................... 
 
To,  
...........................................  
......................................  
............................. 

 
Dear Sir, 

 
Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 
32.1 and signing of the contract for …………………………………………………………., you are hereby 
instructed to proceed with the execution of the said works in accordance with the contract 
documents. 
 
 
 
 

Yours faithfully, 

 

Chief Engineer(NH),  
PWD(Roads),Meghalaya, Shillong 
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FORMAT C 

DRAFT AGREEMENT 

 

This agreement, made this day the.................. of 2020 among the Yours faithfully, 

 

Chief Engineer(NH), PWD(Roads),Meghalaya, Shillong (hereinafter called “the Employer”); 

Chief Executive Officer, Shillong Smart City Limited (hereinafter called “SSCL”); and 

 

............................................. 

.................................... 

*Name and address of Contractor/JV+ (Hereinafter called “the Contractor” of the other part). 

Whereas the Employer is desirous that the Contractor execute the Work of 
…………………………………………………….Shillong (hereinafter called “the Works”) and the 
Employer has accepted the Bid by the Contractor for the execution and completion of such 
Works and the remedying of any defects therein at a cost of Rupees................... 
(Rs.............................................................only) 

NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter referred to, and 
they shall be deemed to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 
and complete the Works and remedy any defects therein in conformity in all aspects with 
the provisions of the Contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying the defects wherein the Contract Price or 
such other sum as may become payable under the provisions of the Contract at the times 
and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be read and construed as part of 
this Agreement, viz: 

i) Letter of Acceptance; 
ii) Notice to proceed with the works; 
iii) Contractor’s Bid; 
iv) Contract Data; 
v) Special Conditions of contract and General Conditions of Contract; 
vi) Scope of Work and Technical Specifications; 
vii) Drawings; 
viii) Bill of Quantities; and 
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ix) Any other document listed in the Contract Data as forming part of the contract. 
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FORMAT D 

BANK GUARANTEE FOR ADVANCE PAYMENT 

 
To 
 

The Chief Engineer(NH), 
PWD(Roads), 
Meghalaya, Shillong. 

 
Gentlemen: 
 
In accordance with the provisions of the General Conditions of contract, clause 45 (“Advance 
Payment”) of the above-mentioned Contract, ______________________________ [name and 

address of Contractor, which in the case of a joint venture shall be the name of the joint 
venture (whether legally constituted or prospective) or the names of all members thereof] 
(hereinafter called “the Contractor”) shall deposit with __________________________________ 
[name of Employer] a bank guarantee to guarantee his proper and faithful performance under the 
said Clause of the Contract in an amount of___________________________ [amount of
 guarantee] _______________________________________ [in words]. 

 
We, the _____________________________________ [bank or financial institution] 
as instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as Surety merely, the payment to ______________________________ [name of 
Employer] on his first demand without whatsoever right of objection on our part and without his 
first claim to the Contractor, in the amount not exceeding 

____________________________________ [amount of guarantee]13 

________________________________________ . 
 
We further agree that no change or addition to or other modification of the terms of the Contract or 
of Works to be performed thereunder or of any of the Contractor documents which may be release 
us from any liability under this guarantee, and we hereby waive notice of any such change, addition 
or modification. 
This guarantee shall remain valid and in full effect from the date of the advance payment under the 
Contract until __________________________________ [name of Employer] receives full repayment 
of the same amount from the Contractor. 
 
Yours truly, 
 
Signature and seal: __________________________________________  
Name of Bank/Financial Institution: _____________________________ 
Address: ___________________________________________________ 
Date: ______________________________________________________  
 
 
 

                                                 
13 An amount shall be inserted by the bank or financial institution representing the amount of the Advance 
Payment and denominated in Indian Rupees. 
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FORMAT E 

PERFORMANCE BANK GUARANTEE 

To, 
The Chief Engineer(NH), 
PWD(Roads), 
Meghalaya, Shillong. 

 
WHEREAS ____________________________________________ [Name and Address 
of Contractor, which in the case of a joint venture shall be the name of the joint venture (whether 
legally constituted or prospective) or the names of all members thereof+ (Hereinafter called “the 
Contractor”) has undertaken, in pursuance of Contract No. __________ dated _________________ 
to execute ______________ [Name of Contract and brief description of Works] herein after called 
“The Contract”. 
 
AND WHEREAS it has been stipulated by you in the said contract that the contractor shall furnish you 
with a bank guarantee by a Nationalized Bank or Scheduled Commercial Bank for the sum specified 
therein as security for compliance with his obligations in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of 
the Contractor, up to a total of ____________________ [amount of guarantee] _______________  
___________________ [in words], such sum being payable in the types and proportions of 
currencies in which the Contract price is payable, and we undertake to pay you, upon your first 
written demand and without cavil or argument, any sum or sums within the limits of 
___________________ [amount of guarantee] as aforesaid without your needing to prove or to 
show grounds or reasons for a demand for the sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the Contactor before 
presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the Contract or 
of the Works to be performed thereunder or of any of the Contract documents which may be made 
between you and the Contractor shall in anyway release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification. 
 
This Guarantee shall be valid until a date 45 days after the expiry of defect liability period of 5 years 
after intended completion date. 
 
Signature and seal of the guarantor _____________________________________________ 
 
Name of Bank ___________________________________________________________ 
 
Address ___________________________________________________________  
Date ___________________________________________________________ 

 


